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Michael Culmo, PE

Chief Bridge Engineer

CHA Consulting, Inc.

Module 3:  

ABC Decision Making Processes

Programmatic use of ABC

This module will cover the decisions that need to be made at the onset of a project where ABC is being 
considered.

The basis of this module is the FHWA manual entitled “Accelerated Bridge Construction – Experience in 
Design, Fabrication and Erection of Prefabricated Bridge Elements and Systems”.
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Module 3: ABC Decision Making Process

This Module Covers:

• Important factors to consider
• Type of ABC

• Traffic patterns and detours

• Cost

• Decision processes in Use
• Overview of different processes

• Recommended process

This module will cover the following topics:

• Important factors to consider

• Decision processes in use

• An example of a recommended process: CTDOT Decision Matrix 

2



3

Type of ABC
• There are many options for ABC

• Which one(s) are appropriate for each 
site?

• The FHWA ABC Manual has guidance
• Helps in decision making

• After a few projects, this will become more 
obvious

Important Factors – Part 1

ABC has matured to the point where there are multiple options available to the agency when deciding to 
consider ABC.  To make a decision, it is important to determine which form of ABC is appropriate for a 
given site. Later in this module, we will explore different decision matrices.  Several of these processes 
require a basic knowledge of the type of ABC chosen and the estimated time and cost required to 
execute the work.  In the last module, we covered the approximate time and cost of different ABC 
methods.

The FHWA manual includes a chapter that gives guidance on ABC method selection.  It is a 
straightforward process that will become obvious after a few uses.
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FHWA ABC Manual

Chapter 3:

Project planning and 

scoping  
• Determination of appropriate 

ABC methods

• Flowcharts developed to 

assist in decision making

• Assumption: Construction 

with prefabricated bridge 

elements is always an option

Ref: FHWA ABC Manual Figure 3.2.2-1 Decision Flowchart for 

Superstructure Construction over Roadway or Land

The ABC method selection process is in Chapter 3 entitled “Project Planning and Scoping” in the FHWA 
manual.  This chapter contains simple flowcharts that can steer a user to a decision.  One basic 
assumption is that any project can be built using prefabricated individual elements.  These flowcharts will 
help to identify other options that may be applicable such as lateral sliding or SPMT installations.
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ABC Decision
Flowcharts

Superstructure over 

roadways

Superstructure construction 
for bridges over roadways 

or land

Consider 
Superstructure Pre-
fabrication combined 

with SPMT move

No
Is there a nearby 

area for 
superstructure 

fabrication? 

Yes

Is there a clear 
travel path to 

move the 
superstructure? 

No

Offsite superstructure 
fabrication not viable

Yes

Can the travel 
path be 
cleared? 

No
Is there room 

adjacent to the 

bridge for erection of 

the new 

superstructure?

Complete superstructure 
pre-fabrication not viable

Can a travel path 
be established on 
or adjacent to the 

No
The use of SPMT's is not 

viable

Yes

Consider building 
superstructure on 
temporary shoring 

towers

Consider moving the 
bridge in place using 

lateral skidding

No

Yes

Consider moving the 
bridge in place using 
lateral skidding or 

SPMT's

Yes

Consider construction 
in place with pre-

fabricated elements

Ref: FHWA ABC Manual Figure 3.2.2-1 

Decision Flowchart for Superstructure 

Construction over Roadway or Land

This flow chart covers the construction of bridge superstructures over roadways.

5



6

Superstructure over railroads

Superstructure 
construction for bridges 
over Railroads or Transit

Consider 
Superstructure Pre-
fabrication combined 

with SPMT move

Is the line 
electrified?

No

Yes

Is there an 
nearby area for 
superstructure 

fabrication? 

No

Yes

Is there a clear 
travel path to 

move the 
superstructure? 

No Offsite superstructure 
fabrication not viable

Yes

Can the travel 
path be 
cleared? 

NoIs there room 
adjacent to the 

bridge for erection 
of the new 

Complete 
superstructure pre-

Can a travel path 
be established on 
or adjacent to the 

No
The use of SPMT's is not 

Yes

Consider building 
superstructure on 
temporary shoring 

towers

Consider moving the 
bridge in place using 

lateral skidding

No

Yes

Consider moving the 
bridge in place using 
lateral skidding or 

SPMT's

Yes

Is the 
electrification 
overhead?

Complete 
superstructure pre-

Consider construction 
in place with pre-

fabricated elements

Can a travel 
path be 

established over 
the third rail? 

No

Yes

No

Consider construction 
in place with pre-

fabricated elements

Yes

Is longitudinal 
launching 
viable?

Yes

Consider prefabricating 
the superstructure 

combined with 
longitudinal launching 

No
Is lifting the entire 

superstructure with 

a ringer crane 

viable?

Consider 
prefabricating the 

superstructure 
combined with crane 

No

ABC Decision
Flowcharts

Ref: FHWA ABC Manual Figure 3.2.2-2 Decision Flowchart for 

Superstructure Construction over Railroad

This flow chart covers the construction of bridge superstructures over railroads.
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Superstructure over water or 

wetlands

Superstructure 
construction for bridges 
over water or wetlands

NoIs the waterway 
have access for 
large barges? 

Yes

Offsite superstructure 
fabrication not viable

Yes

No
Is there room 

adjacent to the 
bridge for erection 

of the new 

Complete 
superstructure pre-

Consider building 
superstructure on 

temporary shoring towers 
adjacent to the bridge and 

skid/slide into place

Consider construction 
in place with pre-

fabricated elements

Can segmental 
barges be 

launched nearby? 

Consider 
Superstructure Pre-
fabrication combined 
with SPMT move and 

barge float-in

No

Is there an area 

adjacent to the 

water for 

superstructure 

prefabrication? 

Yes

Is there a clear 
travel path to 

move the 
superstructure 
to the barge? 

No

Can the travel 
path be 
cleared? 

Yes

Yes

Can the 
superstructure 
be built on a 

barge? 

No No

Consider 
Superstructure Pre-
fabrication on barge 
combined with barge 

float-in

Yes

No

Yes

ABC Decision
Flowcharts

Ref: FHWA ABC Manual Figure 3.2.2-3 Decision 

Flowchart for Superstructure Construction over Water or 

Wetlands

This flow chart covers the construction of bridge superstructures over water or wetlands.
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Substructures

ABC Decision
Flowcharts

Ref: FHWA ABC Manual Figure 3.2.2-4 Decision 

Flowchart for Substructure Construction

Substructure element 
construction

Is the project a 
replacement of 

an existing 
bridge? 

No

Yes

Yes

Consider construction 
in place with pre-

fabricated elements

Can the new 
substructure be 
laid out in a new 
footprint under 

bridge? 

Is there room to 
install new 

foundation and 
substructure 

before removal of 
bridge? 

No

Construction prior to bridge 
removal not viable

Consider construction in 
place with pre-fabricated 

elements prior to removal of 
existing bridge

Yes

No

Consider construction in 
place with pre-fabricated 

elements after bridge 
removal

Can the new 
bridge be built 

on a new 
alignment? 

Consider construction 
in place with pre-

fabricated elements

No

Yes
Is it feasible to use a 
full width cap beam 

supported on 
outboard 

Yes

Consider using outboard 
foundations with prefab. 
cap installed after bridge 

removal

No

This flow chart covers the construction of bridge substructures.
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Example Project

Highway Overpass
• Heavy traffic on overpass road (retail area)

• Relatively light traffic on interstate

• No land available nearby for large staging area

The best way to demonstrate the use of these flowcharts is to use a hypothetical project example. This 
example is actually a bridge in Montana that was investigated for ABC at one time.  A few of the 
parameters have been changed to demonstrate this process.

We will investigate the construction of a local road bridge over an interstate highway.

For this example, we will use the following givens:

• There is heavy traffic on the overpass road

• There is relatively light traffic on the interstate

• There is no available land nearby for a large staging area.  The adjacent land is privately held and 
scheduled for development.
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Example 
Project

Superstructure construction 
for bridges over roadways 

or land

Consider 
Superstructure Pre-

fabrication combined 
with SPMT move

No
Is there a nearby 

area for 
superstructure 

fabrication? 

Yes

Is there a clear 
travel path to 

move the 
superstructure? 

No

Offsite superstructure 
fabrication not viable

Yes

Can the travel 
path be 
cleared? 

No
Is there room 

adjacent to the 
bridge for erection of 

the new 
superstructure?

Complete superstructure 
pre-fabrication not viable

Can a travel path 
be established on 
or adjacent to the 

roadway?

No The use of  SPMT's is not 
viable

Yes

Consider building 
superstructure on 

temporary shoring 
towers

Consider moving the 
bridge in place using 

lateral skidding

No

Yes

Consider moving the 
bridge in place using 

lateral skidding or 
SPMT's

Yes

Consider construction 
in place with pre-

fabricated elements

Superstructure

Ref: FHWA ABC Manual Figure 3.2.2.1-2 

ABC Flowchart for Example Bridge 

Superstructure

We can now go through the decision process for the superstructure.

• Step 1: Is there a nearby area for superstructure prefabrication?

• Answer is No, Offsite prefabrication is not viable

• Step 2: Is there room adjacent to the bridge for the erection of the new superstructure?

• Answer is yes. There is ample room adjacent to and parallel to the bridge.

• Consider building the superstructure on temporary shoring towers

• Step 3: Can a travel path be established on the adjacent roadway?

• Answer is yes.  There are opportunities to move the bridge using SPMTs

• Conclusions:

• It is feasible to build the bridge on shoring adjacent to the existing bridge.  Once the old 
bridge is removed, the new bridge can be moved into place using either SPMTs or Skidding 
(lateral sliding)

• As previously stated, the use of prefabricated elements, such as modular deck beams is also 
an option for the superstructure. 

10



11

Substructure element 
construction

Is the project a 
replacement of 

an existing 
bridge? 

No

Yes

Yes

Can the new 
substructure be 

laid out in a new 
footprint under 

bridge? 

Is there room to 
install new 

foundation and 
substructure 

before removal of 
bridge? 

No

Substructure construction 
prior to bridge removal is 

not viable

Consider construction in 
place prior to removal of 

existing bridge

Yes

No

Consider construction in 
place with pre-fabricated 

elements after bridge 
removal

Can the new 
bridge be built 

on a new 
alignment? 

Consider construction 
in place with pre-

fabricated elements

No

Yes
Is it feasible to use 

a full width cap 

beam supported on 
outboard 

foundations?

Yes

Consider using outboard 
foundations with prefab. 

cap installed after bridge 
removal

No

Can a shallow 
foundation be 

used?
(Low or no scour)   Consider Geosynthetic 

Reinforced Soil 
Integrated Bridge 

System

Consider construction 
in place with pre-

fabricated elements

Yes

Can a shallow 
foundation be 

used?
(Low or no scour)   

Consider Geosynthetic 
Reinforced Soil 

Integrated Bridge 
System

Yes

No

Consider Geosynthetic 
Reinforced Soil Integrated 

Bridge System

Can a shallow 
foundation be 

used?
(Low or no scour)   

No

Yes

Consider rapid 
embankment 

construction 
(geofoam)

Consider rapid 
embankment 

construction 
(geofoam)

No

Example 
Project

Substructure

Ref: FHWA ABC Manual Figure 3.2.2.1-3 

ABC Flowchart for Example Bridge 

Superstructure

We can now go through the decision process for the substructure.
• Step 1: Is the project a replacement of an existing bridge?

• Answer is Yes
• Step 2: Can the new bridge be built on a new alignment?

• For this example, we will assume that this is not possible. 
• Step 3: Can the new substructure be laid out in a new footprint under the bridge?

• This involves building new substructures between the existing ones.  
• It is feasible to build new abutments between the existing abutments and the shoulder piers, but it is 

not feasible to do this for the center pier. Therefore, the answer is no.  The designer should still 
consider building at least the abutments under the bridge in any case.

• Step 4: Is it feasible to use a full-width cap beam supported on outboard foundations?
• This method involves building foundations outside the footprint of the bridge. For the center pier, this 

might mean building foundations and pier columns in line with the existing center pier. Once the 
existing pier is removed a straddle beam can be used to support the new structure. This option is often 
only feasible for narrow bridges. We'll assume for our case the bridge is too wide for this option. 
Therefore, the answer is no, full substructure construction prior to bridge removal is not viable. 

• Step 5: Can a shallow foundation be used?
• For this example, we will assume the answer is yes

• Conclusions:
• Consider construction in place with prefabricated elements after bridge removal. 
• Consider a geosynthetic reinforced soil integrated bridge system for the abutments.  
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Investigate traffic patterns
•Traffic impacts are a significant part of any decision process

•In order to make a proper decision, the designer needs to 
understand the existing traffic patterns including:

•Hourly volumes (weekdays and weekends)

•Seasonal changes (resorts\beaches\local events)

•Available detours

• State highways

• Local roads?

•Evacuation routes and emergency vehicle routes

•Impact on local businesses?

Important Factors – Part 2

The next step in a decision process is to consider and investigate traffic patterns in the area.  The 
following data needs to be gathered in order to make a proper decision on the use of ABC:

• Hourly traffic volumes for both weekdays and weekends

• Seasonal changes in traffic volumes due to resorts, attractions, or local seasonal events 

• Available detours: 

• Many agencies limit detours to state highways only. The designer may want to investigate 
the possibility of using local roads through outreach to the local community. 

• In some cases, local residents will take local roads even though an official detour is set up on 
state highways. This may play into the decision process. 

• Evacuation Routes and Emergency Vehicle Routes

• The location of hospitals, fire stations, and ambulance services should be considered.

• Impact on local businesses:

• This is a difficult subject to quantify, but It can be factored into the decision process if there 
are multiple options available. 
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Cost
• In the previous module, we discussed the potential 

premiums for ABC

• Is this the whole picture?    No

• We should investigate TOTAL project costs

Important Factors – Part 3

Cost should also be considered in any decision process. In the previous module, we discussed the 
potential premiums for ABC. In the early phases of a project where a decision is being made, it is not 
critical that this number be exact. 

Is the premium on ABC the whole picture? The answer is no. 

The important factor for cost analysis is to look at the total project costs, not just the bid price. We will 
explore the investigation of total project costs in the following slides. 
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Total Project Cost
•What is the total cost of a project?

•Bid price?   No

•Common non-bid costs
•Construction inspection

•Back-office staff

•Field office

•Flagging

•These can be reduced with ABC by 
reducing the overall project schedule

Important Factors – Part 3

Total project costs involve all the costs borne by the agency for the design, construction, and 
administration of the project. 

Most designers consider the bid price to be the project cost, but this is not the case. There are significant 
non-bid costs that affect the total project cost. These include:

• The cost for construction inspection personnel. This can be a significant portion of the project cost. In 
some cases, it will exceed the cost of design. 

• The cost for back-office staff that is responsible for items such as invoicing and contract management. 

• The cost of a physical field office including the equipment in the office and utilities required such as 
electricity and communications. 

• The cost of traffic flagging or RR flagging can be very significant on some projects. 

By reducing the overall project schedule through the use of ABC, all of these non-bid costs can be 
reduced, which can offset the premium paid for ABC in the bid.  We will explore this further in the 
module.
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Other ways to save costs with ABC
• Maintenance of traffic costs

•Staging\Barriers\Temporary traffic control

• Overbuild
•Sometimes we will overbuild to facilitate staging

•May not be necessary with ABC

• Temporary bridges
•We may be able to eliminate a temporary bridge 
with ABC

Important Factors – Part 3

There are other ways to save costs through the use of ABC. These include: 

• Maintenance of traffic costs: 

• The cost of staging barriers and temporary traffic control can be eliminated if a reasonable 
detour can be employed combined with the use of ABC. 

• Overbuild:

• In some cases, the new bridges are built wider than required to accommodate staged or 
phased construction. The cost of overbuilds can be eliminated if a reasonable detour can be 
employed combined with the use of ABC. It is also important to understand that overbuilds 
will increase future maintenance costs as well.

• Temporary Bridges

• In many cases, temporary bridges can be eliminated with a detour and a short-term closure.  
This represents a significant cost savings potential.

15



16

Processes in use in the US
• Many states have developed ABC decision processes

• Not all the same, but that is ok

• Each state has different priorities

Types of decision matrices
• Simple checklists

• Weighted scoring (algorithms)

Let’s see some examples 

ABC Decision Processes

Now that we have the data to perform a decision process, we need to decide which process to use.  Each 
agency either has or should develop an ABC decision process that is tailored to its needs. It is 
recommended that each agency develop a process and make it a standard part of the project 
development/scoping process.

There are several different types of processes that are currently in use in the United States.  Each is 
different, but that is ok since each state has different priorities and goals. The common forms of decision 
processes include:

• Simple checklists

• Weighted scoring algorithms

• Complex decision-making tools

What works in one agency may not be acceptable to another agency.  The goal of this training is to 
explore these common methods that can be considered.

16



17

Weighted score algorithm
• 8 factors are scored on a 0-5 basis

• Multiplied by weight factors

• Total is used as an ABC decision score 

Utah DOT Decision Matrix

We will start with the Utah decision process, which involves the use of a weighted score algorithm. Eight 
factors are considered in this process.  Each factor is multiplied by a pre-determined weight factor and 
totaled to come up with an ABC score.  Factors include:

• Average daily traffic: 
• A measure of the highway volume and level of impact that the project will have on travelers

• Delay/detour time
• A measure of the significance of the potential detour

• Bridge classification 
• A measure of the importance of the bridge

• User costs 
• A measure of the financial impact on travelers

• Economy of scale
• A measure of ways to reduce costs through repetition

• Use of typical details 
• A measure of the complexity of the design

• Safety 
• A measure of the complexity of a potential work zone set-up

• Railroad impacts
• A measure of the impacts on railroads
• Note that this is only scored if the bridge crosses a railroad.

The estimated project cost is determined for each alternative along with the user cost impacts for each.  
These two are totaled and used in the next step of the process.
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Decision Process
• If the rating is greater than 20

• Consider ABC

• If it is greater than 50

• Most likely ABC

Utah DOT Decision Matrix

Once the scores and costs are determined, a final decision can be made.

If the ABC score is less than 20, then the decision is either no or deferred to the Director.

If the score is greater than 50, ABC is used if the site conditions are favorable

If the score is between 20 and 50, several more factors are considered:

• Can the project be accelerated with ABC?

• Does ABC mitigate critical environmental issues? 

• Does ABC provide the lowest total project cost?  

• This is where the previous calculation on cost is used. 

• Utah DOT uses the cost of the construction plus the user impact cost to compute a total 
project cost that is used in this decision step. 
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Analytical Hierarchy Process
•This is a detailed decision-making tool

•Compares conventional construction to 
ABC

•Includes non-bid cost analysis

•Decision hierarchy

Oregon DOT Decision Process

The Oregon DOT ABC decision process is an example of a process that is more in-depth.  This process, 
known as the Analytical Hierarchy Process (AHP), is a more detailed decision-making tool that can be 
used by agencies that need more substantial justification for the use of ABC.

The process compares one option against another, typically conventional construction versus ABC.  It 
could also be used to compare two ABC options.

It does factor in non-bid costs (direct costs), which is a plus.

The graphic on the right shows the decision hierarchy that is used in the process.  I will not be going into 
the process in great detail today, but there is a detailed training webinar that is available on the FIU ABC 
UTC website.  Simply search FIU ABC and look for the webinar archives.  

In the following slides, we will cover the highlights of the process.
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Analytical Hierarchy Process
•Pairwise comparison

Oregon DOT Decision Process

This screenshot shows the pairwise comparison that is the heart of the AHP process.  For any given 
criteria, the user is asked to compare the importance of one variable to another.  This may seem like a 
subjective approach, and it is; however, through the comparison of many variables, the software can 
paint a picture of the whole project comparison.
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Analytical Hierarchy Process
• Results

Oregon DOT Decision Process

This screenshot shows the results of the various pairwise comparisons in the AHP process. 
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Analytical Hierarchy Process
• Results

Oregon DOT Decision Process

This screenshot shows the cost weighted analysis of the AHP process. 
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Multi-stage process
• First-stage

• Calculate a rating score 
using a weighted score 
algorithm

• Followed by a simple 
flowchart

• Optional second stage

• Use the Oregon AHP tool

• Final approval by an 
advisory team

Iowa Decision Matrix

Iowa DOT uses a two-stage decision process.

In the first stage, a rating score is calculated using a weighted scoring algorithm that is similar to the Utah 
method.  That score is used in a simple flowchart.  If ABC looks favorable, then additional considerations 
are taken into account in the decision process.  

There is an optional second stage to the process that involves using the Oregon Analytical Hierarchy 
Process (AHP). Unfortunately, the Oregon AHP has been discontinued by the Oregon DOT, therefore 
updates to the process are not likely.
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Weighted score process
• Scoring based on several factors

• Weights assigned to:

• Highway: 60%

• Other factors: 40%

Massachusetts Process

Massachusetts uses a weighted scoring method based on several factors:

• ADT

• Detour length

• Classification of the roadway

• Emergency replacement

• Feature crossed

• Evacuation routes

Weights are assigned to each factor, they are input into a pre-described equation, and a preliminary 
decision value is calculated.
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Weighted score process
• Final score is applied to a 

simple flow chart

Massachusetts Process

Once the preliminary decision value is determined, the flowchart shown on the right is used to arrive at a 
recommended decision.
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Scoring Questionnaire
• Relevance * Priority rating

• Criteria

• Construction time

• Environmental

• User costs

• Site conditions

• Risk management

• Other

Washington Process

Washington State DOT uses another form of a weighted scoring method.  Several factors are scored and 
multiplied by a “relevance factor”. The weighted scores are then totaled.

The scoring criteria include:

• Construction time

• Environmental

• User costs

• Site Conditions

• Risk Management

• Other
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Decision Flow Chart
• ABC rating is used to enter the chart

• Less than 30: 

• Use conventional construction

• Greater than 145:

• ABC is a likely outcome

• 30-145:

• Evaluate the decision using a prescribed list 
of criteria

Washington Process

The ABC rating previously calculated is used to enter the chart

If the rating is less than 30, conventional construction will be used.

If the rating is greater than 145, ABC is a likely outcome.

If the rating is between 30 and 145, the decision is further evaluated based on a prescribed list of criteria.
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Connecticut DOT ABC Decision Matrix (or something similar)
• This decision process has a few key elements that stand out

1. It is a simple method based on weighted scoring 

• Similar to the UDOT method and others

2. It compares ABC to Conventional Construction 

3. Uses a simplified road user impact process

4. It accounts for non-bid savings

• Offset ABC costs with costs that can be reduced or eliminated with ABC

Recommended Approach to ABC 
Decision Making

There is no one ABC decision process that works for all. Each state has specific needs for justification of 
its decisions to go with ABC. As we have just seen, many states are using similar processes. 

For this training, we are recommending the use of the Connecticut DOT ABC decision matrix (or 
something similar to it). The reason for this recommendation is: 

• It is a relatively simple process

• It uses a more detailed calculation of roadway user impacts for detours, lane reductions, and one-way 
alternating traffic

• It factors in total project costs including non-bid costs 

In the following slides, we will go into more detail on the CTDOT process and why we are recommending 
it.
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CTDOT Approach to User Impacts

User costs

• Some agencies calculate user costs

• Good tool for justification of ABC

• Problem: 

• You cannot spend user costs
• Not a real cost to the agency (Monopoly Money)

• Approach to calculating user costs can vary widely

• What is really important?

• Impact of ABC on road users, environment, etc.

• The ratio of impacts is more important than the $$

Some agencies calculate user costs for use in their decision-making process for ABC. User costs are a 
good tool for justifying the use of ABC, because it accounts for the impact of roadway construction on 
drivers and vehicles. It is a valuable tool for calculating disincentive provisions in ABC contracts.

The problem with user costs is that you cannot spend them. It is not a real cost to the agency. I like to 
refer to user cost dollars as Monopoly money with regard to agency and project management.

Another issue with user costs is that the calculations can vary widely from agency to agency. FHWA has 
recommendations for calculating user costs, which can be used. 

In an ABC decision-making process, the important aspect to consider is the impact of ABC on road users, 
not necessarily the dollar value. 
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CTDOT Approach to User Impacts

User cost impact ratio approach

• Compare aggregate road user impacts 

for ABC vs. conventional construction

• Calculated in “vehicle days”

• Add up impacts to travelers on the bridge 

and below the bridge

• Calculate a percent increase or reduction 

• Key factors needed

• ADT for all roadways

• Delay time for all roadways

The Connecticut DOT approach to user impacts involves a calculation of the ratio of roadway user 
impacts, comparing ABC impacts and conventional construction impacts. The Connecticut approach 
calculates impacts in vehicle-days, not in actual dollars. The impacts are totaled for both travelers on the 
bridge and travelers below the bridge for both ABC and conventional construction. From there, a ratio of 
the two numbers is calculated which represents a percent increase or reduction in roadway user impacts 
with ABC. This value is then used in the decision process.

The key factor needed to do this analysis includes the average daily traffic for all roadways and the delay 
times for all roadways. 

30



31

CTDOT Approach to Cost Analysis

Ways to save $$ with ABC

Reduced construction management costs

• Field inspectors: Less time on the job

• Backoffice staff: Reduced number of invoices and reports

• Field office and equipment rental: Reduced number of 

months

Reduced traffic management costs

• Temporary signals

• Flagging and police

• Multiple stages of construction

• Elimination of temporary bridges 

• Elimination of overbuilds to accommodate construction 

stages

The Connecticut DOT decision process includes investigating ways to offset ABC costs with other cost 
savings.  There are several ways to save costs with ABC.  

The first is reduced construction management costs, which are affected by an overall project duration 
reduction.  Note that these savings are not in the bid.  These include:

• Reduction in hours for field inspectors by reducing overall construction days

• Similar reduction in back-office staff time

• Reduction in the rental or leasing of field office space

The second way to offset ABC costs is through reduced traffic management costs through the use of a 
short-duration detour.  These include:

• Elimination of temporary traffic signals

• Reduction in flagging and police details

• Elimination of staged or phased construction

• Elimination of temporary bridges

• Elimination of overbuilds: In some cases, the new bridge will be built wider than necessary in order to 
accommodate the second or third stage of construction. This can be eliminated with ABC and a full 
closure.
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CTDOT ABC Decision Matrix

This slide shows the Connecticut DOT ABC decision matrix. It is a four-page spreadsheet. The yellow 
boxes are the input areas. The remainder of the spreadsheet includes the results. 

There are several tabs at the bottom of the spreadsheet that are used for supplementary calculations. 
These include:

• Calculation of delay time for detours 

• Calculation of delay time for one-way alternating traffic 

• Calculation of delay times for lane reductions 
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ABC Decision Matrix 
Sheet 1

• Enter site information data

• Enter the following traffic inputs for Roadway on 
Bridge and Roadway Below Bridge (if applicable) for 
both conventional and ABC alternatives for 
determination of user impact reduction:

• ADT 

• Delay time (entered from supplementary traffic delay 
time spreadsheets)

• Construction impact duration

• Spreadsheet calculates user impact reduction value 
for ABC compared to conventional construction

CTDOT ABC Matrix 

Screen Shot

The first page contains project information and the calculation of roadway user impact ratios. The input areas 
include:

Site Information and Preliminary Road User Impact Analysis

The site information box identifies the project description and the potential type of ABC methodology. If more than 
one form of ABC is feasible, a separate decision matrix should be completed for each. The type of conventional 
construction should also be identified in order to properly compare impacts to the selected ABC methodology. 

Preliminary road user impacts are assessed by estimating and comparing the road user delay time for conventional 
construction to a proposed ABC construction methodology.  Aggregate road user impact time is calculated in the 
form of person-days. 

The comparison between the selected ABC methodology and conventional construction methodology in road user 
impact is calculated in the spreadsheet as a “User Impact Reduction”, which is a percent reduction (or increase) in 
road user impacts.  A negative value would mean that the proposed ABC methodology would have more user 
Impacts than conventional construction. 

User impacts are calculated for both traffic on the bridge and under the bridge.  Input includes:

• ADT: The number of vehicles traveling on and under the bridge

• Delay time per vehicle: The average delay for each vehicle

• Construction Impact duration: The length of time for the construction
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Alternating Traffic Delay Time
(Supplementary Spreadsheet)

• Determine and enter 

estimated cycle time

• Use assumed values for 

preliminary investigations

7

This slide shows the supplementary spreadsheet tab for calculation of delay time for projects where alternating one-
way traffic is being considered.  The input is the estimated cycle time for the one-way alternating traffic signal.  If 
this value is not known at the time of this analysis, an estimated value can be entered based on the ADT.

The average delay time is simply one-half of the total cycle time.  This is based on the fact that a typical car will 
spend one-half of a cycle at the signal.  Some vehicles will get lucky and approach the light when it is green and have 
no measurable delay.  Some vehicles will approach the light when it goes red and will need to wait for the entire 
cycle.  The average vehicle will be between these two scenarios.
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Detour Length Delay 
(Supplementary Spreadsheet)

8

This slide shows the supplementary spreadsheet tab for the calculation of delay time for projects where detours are 
being considered.  The approach is to break up the detour into segments and calculate the travel time for each 
segment.

The input for each segment is the length of each segment, the segment speed limit (not the anticipated speed), and 
the segment congestion factor. The congestion factor is based on a table in the spreadsheet (shown on the right).  
The congestion factor is a function of the roadway conditions at the bridge site and the roadway conditions for the 
segment under investigation. This factor will account for the possibility of traffic moving below the speed limit 
through each segment.

If the roadways have varying levels of traffic volume, the user of this spreadsheet can calculate different delay times 
for both peak and off-peak detours.  From there, an average delay time can be calculated.  It is generally the total 
delay time for all drivers, divided by the total number of vehicles.

Delays at stop signs or signals are input.  It is assumed that the average delay time is 1 minute per signal or stop sign.  
This can be adjusted if the user has better information.

In the following slides, we will go through an example of this process.
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Reduced Lane Delay Time
(Supplementary Spreadsheet)

9

Basis:
• Each lane can accommodate up to 1400 

vph without delay

• Delay varies linearly as volume increases

This slide shows the supplementary spreadsheet tab for the calculation of delay time for projects where lane 
reductions are proposed.  The approach is to break up the calculation into periods (peak vs, off-peak).  

The input for each period is:

• The hourly volume for the period

• The number of lanes that will be open during the period

• The duration of the period

• The total ADT for the day under consideration

The spreadsheet calculates the aggregate delay time based on the input.  The calculations are based on the graph 
shown on the left.  It assumes that there is no impact for hourly lane volumes less than 1400 vph.  For volumes over 
this, the delay increases linearly as the lane volume increases.  This plot was developed by the CTDOT Traffic 
Engineering office.
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ABC Decision Matrix 
Sheet 2

Entire following project inputs:

Conventional project cost
• Overbuild

• Required base bridge costs

CE&I monthly costs
• Field office

• CE&I staff

ABC net time savings 

ABC estimated additional cost premium

Maintenance & Protection of Traffic (MPT) cost 

savings with ABC
• Overbuild not needed

• Temporary bridge not needed  

• Temporary signal not needed

• Other 

Spreadsheet calculates the ABC premium as a “Net 

percentage of conventional cost”

CTDOT ABC 

Matrix Screen 

Shot

This slide shows the input screen for the preliminary cost evaluation (Sheet 2). The purpose of this sheet is to 
determine the effect of ABC on the OVERALL cost of the bridge.  The overall cost is both the bid price and the cost of 
managing the project (CE&I costs), which can be a major factor in the overall cost of the project. The comparison is 
made between the total project costs for each construction method.  The result is given as a percent increase (or 
decrease) in total project costs with ABC.  A negative value means that ABC has a less overall cost when compared to 
conventional construction.  

The input is as follows:

• Estimated conventional construction project cost including any overbuild requirements

• Estimated Construction Engineering and Inspection costs per month including field office rental and back-office 
staff

• Net time savings: This is the estimated total project time savings with ABC

• Estimated cost premium of ABC: Increase in cost when compared to conventional construction

• Maintenance and Protection of Traffic (MPT) costs savings with ABC

With this data, the spreadsheet will calculate a cost increase or decrease with ABC by taking the ABC premium and 
subtracting all savings associated with switching to ABC.  The result is reported as a net increase or decrease over 
conventional construction.  This value is later used on the subsequent sheets.
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ABC Decision Matrix 
Sheet 3

• Enter project rating values: 

• Average Daily Traffic (ADT)

• Bridge location

• Use of typical details

• Work zone geometry

• Site conditions

• Railroad impacts

• User impact reduction is internally computed from 
data input on Sheet 1

CTDOT ABC 

Matrix Screen 

Shot

Sheet 3 of the matrix includes input on the specified criteria that are used for the ABC decision process.  The 
recommended input values are noted on the right of each input.  These include:

• Average daily traffic

• User impact reduction (automatically transferred from the first sheet)

• Bridge Location: A measure of impact on the local town/city

• Use of typical details: A measure of the potential for simple details

• Work Zone Geometry: A measure of the quality of the work zone set-up

• Site conditions: A measure of the complexity of the site

• Railroad impacts: A measure of the complexity of working over and around railroads. Note that if a zero is 
entered this criterion is neglected in the analysis.

Users of this spreadsheet can download a file from CTDOT that describes each of these criteria in more detail.

Search:  “CTDOT ABC Decision Process”
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ABC Decision Matrix 
Sheet 4

• Enter project rating values:

• Cost analysis factor

• Environmental water handling

• Waterway limitations

CTDOT ABC 

Matrix Screen 

Shot

Sheet 4 of the matrix includes more input on the specified criteria that are used for the ABC decision process.  The 
recommended input values are noted on the right of each input.  These include:

• Cost analysis:  The cost percentage is carried forward from sheet 2.  The user then inputs a value based on the 
percentage calculated.

• Environmental/Water Handling: A measure of the complexity of work in and around water or wetlands

• Waterway Limitations: A measure of the complexity of managing river traffic.

Note that if a zero is entered for the last two items, these criteria are neglected in the analysis.

Again, users of this spreadsheet can download a file from CTDOT that describes each of these criteria in more detail.

Search:  “CTDOT ABC Decision Process”
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ABC Decision Matrix Sheet 4 (Continuation)
ABC Rating Table 

ABC rating table computes the 
comparative rating for ABC project 
methodology under consideration 

Rating table
• Compiles all selected or computed rating 

measures

• Multiples rating measures by weighting factors

• Divides sum of weighted measure by 
theoretical maximum to produce ABC rating 
score 

Rating scores 
• 60-100  - Use ABC 

• 50-60 - Consider ABC

• 0-50  - ABC not favorable 
CTDOT ABC Matrix Screen Shot

Sheet 4 contains the final results of the ABC rating process.  This is presented in a rating table showing the scores 
and the weight factor for each score.

The purpose of the ABC rating table is to compute a comparative rating for the ABC project methodology under 
evaluation. The rating table compiles all selected or computed rating measures, multiplies the rating measures by 
predetermined weighting factors, sums all weighted measures, and then divides the sum of all weighted measures 
by a theoretical maximum rating score yielding a final comparative rating on a scale of 1 to 100.  

Project ABC methodology ratings of 60 to 100 are considered good candidates for ABC use.   Project ABC ratings of 
50 to 60 are considered marginal for ABC implementation.  Project ABC ratings of less than 50 are not generally 
considered good candidates for ABC implementation. 

Weight factors are locked in the spreadsheet for uniformity in approach but could be adjusted over time if the ABC 
matrix recommendation is found to need adjustment.   User Impact reduction and  ABC/conventional  cost 
comparison factor are considered most significant in the comparative analysis and were, therefore, most heavily 
weighted in the Matrix Rating table.  
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Decision Matrix Example

CTDOT ABC Matrix Screen Shot

The best way to demonstrate a process is through an example. This example is for a short-span bridge replacement 
over a waterway. 

The proposed ABC method is:

• Precast concrete integral abutments

• Modular deck beam elements

• Detour traffic

The conventional construction approach for comparison is:

• Staged construction

• One-way alternating traffic through the work zone.

The ADT for the site is 7000.

41



42

User Impact Analysis – One Way Alternating Traffic

CTDOT ABC Matrix – One-way Alternating Traffic Analysis Screen Shot

This slide shows the results of the analysis for the one-way alternating traffic pattern that is proposed for the 
conventional construction option.

The estimated cycle time is set at 2 minutes based on the values shown below the input area. This value can be 
adjusted if a traffic analysis was completed or if there are unusual circumstances.  For example, if the work zone was 
very long, it may require a much longer cycle to clear traffic through the work zone before changing the signal.

Again, the result is divided by two since not all vehicles will experience the total cycle time.
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User Impact Analysis – Detour

CTDOT ABC Matrix – Detour 

Traffic Analysis Screen Shot

This slide shows the results of the analysis for the traffic detour that is proposed for the ABC option.

The user broke the detour up into three segments.  For each segment, the input consists of the segment length, 
segment speed limit, and the congestion factor.

The intent of this process is to complete a basic analysis of the detour since this process is normally completed in 
preliminary design.  For complex detours, a more sophisticated analysis (potentially including origin/destination 
analysis) can be done at later stages of the design process.
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User Impact Analysis

CTDOT ABC Matrix Screen Shots

This slide shows the input and results for the user impact analysis.

Conventional Construction:  

• The delay for one-way alternating traffic was previously calculated as 1 minute per vehicle.

• The user estimated a construction duration of approximately 2 years (one per stage) which equals 700 days.

• The aggregate impact time for conventional construction is calculated as 3405 person (or vehicle) days.

ABC:

• The average delay time for the proposed detour was previously calculated as 8.47 minutes.

• The user estimated the total number of detour days as 30 days. 

• The aggregate impact time for ABC construction is calculated as 1235 person (or vehicle) days.

Results:

• The spreadsheet calculated the user impact reduction as 64%, meaning that ABC reduced impacts to users by 
36%
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ABC Decision Matrix 
Sheet 2 - Example

CTDOT ABC Matrix Screen Shot

Interesting side note: 
• ABC is often less expensive on smaller 

bridges

• Reason:  Non-bid costs are somewhat 

fixed for small to medium span bridges, 

and often are larger than the ABC 

Premium

This slide shows the input for the cost analysis.  The following are the inputs:

• The estimated construction cost for conventional construction was $2,000,000

• No overbuild was required for staged construction

• The monthly costs for a field office was estimated at $2000.  

• Construction Engineering and Inspection costs were estimated at $40,000 per month (1 inspector plus back-office 
staff)

• The estimated overall net time savings with ABC was 12 months.

• Maintenance and Protection of Traffic Cost savings included the cost of a temporary signal and barriers for 
staged construction was $40,000

Based on this input, the net cost change for ABC was -$144,000, which means that ABC is less expensive than 
conventional construction when TOTAL project costs are considered.
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ABC Decision Matrix 
Sheet 3 - Example

CTDOT ABC Matrix Screen Shot

This slide shows the input for the various criteria used in the analysis.  The explanation is shown to the right for each 
answer.
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ABC Decision Matrix 
Sheet 4 - Example

CTDOT ABC Matrix Screen Shot

This slide shows the input for the remainder of the various criteria used in the analysis.  The explanation is shown to 
the right for each answer.

Also shown are the results of the ABC decision process.  The overall score for this example was 76 out of 100, which 
means that this bridge is a good candidate for an ABC project.  Note that even if the score had been below 60, ABC 
might have been chosen, since it is actually the lower-cost option when total project costs are considered.
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Conclusions

Factors to consider in ABC decision processes
• Type of ABC

• Traffic patterns and detours

• Total project cost

• FHWA ABC Manual offers guidance

There is no one process for ABC decision making

• Each agency should develop a process that 

works for them
• There are different options in use to choose from

• Recommendation
• Use a process that factors in the total project cost

• CTDOT decision matrix is a good example

In this module we covered the various subjects that play into an ABC decision process.  These include:

• Type of ABC that is appropriate for a specific site

• Traffic patterns and detours

• TOTAL PROJECT COSTS

The FHWA ABC manual is a good resource for more information on this subject.

The key takeaway from this training is that there is no one process that works for all agencies. Each agency should 
develop a process that works for them.

A recommended approach to ABC decision-making was presented.  This method accounts for road user impacts and 
total project costs.
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End of Module 3

Available ABC Program Management Modules

1. Recommended Approach to Implementing ABC in a Transportation Agency

2. ABC Time and Cost Estimating

3. ABC Decision Making Processes
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