
PERFORMANCE MEASURES GOAL BASELINE
SELF 

ASSESSMENT 2
SELF 

ASSESSMENT 3 NOTES PROCEDURE FOR COLLECTING MEASURE DATA DUE DATE RESPONSIBLE INDIVIDUAL
Project Development Process Activites/Section 4(f)/Environmental Justice

1 Number of C1 through D1 level CEs approved  n/a n/a 1258 1339 Environet Query 05/15/18 Kevin Davis
2 Number of D2 and D3 level CEs approved  n/a n/a 8 32 Environet Query 05/15/18 Kevin Davis
3 Number of EAs approved  n/a n/a 0 1 PID 90200 DEL IR71 7.91 Environet Query 05/15/18 Kevin Davis
4 Number of EISs approved n/a n/a 0 0 Environet Query 05/15/18 Kevin Davis

5

Percent of approved projects found in compliance with OES' QC/QA Guidance peer-
review requirements 95% n/a 98% 99% Self-Assessment and prior year Audit results 05/30/18 Jacque Annarino

6

Average number of days to process EA/EIS from Begin Environmental Studies  (NEPA 
Start Date or Date of Initiation of Field Study) to Public Hearing FHWA Approved Pre vs Post 1926 n/a 720

PID 90200 DEL IR71 7.91 NEPA Start Date 07/21/15, Public Hearing Date 
07/11/17.

Pulled baseline dates from the environmental documents (hard 
files). For now, data will be gathered by NEPA Assignment 
Coordinator by querying EA/EIS projects and looking up the dates 
for each in the environmental document.  If public hearing date is 
unavailable the date shown in Environet as the date the EA/EIS was 
made available to the public will be used.  Future, will enhance 
EnviroNet by adding Public Hearing Date so we can query. 05/15/18

Kevin Davis by 04/30 then handoff to 
Jacque Annarino

7

Average number of days to process EA from Public Hearing to Finding of No 
Significant Impact (FONSI) FHWA Approved Pre vs Post 127 n/a 92

PID 90200 DEL IR71 7.91 Public Hearing Date 07/11/17, FONSI Date 
10/11/17.

Pulled baseline dates from the environmental documents (hard 
files). For now, data will be gathered by NEPA Assignment 
Coordinator by querying EA/EIS projects and looking up the dates 
for each in the environmental document.  If public hearing date is 
unavailable the date shown in Environet as the date the EA/EIS was 
made available to the public will be used.  Future, will enhance 
EnviroNet by adding Public Hearing Date so we can query. 05/15/18

Kevin Davis by 04/30 then handoff to 
Jacque Annarino

8

Average number of days to process EIS from Date of DRAFT Environmental Impact 
Statement Release to Record of Decision (ROD) FHWA Approved Pre vs Post 315 n/a n/a

Pulled baseline dates from the environmental documents (hard 
files). For now, data will be gathered by NEPA Assignment 
Coordinator by querying EA/EIS projects and looking up the dates 
for each in the environmental document.  If public hearing date is 
unavailable the date shown in Environet as the date the EA/EIS was 
made available to the public will be used.  Future, will enhance 
EnviroNet by adding Public Hearing Date so we can query. 05/15/18

Kevin Davis by 04/30 then handoff to 
Jacque Annarino

9

Average number of days to process FEIS/ROD from Date of Public Hearing to Record 
of Decision (ROD) FHWA Approved Pre vs Post 283 n/a n/a

Pulled baseline dates from the environmental documents (hard 
files). For now, data will be gathered by NEPA Assignment 
Coordinator by querying EA/EIS projects and looking up the dates 
for each in the environmental document.  If public hearing date is 
unavailable the date shown in Environet as the date the EA/EIS was 
made available to the public will be used.  Future, will enhance 
EnviroNet by adding Public Hearing Date so we can query. 05/15/18

Kevin Davis by 04/30 then handoff to 
Jacque Annarino

10 Average number of hours to process C1 level CE TBD 11
See "EIMS Query Data" tab

Ran EIMS Query for PIDs approved during audit period to obtain 
data regarding how much time was spent on environmental 
activities per PID 05/15/18 Jacque Annarino

11 Average number of hours to process C2 level CE TBD 20
See "EIMS Query Data" tab

Ran EIMS Query for PIDs approved during audit period to obtain 
data regarding how much time was spent on environmental 
activities per PID 05/15/18 Jacque Annarino

12 Average number of hours to process D Level CE TBD 141
See "EIMS Query Data" tab

Ran EIMS Query for PIDs approved during audit period to obtain 
data regarding how much time was spent on environmental 
activities per PID 05/15/18 Jacque Annarino

13 Number of Section 4(f) de minimis determinations  n/a n/a 16 24 6 CR + 18 Recreational Environet Query 05/15/18 Kevin Davis

14 Number of Section 4(f) programmatic evaluation determinations  n/a n/a 1 2 PIDs 97346, 85388 Environet Query 05/15/18 Kevin Davis

15 Number of Section 4(f) individual determinations  n/a n/a 0 2 PIDs 100460, 85388 Environet Query 05/15/18 Kevin Davis

16

Average number of days to process Section 4(f) no use determinations from date 
submitted to OES to determination date - Section 106 n/a 15 11 11 See "Avg Days 4f No Use" tab 05/15/18 Susan Gasbarro

17

Average number of days to process Section 4(f) no use determinations from date 
submitted to OES to determination date - Recreational n/a 30 40 21 See "Avg Days 4f No Use" tab 05/15/18 Kevin Davis 

18

Average number of days to process Section 4(f) de minimis determinations from date 
submitted to OES to determination date FHWA Approved Pre vs Post 92 75 30 See "Avg Days 4f de minimis" tab

Baseline:  Included both Policy and CR coordination - 5 yrs prior to 
NA.  Baseline:  Assumed 30 day OES review + 15 day OES backcheck 
+ 30 day edit/correction period + 17 Days FHWA review based on 
Actual Data Query = 92 days total.  Current:  Policy - Environet 
Query; Cultural Resources - Widgets. 05/15/18 Kevin Davis & Susan Gasbarro
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19

Average number of days to process Section 4(f) programmatic evaluation 
determinations from date submitted to OES to determination date FHWA Approved Pre vs Post 76 29 67.5 See "Avg Days 4f Programmatic" tab

Baseline:  We intially included both Policy and CR coordination - 5 
yrs prior to NA but we feel the baseline data is highly suspect and 
intend to reserach this data further in order to obtain better data. 
We will conduct more research and add 2 more net benefit projects 
(GAL Farm Road & FRA-270 Olentangy River Road) + all of Tom's 
projects. Current:  Policy - Environet Query; Cultural Resources - 
Widgets. 05/15/18 Kevin Davis & Susan Gasbarro

20

Average number of days to process Section 4(f) individual determinations from date 
the individual evaluation submitted to OES to approval date FHWA Approved Pre vs Post 286 n/a 89 See "Avg Days 4f Individual" tab

Baseline:  Brent Spence from time OES sent SHPO notification of 
Adverse Effect to 4(f) approval.  Current:  Widgets 05/15/18 Kevin Davis & Susan Gasbarro

21

Number of projects with disproportionately high and adverse effects to EJ 
populations 0 1 0 0

Based on Questions in Environet that were answered YES and generate 
EJAR needed.  See "EJ Projects Possible DAE" tab.  Then looked at each 
project to find out if there were any DHAEs.

Query projects during review period with high and adverse effects 
upon EJ populations and review during Self-Assessment 05/15/18

Kevin Davis by 04/30 then handoff to 
Jacque Annarino

Ecological/Wetland

22 Average Number of days to submit Biological Assessment for Endangered Species Pre vs Post 26 <1 n/a

Basline:  Data provided by Eco Staff (See Eco Consultation tab in 
"NEPA Processing Times" Excel file).  Current: Ecological Widget.  
Future:  Environet Query 05/15/18 Matt Perlik

23 Number of acres restored with pollinator habitat (includes native species) 50 acres annually n/a 177.25 acres 114 acres Ecological Widget 05/15/18 Joel Hunt

24 Total dollar amount spent (for a given project) on Endangered Species Act n/a n/a $6,800,000 $3,572,000

The $3.5 M  for the “Total dollar amount spent for a given project on 
Endangered Species Act” came from the amount of money ODOT spent 
on Endangered Species Act Section 7 compliance during FY 2017 (as 
reported to FHWA in April of 2018). Information provided by Ecological Unit Supervisor 05/15/18 Matt Perlik

25 Total dollar amount spent for project related wetland mitigation n/a n/a $202,050 $384,912 Information provided by Waterway Permits Unit Supervisor (widget) 05/15/18 Adrienne Earley

26

Total number of wetland acres purchased, acquired, or constructed for project 
related wetland mitigation No Net Loss n/a 5.176 acres 5.2 acres purchased Information provided by Waterway Permits Unit Supervisor 05/15/18 Adrienne Earley

27 Total number of wetland acres impacted n/a n/a 9.827 8 See "Total # of Wetland Impacts" tab Environet Query 05/15/18 Kevin Davis

28 Number of agency-reported Clean Water Act (Section 401 and 404) violations < 4 annually n/a 0 0
We recognize that this goal should be "0" but feel that "<4" for the first 
year is a more realistic and achievable goal.

Information provided by Waterway Permits Unit Supervisor 
(widget).  Future:  Environet Query 05/15/18 Adrienne Earley

29

Number of agency-reported Clean Water Act (Section 401 and 404) non-compliance 
issues identified < 10 annually n/a 9 3

ASD-603-6.14 - rec'd official notice of non-compliance from USACE, 
county forces project; JEF-7-2.45 PID 97846 & LAW-141-4.05 PID 97230 - 
non-compliance resolved informally with USACE and OEPA, no formal 
notice issued to ODOT.

Information provided by Waterway Permits Unit Supervisor 
(widget).  Future:  Environet Query 05/15/18 Adrienne Earley

Cultural Resources

30

Number of Section 106 Adverse Effects (Number of Adverse Effect Determinations 
issued by SHPO during audit period?) n/a n/a 1 4 See "Sec 106 Adverse Effects" tab Environet Query 05/15/18 Kevin Davis

31

Average Number of Days  to process Section 106 Adverse Effects from formal 
Submittal to final signed MOA Pre vs Post 88 81 280

The WOO-CSX project was a contentious project that significantly 
skewed the data and the HAM-Western Hills Viaduct was delayed due to 
the City taking so long to sign the MOA.  Additionally, only three projects 
is not a viable sample size for this measure.  See "Avg Days to Sec 106 
MOA" tab (88 day baseline is highly suspect).  Will do better job of 
educating staff & consultants of importance of entering correct dates.

Archaeology & History/Architecture Team Leads:  Query projects 
with adverse effects and get information from project file regarding 
date effect determination letter submitted to SHPO and date MOA 
last signed.  Future:  Possible Environet Query.  We feel the baseline 
data is highly suspect and intend to reserach this data further in 
order to obtain better data.  05/15/18

Kevin Davis by 04/30 then handoff to 
Jacque Annarino

32 Number of archaeological sites identified by ODOT n/a n/a 22 26 Information provided by Archaeology Team Lead 05/15/18 Stan Baker

33

Number of properties determined eligible for listing on the National Register of 
Historic Places n/a n/a 30 7

2 archaelogical sites + 4 history/architecture sites (PID 90200 DEL-71; 
PID 103346 MAR - S. Greenwood; PID 96813 FUL-66; PID 105623 FRA-17-
10.43) + 1 bridge site PID n/a JEF-TR 290.

Information provided by Archaeology & History/Architecture Team 
Leads 05/15/18

Stan Baker, Susan Gasbarro, and Tom 
Barrett

Agency Funding Agreements, Interagency Cooperation

34

Bi-Annual Update and renewal of Funded Position Agreements & Escalation 
Procedures (ODNR, OEPA, OHC, USACE, USFWS) 100% n/a 100% n/a Information provided by OES Office Manager 05/15/18 Lauren Scarberry

35

Partering meeting and survey conducted (comments/scores) with partner agencies 
(ODNR, OEPA, OHC, USACE, USFWS) 100% n/a 100% 100% Information provided by OES Office Manager 05/15/18 Lauren Scarberry

Legal Sufficiency Determinations
36 Number of environmental lawsuits filed against ODOT Pre vs Post n/a 0 0 Prior to NEPA Assignment would be approximately 1 every 5 years Information provided by Environmental Attorney 05/15/18 Ross Irvine
37 Number of EA/EIS determinations n/a n/a 0 1 Information provided by Environmental Attorney 05/15/18 Ross Irvine
38 Number of FONSI/ROD determinations n/a n/a 0 1 Information provided by Environmental Attorney 05/15/18 Ross Irvine
39 Number of Individual Section 4(f) determinations n/a n/a 0 2 Information provided by Environmental Attorney 05/15/18 Ross Irvine

40 Number of all other determinations (SOL, NOI, etc.) submitted to the Federal Register n/a n/a 1 1 PID 90200 DEL IR71 7.91 Information provided by Environmental Attorney 05/15/18 Ross Irvine

Compliance with ODOT's Environmental Document Content Standards and 
Procedures
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41

Percent of reviewed NEPA documents that comply with OES' Signature Authority 
Requirements 100% n/a Unknown 100% Self-Assessment and prior year Audit results 05/30/18 Jacque Annarino

42

Number of reviewed projects that are in compliance with OES' NEPA Assignment 
Language Requirements 95% n/a 86% 89% Self-Assessment and prior year Audit results 05/30/18 Jacque Annarino

Compliance with NEPA Assignment MOU

43

Self-Assessment conducted of project approvals, environmental analysis, and project 
file documentation for errors and omissions 1 n/a 1 1 Self-Assessment and prior year Audit results 05/30/18 Jacque Annarino

44 Number of times escalation procedures were utilized with partner agencies n/a n/a 0 0 Information provided by Assistant Environmental Administrators 05/15/18 Matt Perlik & Erica Schneider

45

Percent of OES and District Environmental Staff up to date with training requirements 
as outlined in the Training Plan 95% n/a 99% 94%

Though, technically, four staff members are not up-to-date with 
training, all of these instances are related to 1) new staff who are taking 
the training as soon as it becomes available or 2) the NEPA Training 
being redesigned (will be offered as an online training course by the end 
of this year). Self-Assessment and prior year Audit results 05/15/18 Jacque Annarino



PID Ellis (Project Name) # Hours
Evn Doc 

Type
79667 FRA IR 70 7.940 2 C1
83107 GUE US 40/SR 285/313 VAR 13 C1
87125 HAM PCS FY2019 5 C1
87210 ALL/PUT/VAN SR 66/189/190/697 10 C1
88848 HAR SR 195/235/309 0.00 13 C1
88973 CRA BH FY2018 3 C1
91897 FRA SP FY18(P) 1 C1
92911 WAS SR 618 0.890 4 C1
92983 LIC SR 79 06.43 7.5 C1
92992 COS SR 751 00.00 13 C1
93037 FAI SR 188 00.00 5 C1
93137 PER SR 93/155/216/595  Var. 13 C1
93645 PUT SR 65/109/613 15.58/5.87/7.2 4 C1
94073 ATB US 0020 11.88 10.1 C1
94077 ATB US 0020 25.92 9 C1
94110 ATB SR 0531 6.86 22.5 C1
95489 MED-Champion Creek Bicycle Rt 12 C1
95816 LUC SR 25/25D 10.17/0.00 Urb Pav 9 C1
95817 LUC SR 51 3.50 Urban Pav 10 C1
95818 LUC SR 65 3.66 Urban Pav 5 C1
95875 LUC IR 475 0.09 Widening 166.7 C1
96070 FACD05 KNO Millwood OP 49.5 C1
96122 FACD11 CAR Carroll LN 30 C1
96631 D01 RPM FY19 8.4 C1
96632 ATH US 33 15.60 1 C1
96678 D04 BH FY2018 (East) 5.5 C1
96773 ADA CR 100 4.03 Brdg Replace 0.9 C1
97457 BUT SR 744 8.12 23.5 C1
97654 FACD10 WAS Washington FS 4 C1
97691 FACD05 PER Perry FS 6 C1
97956 CLA SMOOTH FY2018 7 C1
98140 SCI-253-0.00 1.9 C1
98147 WAR CR 603 0.00 Franklin ITS 3.1 C1
98463 HAR SR 67/273 17.55/5.66 4 C1
98519 D03 SYSSIGN FY2018 9.2 C1
98571 RIC US 0042 07.84 1 C1
98669 LAW CR 10A - 00.91 6.6 C1
98742 TUS IR 77 3.780 13.9 C1
98955 LUC McCord Resurf 14.2 C1
99509 LOR SR 0002 08.33 GSM 1 C1
99564 WOO SR 65 22.43 Urban Pav 2 C1
99897 STA Canton Signals Various 1 C1
99955 BEL US 40 20.500 3 C1

100026 CUY Farnsleigh Road Streetscape 1 C1
100183 HAN Findlay FY2018 Resurfacing 14 C1
100251 CUY Cedar Road 12.1 C1
100651 ATH US 50 15.95 1 C1
100655 D11-TSG-FY2019 22 C1
100881 LOR IR 0090 19.30 Noise Wall 17.1 C1
100964 FRA SRTS Columbus 1.4 C1
100999 GUE/MUS SR 265/376 4.59/0.00 2 C1
101124 LUC SIGN FY2018 311.4 C1



101382 D08 PR FY2019 8 C1
101405 D05 BC FY2018 1 C1
101555 HOC CR 33A 3.970 18.6 C1
101828 SUM Columbia Rd (Richfield) 4.5 C1
101938 D03 SRTS Wadsworth 1 C1
102060 GRE US 35 6.24 13.1 C1
102097 DEL SR 003 07.21 14.5 C1
102180 FACD12 Geauga FSMF 38.2 C1
102183 SUM SR 0091 09.59 4 C1
102198 ADA CR 100 3.43 OH15-01 2.9 C1
102201 LAW CR 1 5.35 OH15-01 2.6 C1
102202 LAW CR 4 4.75 OH15-01 2.6 C1
102607 RIC New Salt Yard 8 C1
103272 IR 70/75/71- US 33 TPIMS 3.4 C1
103274 ATB/TRU SIGN FY2019 (Systematic) 0.5 C1
103527 DEL US 36 17.92/22.250 4 C1
103594 CLE CR 98 0.11 1.5 C1
103744 WOO US 20 8.87 Turn Lane Sfty 26.5 C1
103746 HAM Norwood SRTS 2016 9 C1
103899 TUS SR 39 13.040 2 C1
103950 D03 New Richland FSMF 29 C1
104091 FAI CR 33 06.92 5 C1
104107 D02 LG FY2018 2.8 C1
104110 LUC/OTT 65/163 FY2018 Opert 0.5 C1
104114 LUC/OTT 280/65/163 FY18 Elec Mnt 0.5 C1
104118 Tait Station Dam Removal 530 C1
104168 UNI Franklin Street Enhancement 2 C1
104239 MUS US 22 11.59 4.4 C1
104292 ADA CR 2J 0.20 Bridge Replace 1.2 C1
104293 ADA CR 10 0.14 Bridge Replace 1.2 C1
104409 HAM Banks VMS Phase 2 4.6 C1
104578 MUS CR 696A 00.00 4.5 C1
104679 ADA CR 1B 17.28 Brdg Replacement 1.2 C1
104835 DEF SR 2 3.81/13.17 1 C1
104870 FACD08 WAR I71 NB/SB Rest Areas 0.5 C1
104933 CUY Detroit Ave Streetscape II 11 C1
105133 BUT SR 129 15.89 17 C1
105134 FAI SR 158 15.31 33 C1
105306 SEN/WOO US 23 12.59/0.00 Resurf 0.5 C1
105409 STW FY2018 SRA Training 0.5 C1
105643 GRE PPS FY 2019 11 C1
105710 FRA Bike Share Expansion 3 C1
105912 FRA 2017 STIC Project FRA County 0.1 C1
105913 STA 2017 STIC Project STA County 0.1 C1
105914 HAN 2017 STIC Project HAN County 0.1 C1
105915 MOT 2017 STIC Project Cty Dayton 0.2 C1
105917 D03 Mohican SP FY2017 2 C1
105958 DAR Adams Township Sign Grant 0.1 C1
105966 LOR Brownhelm Township Sign Gran 0.1 C1
105968 COL Butler Township Sign Grant 0.1 C1
105969 MAH Canfield Township Sign Grant 0.1 C1
105971 WOO Center Township Sign Grant 0.1 C1
105972 OTT Clay Township Sign Grant 0.1 C1
105973 JAC Coal Township Sign Grant 0.1 C1



105974 ROS Concord Township Sign Grant 0.1 C1
105975 WAY Congress Township Sign Grant 0.1 C1
105976 AUG Duchouquet Township Sign Gra 0.1 C1
105977 COL Elkrun Township Sign Grant 0.1 C1
105981 ERI Florence Township Sign Grant 0.1 C1
105982 WAY Franklin Township Sign Grant 0.1 C1
105983 WOO Freedom Township Sign Grant 0.1 C1
105984 CLA German Township Sign Grant 0.1 C1
105985 MRW Gilead Township Sign Grant 0.1 C1
105987 LOR Grafton Township Sign Grant 0.1 C1
105988 BRO Green Township Sign Grant 0.1 C1
105989 CLA Green Township Sign Grant 0.1 C1
105990 GAL Green Township Sign Program 0.1 C1
105991 HOC Green Township Sign Grant 0.1 C1
106017 SEN Loudon Township Sign Grant 0.1 C1
106020 WAS Marietta Township Sign Grant 0.1 C1
106021 HAM Miami Township Sign Grant 0.1 C1
106028 SUM Northfield Center Township S 0.1 C1
106043 CHP Salem Township Sign Grant 0.1 C1
106044 SHE Salem Township Sign Grant 0.1 C1
106045 HOL Salt Creek Township Sign Gra 0.1 C1
106047 SAN Sandusky Township Sign Grant 0.1 C1
106048 PRE Somers Township Sign Grant 0.1 C1
106049 GRE Spring Valley Township Sign 0.1 C1
106050 LUC Springfield Township Sign Gr 0.1 C1
106053 WIL Superior Township Sign Grant 0.1 C1
106054 CLE Tate Township Sign Grant 0.1 C1
106058 ROS Twin Township Sign Grant 0.1 C1
106059 SUM Twinsburg Township Sign Gran 0.1 C1
106060 WAR Union Township Sign Grant 0.1 C1
106061 WAS Warren Township Sign Grant 0.1 C1
106062 WOO Washington Township Sign Gra 0.1 C1
106063 WAS Waterford Township Sign Gran 0.1 C1
106064 CLE Wayne Township Sign Grant 0.1 C1
106066 MUS Wayne Township Sign Grant 0.1 C1
106067 WAR Wayne Township Sign Grant 0.1 C1
106068 WAY Wayne Township Sign Grant 0.1 C1
106069 COL West Township Sign Grant 0.1 C1
106070 COL Yellow Creek Township Sign G 0.1 C1
106071 FUL York Township Sign Grant 0.1 C1
106072 SAN York Township Sign Grant 0.1 C1
106096 CAR Brown Township Sign Grant 0.1 C1
106101 GUE IR 70 11.33 3 C1
106114 JEF SR 7 7.360 3.5 C1
106182 STW STIC Best Practices Case Stu 0.1 C1
106184 CLA Mad River Gorge Parking Lot 2 C1
106242 WAR/CLI IR 71 7.05/0.00 8 C1
106259 COL CR 430 5.690 3 C1
106304 D04 RPM FY2019 5.4 C1
106335 RIC US 0030 13.04 1 C1
106399 WIL US 127 2.28 LPA Mill & Fill 20 C1
106549 PRE Hueston Wds SP Resfce FY19 22 C1
106557 LUC/OTT 280/65/163 FY19 Elec Mnt 15.1 C1
106565 CLE SR 32 1314L 9 C1



106635 ATH HVS Railway Phase 4 8 C1
106672 ERI AT Sandusky Inf 8.5 C1
106857 HAM Winton Woods Resurfacing 11 C1
106964 MOT Grant Park Nature Nook 13 C1
107043 MAH West Newport Drive 5.5 C1
107118 DEL US 23 11.43 2 C1
107121 CLA SR 369 0.00 4 C1 Average Hours Spent on C1 Projects = 11.37

8743 CUY US 006 02.57 58.7 C2
20742 SCI-73-4.25 3 C2
21964 ADA SR 41 20.22 Brdg Replace 17.9 C2
22329 COL CR 430 0.30 83.3 C2
23733 GEA SR 087 19.75 Safety 112 C2
25596 MAD/PIC IR 71 4.56/0.00 27 C2
77918 CLI SR 380 0.32 5 C2
80674 MAH Western Reserve Rd. (Phase1) 70.3 C2
81627 WAR/GRE US 42 Culverts 22 C2
83287 MUS CR 41 01.14 5 C2
84727 TRU CR 175 (Bedford Rd) 8 C2
87139 MAD IR 70 8.620 2.1 C2
87188 ALL SR 65/81 8.02/11.34 18 C2
87300 CLI US 68/Var 0.00/7.09 14.5 C2
87660 STA SR 0687 00.18 3 C2
88609 MRW SR 95 0.240 14.1 C2
88885 RIC SR 0545 09.93 4 C2
89361 LOR Black River Bikeway Phase 4C 134.2 C2
90235 JEF SR 43 4.21 9 C2
90260 MOT DAY REG Multi-Modal Rail 22 C2
90671 STA 12th Street Bridges 96.5 C2
90701 LUC South Ave Reconstruct 47.8 C2
90919 ASD SR 0039 08.95 31.5 C2
90931 MED SR 0094 18.66 11.3 C2
90941 WAY SR 0302 02.18 1.5 C2
90950 HUR/ERI BH FY2018 1 C2
90951 ASD/WAY BH FY2018 13 C2
91553 SCI-140-15.06 17.5 C2
91577 JAC-124-(23.02)(23.37) 4 C2
91603 HAS SR 799 3.910 9.5 C2
92108 ROS CR 213 0.04 Brdg Replace 26.2 C2
92128 SEN 635 0.00 Resurf 4 C2
93274 KNO US 36 26.92 5 C2
93383 GAL SR 160 18.84 16.5 C2
93446 FRA IR 71 18.64 Noise Walls 114.6 C2
93467 LAK SR 002 03.03 L&R 10.7 C2
93784 HIG SR 73 6.57 Brdg Replace 4.5 C2
93786 HIG US 50 21.45 Brdg Replace 12 C2
93796 BRO SR 125 7.10 Brdg Replace 45.5 C2
93819 SUM Howe Avenue (CR-602) 40.1 C2
93885 HOC SR 374 21.98 36.6 C2
94065 MRG CR 85 W 3.80 18 C2
94117 SUM SR 0091 VAR 8.6 C2
94131 POR SR 305/700 0.00/VAR 27.5 C2
94149 BUT SR 748 1.46 115 C2
94426 ALL SR 117 2.95 5.5 C2



94430 ASD US 0042 00.15 4 C2
94441 RIC SR 0097 15.78 9.5 C2
94491 HAM ORT Salem to Sutton 20 C2
94814 CLA Belmont Ave Recon Ph 2 29.5 C2
95087 LIC CR 79 00.00 10 C2
95089 WAY East Pine Street 41.7 C2
95179 NOB SR 821 11.66 4 C2
95369 STA SR 0021 04.46 10 C2
95393 MOT Third Street Bridge 40 C2
95500 VAN SR 81 13.65 64 C2
95549 DEL CR 615 00.00 20 C2
95570 FRA SR 317 10.63 36.3 C2
95765 SAN 412/590 4.70/0.00 Resurf 6 C2
95769 SAN US 6 22.69 Resurf 2.5 C2
95864 WIL US 127 15.74 Culvert 5 C2
95997 WIL US 6 19.96 Resurf/Bridges 5.5 C2
96001 COS US 36 05.87 3 C2
96102 KNO US 36 29.49 4 C2
96119 MAR-37-7.30 9.5 C2
96331 ERI CR 0120 00.71 (Columbus) 16 C2
96379 MUS SR 666 02.00 7.4 C2
96407 LIC US 62 04.17 41.1 C2
96552 MAH SR 0534 01.74/VAR 1 C2
96606 BEL SR 7 0.990 9.5 C2
96616 D01 BM FY18 10.6 C2
96629 D10 Culvert FY 2018 51.6 C2
96637 MAH IR 0680 02.06 6 C2
96686 PRE US 35 12.58/15.41/19.86 7.2 C2
96694 HAM US 42 14.36 11.1 C2
96696 HAM US 50 22.30/22.38 0.5 C2
96800 HAR SR 67 10.87 49.9 C2
96885 ERI CR 0120 03.23 (Columbus Ave) 8 C2
96921 FACD03 MED Medina FS 116.8 C2
96955 ADA US 52 20.61 Brdg Replace 30.4 C2
96956 CUY NORTH MAIN STREET BRIDGE 24.5 C2
96957 PIK-772-7.89 0.9 C2
96986 CUY SR 010 16.13 Steel 38.4 C2
97012 WOO SR 579 0.00 Resurf/Bridge 5 C2
97091 WAS CR 4 0824 WT 3 C2
97165 SUM CR 11 (Home Avenue) 15 C2
97197 FRA US 40 22.16 13 C2
97239 BRO US 52 11.50 60.4 C2
97389 GEA SR 608 07.10 10.5 C2
97798 MIA IR 75 14.15/14.57 6.5 C2
97900 MOT Springfield St Recon PH 2 15.3 C2
97903 MOT Washington St Reconstruction 17.5 C2
97904 MOT Belmont Park Bike Path 6 C2
97910 MOT West Third Street Enhance 12 C2
98014 HIG SR 134 14.43 & 15.38 30.2 C2
98181 HOL-62/39-14.83/4.23 10.7 C2
98201 D05 CUL FY2018 14.4 C2
98202 COS SR 93/541/715 19.42/Var/3.20 10.1 C2
98313 COL SR 7 26.620 35 C2
98392 STA SR 44/153/173 14.67/6.25/0.0 8 C2



98539 HAM US 42 3.29 17.2 C2
98598 HAM Culverts FY19 3 C2
98600 D12 BH FY2018 Misc 4 C2
98692 MOT SHPWB 20 2 C2
98716 RIC TR 0152 00.20 (Orweiler Rd) 16.9 C2
98718 HUR TR 0183 07.80 (Chenango Rd) 4 C2
98773 TRU Burnett East Road Bridge 5 C2
98797 HAN Findlay Main St./Cory St. 65.5 C2
98840 MAH Lowellville Road Bridge 17.7 C2
99085 SAN US 6 15.13 Slope Repair 21 C2
99202 GEA SR 528/608 04.39/0.00 Safety 51.8 C2
99419 FRA CR 008 03.67 5.5 C2
99473 HAS CR 51 5.30 70.2 C2
99489 GRE SR 4 1.54 11.6 C2
99501 MED US 0224 04.20 GSM 8 C2
99510 CLA CR 338 0.00 12.5 C2
99533 FRA-Olentangy Trail Extension 9.5 C2
99536 MED US 0042 11.60/12.70 4 C2
99586 TRU North Rd/North River Rd 11.2 C2
99618 ATB Culverts FY2018 15.3 C2
99662 LUC SR 184 0.35 Resurf/Storm Swr 9 C2
99669 MER CR 22 1.50 38.5 C2
99797 MAH Culverts FY2018 5 C2
99798 STA Culverts FY2018 3 C2
99802 MAH W Reserve Rd Roundabout 30.7 C2
99828 FRA-Johnstown Rd-Alum Creek Trl 93.5 C2
99857 LOG SR 273 0.02 5 C2
99861 LOG US 33 06.96 2.6 C2
99865 D07 BH FY19 (C) 3.5 C2
99866 DAR SR49/US127 14.65/13.67/14.89 24 C2
99869 LUC SR 120 11.96 Central/Talmdg 39.8 C2
99879 POR Streetsboro Signals 26.8 C2
99910 UNI TR 0308 00.57 45.5 C2
99912 UNI CR 340 2.46 31.3 C2
99941 FACD10 MOE Full Service Facility 11.4 C2
99972 CUY US 006 14.56 12.6 C2
99976 TUS SR 39 12.64 7.1 C2
99998 D12 CU FY2017 15.4 C2
99999 D12 CU FY2018 20.2 C2

100031 HAM Harrison Ave Bikepath 25.5 C2
100049 JEF SR 43 21.190 92 C2
100087 AUG US 33 16.72 9.9 C2
100171 LOR Cooper Foster 4.9 C2
100178 MOT SR 741 8.66 14 C2
100290 STA IR 0077 11.50 41 C2
100292 JAC-279-9.94 5 C2
100316 MOT LYONS RD 7.5 C2
100431 D07 RW VAR (B) 5.5 C2
100459 MOT Monument Bike Lane 28.4 C2
100466 MOT Valley St Realignment 17 C2
100733 PUT SR 115 9.89 4.7 C2
100778 MIA Troy Recreation Trail 10.5 C2
100809 CLE SR 28 1.84 39.5 C2
100955 D06 SRTS Upper Arlington 8.8 C2



100986 JAC US 35 24.98 OH15-01 42.4 C2
100991 LUC SR 120 13.00 Access Manag 15.3 C2
101007 WOO SR 64 0.39 Roundabouts 133.8 C2
101085 VAN Jefferson St 12.2 C2
101091 FAY US 0022 08.36 91.1 C2
101181 WAS SR 32 9.730 6.9 C2
101200 HAM-Woodlawn SRTS Riddle Road 23 C2
101359 LOR US 0020 19.40 2 C2
101461 TUS SR 416 8.930 28.3 C2
101479 BEL SR 147 0.010 66.7 C2
101482 TUS US 36 16.800 7.9 C2
101497 BEL SR 149 5.320 45 C2
101500 BEL SR 147 35.760 3 C2
101501 BEL SR 148 17.910 24.6 C2
101527 HAS SR 9 21.270 7.5 C2
101531 TUS SR 800 25.650 26.4 C2
101556 LUC SR2 18.62 Dehumidify 8 C2
101568 LIC CR 823 00.00 Multi-use Path 5.6 C2
101570 GUE US 22 07.36 38.3 C2
101645 CRA SR 0103 12.35 46 C2
101646 WAY US 250 28.84 1.1 C2
101648 ASD SR 58-5.57/7.78 4.5 C2
101650 ASD SR 60/250-12.11/10.67 4 C2
101651 MED CULVERT FY2018 6.5 C2
101667 GUE CR 35 09.86 (Clark Street) 15.1 C2
101688 BEL SR 147 12.600 3 C2
101733 ATB Graham Rd (CR 343) Bridge 10.8 C2
101819 MED-Guilford Blvd Bridge 9 C2
101842 WAR SR 123 29.22 21.2 C2
101898 MAH Mercedes Place 4 C2
101977 POR SR 0014 18.06 19 C2
102007 ROS SR 159 5.06 2 C2
102016 MUS US 22 05.25 3 C2
102027 LOR SR 0254 02.03 10.9 C2
102031 D07 CR FY20 4.7 C2
102040 ADA SR 247 7.76 Slide 16.7 C2
102045 JAC SR 32 16.58 Slide 7.8 C2
102047 FRA CR 3 06.79 90 C2
102050 MAD/PIC-71-6.68/8.74 1 C2
102067 WIL CR/TR-21-N/M/M.50 Turnp Miti 12.5 C2
102103 MAH/TRU SR 46 16.64/0.00 34.5 C2
102117 HAS SR 800 3.670 10.7 C2
102120 BEL SR 149 16.520 7 C2
102148 LAW-217-6.95 11.3 C2
102165 BUT SR 748 1.14 72 C2
102195 ADA CR 10 1.42 OH15-01 2.9 C2
102197 ALL SR 66 Culverts 78.8 C2
102253 HEN Industrial Dr Reconst 10.5 C2
102267 JAC SR 93 21.05 OH15-01 19.7 C2
102268 TRU Culverts FY2018 28.8 C2
102299 HIG TR 225B 2.09 45.5 C2
102301 GEA CU FY2019 0.5 C2
102446 ADA-348-1.52 7.2 C2
102509 STA IR 77/44 17.92/15.57 19.5 C2



102532 CUY St. Casimir Way 28.1 C2
102593 PUT Belmore Consolidation CSX 3 C2
102660 LOR US 0020 20.47 3 C2
102685 MOT SR 741 6.60 13.4 C2
102817 SEN SR 19/101 9.57/1.64 22 C2
102824 WOO SR 281 15.09 resurface 4.2 C2
102827 WIL 6/191 2.96/9.87 4 C2
103171 SUM SR 162/162D 02.21/0.00 56.5 C2
103317 BUT CR 238 2.59 Lanes Mill D-B 53.3 C2
103391 ATH SR 329 5.440 5 C2
103393 BEL SR 647 3.970 12.1 C2
103395 BEL SR 647 6.630 8 C2
103396 BEL SR 149 10.100 71.8 C2
103399 SCI SR 104 8.15 4 C2
103412 ALL Delphos 1st/3rd/7th St Brdgs 32.6 C2
103454 MAH CR 0018 00.96 (Causeway) 1 C2
103509 BEL SR 149 8.700 41.6 C2
103511 HAS US 22 14.680 14 C2
103589 HAR SR 701 0.10/1.35 8.5 C2
103629 BEL US 250 7.620 21.7 C2
103631 CUY Euclid Ave/E. 260th St 2 C2
103664 WIL CR 202 2.18 5 C2
103696 HAN SRTS McComb 9 C2
103719 LOG/UNI/FRA-33-Smart Mobility 56.9 C2
103720 MAH SR 0046 14.67 12.7 C2
103721 STA SR 0021 16.26 3 C2
103741 SCI-522-3.42 R/W 5 C2
103743 BUT SR 732 6.35 102 C2
103754 BUT IR 75 5.35 10.5 C2
103787 FUL Garfield Ave Bridge Replace 33.9 C2
103788 MRG SR 792 5.110 5 C2
103793 CHP US 36 14.88 12 C2
103794 MAH E. Cohasset Drive, Phase 2 7 C2
103811 MOT-Schantz Bridge 5 C2
103852 PIK CR 50 1.95 OH16-01 4.3 C2
103853 LOR-Oberlin Bike Path Trailhead 23.5 C2
103898 PER MR 172 00.39 Pleasant Street 3 C2
103920 WAY SR 0604/0301 20.65/04.50 3 C2
103933 MAH Garfield St Sidewalks 3 C2
103971 LOR Blck Rvr Bike Ph 3A Enviro 6 C2
103972 HAN US 68 5.10 Arlington Phase 1 33.4 C2
104007 VIN US 50 22.78 3 C2
104012 ATH Nelsonville Sidewalk 38.7 C2
104021 LUC TR 185 0.00 FLAP 6.5 C2
104042 SUM Main Street Corridor 30.5 C2
104065 JAC-35-0.41 7 C2
104154 LAW SR 7 3.90 Slide Repair 3 C2
104183 ATH US 33 14.020 24.7 C2
104268 ATB Harpersfield Spire Trail Ph1 15 C2
104273 LUC Overland Trail 2 C2
104438 LUC CR 1572 8.69 Main St 13 C2
104476 LUC Toledo Bike Share 6 C2
104491 OTT TR 44 (Lindsey-Limston) FLAP 0.5 C2
104494 OTT TR 76 (Krause) FLAP 11.4 C2



104513 HOL County Trail 2018 Repair 1 C2
104615 SHE SR 47 14.51 1.5 C2
104677 CLA SR 235 4.44/4.77 26.5 C2
104705 D05 CUL FY2019 21 C2
104713 FRA-315-1.97/Olentangy/Goodale 55.1 C2
104755 GUE IR 70/77 Culvert Repair 3 C2
104811 MAR-23-16.75/18.15 8 C2
104948 D07 RW VAR (C) 17.7 C2
105068 FUL Wilson St Bridge Replacement 100.3 C2
105070 UNI Honda of America Mfg., Inc 14.5 C2
105191 MOE CR 3 1.44 (Market Street) 3 C2
105408 MOT SR 201 9.90 0.5 C2
105421 AUG IR 75 3.09 1 C2
105499 ADA SR 125 10.80 Safety 2.2 C2
105623 FRA CR 17 10.43 13.3 C2
105691 PUT SR 190 6.20 3 C2
105752 MOT Wilmington Pk Improvements 8 C2
105825 AUG SR 197 0.04 3 C2
105875 HAM IR 74 12.73 1 C2
105882 ATH US 50 8.640 3 C2
105953 BEL SR 647 2.150 25.1 C2
106133 NOB SR 513 7.000 4.2 C2
106140 SEN Tiffin Consolidation CSX 4 C2
106162 WAS SR 145 3.140 4 C2
106167 CUY Willow Ave Lift Bridge 2.5 C2
106192 SHE SR 66 10.70 4.5 C2
106324 GRE Yellow Springs ADA Curb Ramp 30.5 C2
106351 MOE CR 81 2.870 11 C2
106359 BEL US 250 7.860 5 C2
106377 COL SR 164 1.900 16.8 C2
106401 PAU SR 114 19.88/22.50 0.5 C2
106415 FRA-Heil-0.07 3 C2
106469 HAM/CLE-Conduits FY19 77 C2
106723 CUY Strongsville TLCI 7.3 C2
106817 ERI SR 0060 03.87 3 C2
106827 D12 MNT FY2018 Tree Removal 0.5 C2
107062 MEG SR 124 55.300 8.5 C2
107104 OTT SR 2 27.18 Slide repair 34.9 C2
107726 BEL SR 9 9.410 7.1 C2
107803 ATH SR 329 5.100 49.2 C2
107815 BEL US 250 8.550 5.5 C2
107833 GUE US 40 14.31 (Type A) 3 C2
107990 BEL US 250 7.930 3 C2 Average Hours Spent on C2 Projects = 20.39

80997 CUY CLEVELAND TOWPATH TRAIL Ph 1 122.6 CE Level 2

80446 HEN/LUC US 24 15.85 Part 2 F2P 8.5 D1
81000 WOO SR 582 6.48 Minor Widen 163.9 D1
87075 CUY CLEVELAND TOWPATH TRAIL Ph 4 122 D1
90415 SUM SR 0241 04.10 110.7 D1
93385 TRU Greenway Trailhead Project 150.3 D1
93854 POR SR 303 (0.70)(1.21) 439.8 D1
95516 FRA CR 84 1.360 72.7 D1
96698 FACD04 POR FS Facility 136.8 D1



97240 BRO-62-11.41 46.8 D1
98111 FRA US 33 24.260 Part 1 & 2 150.2 D1
98557 FRA CR 3 12.96 97.3 D1
98764 HAM CR 279 0.00 Sycamore Rd 45.3 D1
98902 FACD01 ALL Operations FSX 3.5 D1
98923 FACD03 CRA Old Garage Property 5 D1
99839 CLE SR 32 0.63 Bells Ln/Old-74 52 D1
99852 FRA CR 103 2.56 52.5 D1
99871 LUC US 24 18.56 Roundabout-Byrne 38.5 D1
99885 FRA SR 104 7.570 50.3 D1

102204 POR SR 0044 07.71 35.2 D1
102376 FACD01-PAU 105RPX 43 D1
103876 LIC CR 134 00.24(Keller Farms) 85.9 D1
103877 LIC TR 132 00.43 (Hope Timber) 24 D1
103909 MAH SR 0164 05.56 79.6 D1
103911 LIC SR 157 Property Disposals 31.1 D1
104674 FRA IR 670 5.03 143.7 D1
104772 FUL Old Garage Site Disp. 2 D1
104804 CUY Metroparks TIGER Projects 81 D1
105046 FACD01 DEF Hicksville OPX 2 D1
105136 FACD01 PUT Keiferville LDX 3.5 D1
105766 LIC SR 157 PCL 009 13 D1
106153 MRG SR 37 9.010 50.7 D1
106186 MUS SR 16 02.50 3 D1
106329 FACD11 CAR FS Disposal-Existing 4 D1
106497 PUT Leipsic Traction Line 3.5 D1
106498 HAR SR 309-RP23 3.5 D1
106499 ALL SR 81-19.02 Service Road 3.5 D1
106500 WYA/CRA 30-28.009/0.00 Service R 3.5 D1
106560 PER SR 93 PCL 108WL 9.5 D1
106614 MOT-75 UD Arena Excess Land 3 D1
106692 TUS 416 8.20 Property Disposal 8.5 D1
107054 ATB SR 531 3.39 RW Disposal 6 D1
107741 WAS SR 7 41.700 14.3 D1

85388 HAM Western Hills Viaduct 771.5 D2
88556 SUM SR 0261 11.33 Intersection 104.5 D2
90264 MAR SR 309 19.59 284.4 D2
90591 CUY IR 480 18.42 L&R Deck 322.5 D2
93496 FRA IR 71 1.53 413.7 D2
96605 DEF SR 15 14.77 135.6 D2
97346 MUS CR 32 00.00 1,658.60 D2
98109 HAM Elmore to Central Pkwy Conn 104.2 D2
99815 FRA-Tuttle Crossing Blvd-Extens 180.8 D2

100460 WOO/LUC CSX RR brdg 760.5 D2
103718 STA US 0030 32.12 51.7 D2

82370 CLE SR 32 2.25 232.7 D3
99737 LUC 475-7.53/Dorr St Intchg Ph8 323.7 D3 Average Hours Spent on D Level Projects = 140.86



PID Project Name
NEPA 
Start 
Date

CE 
Approval 

Date

CE 
Level

District Re-Evaluation # Days

87194 HAN SR 37 2.57 01/13/16 07/18/17 C1 1 Administrative 552
88846 HAR SR 67/117/235-0.00/1.58/0.00 01/20/17 05/22/17 C1 1 Administrative 122
92873 MER US 127 13.80 07/10/17 07/13/17 C1 7 Administrative 3
92876 CLA SR 72 6.83 10/12/17 11/20/17 C1 7 Administrative 39
93284 KNO SR 514 06.47 12/01/16 01/23/18 C1 5 Administrative 418
93678 HAN/WYA SR330/568 1.14/1.84/0.00 06/20/17 01/31/18 C1 1 Administrative 225
99934 MUS Northpointe Drive 09/29/16 01/11/18 C1 5 Administrative 469

100026 CUY Farnsleigh Road Streetscape 06/01/16 10/03/17 C1 12 Administrative 489
100630 TUS US 36 3.850 12/01/16 01/29/18 C1 11 Administrative 424
100913 AUG SR 501 3.04 05/08/17 08/03/17 C1 7 Administrative 87
101525 COL SR 154 4.020 08/18/15 05/18/17 C1 11 Administrative 639
102097 DEL SR 003 07.21 12/30/16 01/25/18 C1 6 Administrative 391
102338 CAR SR 9 14.610 12/01/16 03/19/18 C1 11 Administrative 473
102965 DAR SMOOTH FY 19 12/08/17 12/13/17 C1 7 Administrative 5
103062 MOT Airport Access Road 03/08/17 06/29/17 C1 7 Administrative 113
103272 IR 70/75 TPIMS 03/08/16 01/10/18 C1 7 Administrative 673
103832 LOG SR 347 4.50 03/29/17 11/28/17 C1 7 Administrative 244
103832 LOG SR 347 4.50 03/29/17 11/28/17 C1 7 Administrative 244
103913 FRA Wilson Bridge Rd CSX NS 08/07/17 11/21/17 C1 6 Administrative 106
104501 MIA IR 75 4.94 12/02/16 05/30/17 C1 7 Administrative 179
106928 MOT IR 75 13.15 Noise Wall 01/23/18 02/27/18 C1 7 Administrative 35
106964 MOT Grant Park Nature Nook 11/09/17 03/07/18 C1 7 Administrative 118
107123 GUE TR 4382 Hope Ave CUOH 11/30/17 02/16/18 C1 5 Administrative 78
107816 BEL CR 30 5.700 03/29/18 03/29/18 C1 11 Administrative 0
94237 D08 GCS FY2018 03/02/17 12/21/17 C1 8 Supplemental 294
97768 MOT 70/49 VAR 07/15/16 08/15/17 C1 7 Supplemental 396
97769 CLA IR 70 16.33/20.15 11/13/17 02/23/18 C1 7 Supplemental 102
97956 CLA SMOOTH FY2018 07/10/17 11/17/17 C1 7 Supplemental 130
99927 MOT US 40 16.98 08/30/16 11/28/17 C1 7 Supplemental 455
76467 FRA IR 270 21.69 05/17/17 09/06/17 C1 6 112
79667 FRA IR 70 7.940 02/01/16 11/21/17 C1 6 659
81552 CUY IR 071 17.95L 10/03/13 11/17/17 C1 12 1506
84481 HAM US 127 11.37 08/27/15 10/24/17 C1 8 789
84634 HIG SR 41 1.16 & SR 124 17.82 06/26/17 07/11/17 C1 9 15
87125 D08 PCS FY2019 10/18/17 01/04/18 C1 8 78
87126 CLE PPS FY2019 07/03/17 10/20/17 C1 8 109
87127 D08 Bridge Maintenance FY2018 01/16/18 03/07/18 C1 8 50
87139 MAD IR 70 8.620 08/01/16 04/27/17 C1 6 269
88700 SHE SR 705 4.35 03/20/18 03/22/18 C1 7 2
88933 ATB SR 0011 13.94 03/07/17 09/07/17 C1 4 184
88969 PIK 104, PIK 335, & SCI 335 03/05/18 03/05/18 C1 9 0
91071 SUM SR 0059 00.07R 10/30/17 01/23/18 C1 4 85
91146 D06-SP-FY19 Concrete 02/07/18 02/08/18 C1 6 1
91391 UNI SR 38 7.610 09/19/17 10/19/17 C1 6 30
91512 MAD 42/38 0.00/13.88 09/18/17 09/20/17 C1 6 2
91516 MAR SR 95 14.250 07/13/17 07/17/17 C1 6 4
91600 MOT US 35 15.13 S 08/01/16 06/26/17 C1 7 329
91605 LAK IR 090 01.88 06/02/17 10/30/17 C1 12 150
91689 D08 BI 2017/2018 (B) 07/13/17 07/14/17 C1 8 1
91864 BUT SR 747 5.33 05/26/17 08/03/17 C1 8 69
91867 CLE SR 32 2.91 06/20/17 08/03/17 C1 8 44
91897 D06 SP FY18 12/18/17 01/04/18 C1 6 17
91905 D06 Crackseal PPM FY18 10/20/17 10/24/17 C1 6 4
92012 LAW 52, 7, & 527 11/08/17 11/15/17 C1 9 7
92873 MER US 127 13.80 07/10/17 07/10/17 C1 7 0
92876 CLA SR 72 6.83 10/12/17 10/20/17 C1 7 8
92983 LIC SR 79 06.43 06/21/17 10/05/17 C1 5 106
92992 COS SR 751 00.00 07/24/17 08/03/17 C1 5 10
93003 PER SR 13 28.15 07/10/17 01/08/18 C1 5 182
93014 MUS SR 16 06.41 08/09/17 08/09/17 C1 5 0
93136 FRA US 33 9.160 02/28/17 09/28/17 C1 6 212
93137 PER SR 155/216/595  Var. 01/02/18 02/12/18 C1 5 41
93147 DEL US 42 8.780 06/06/17 06/09/17 C1 6 3
93284 KNO SR 514 06.47 12/01/16 10/17/17 C1 5 320
93402 MUS Sign Purchase 10/18/17 10/18/17 C1 5 0
94073 ATB US 0020 11.88 06/13/16 11/16/17 C1 4 521
94077 ATB US 0020 25.92 09/11/17 10/16/17 C1 4 35
94079 ATB SR 0045 01.87 07/25/17 10/04/17 C1 4 71
94108 ATB US 0322 17.49 12/05/17 01/11/18 C1 4 37
94110 ATB SR 0531 6.86 07/21/17 10/25/17 C1 4 96
94114 TRU SR 0534 13.26 01/11/18 01/30/18 C1 4 19
94126 SUM US 224/SR 532 14.84/00.00 03/15/17 10/25/17 C1 4 224
94201 D08 GPS FY2018 06/02/17 07/11/17 C1 8 39



94206 ALL IR 75 9.85 06/06/17 11/20/17 C1 1 167
94237 D08 GCS FY2018 03/01/17 05/12/17 C1 8 72
94254 GRE IR 675 0.00 06/01/17 06/08/17 C1 8 7
94263 BUT SR 73 14.67 06/19/17 08/02/17 C1 8 44
94401 RIC SR 0039 05.86 02/02/17 08/21/17 C1 3 200
95109 CUY NORTH OLMSTED SIGNALS PH 2 06/02/17 02/16/18 C1 12 259
95171 MUS CR VAR PM FY2018 11/13/17 11/13/17 C1 5 0
95197 GUE CR 35 11.06 04/12/17 06/06/17 C1 5 55
95365 STA SR 0093 14.44 02/06/17 11/08/17 C1 4 275
95372 D04 BP FY2018 07/19/17 08/21/17 C1 4 33
95454 KNO SR 13 00.00 07/12/17 03/27/18 C1 5 258
95455 LIC US 40 19.61 11/20/17 01/02/18 C1 5 43
95465 LIC SR 161/SR 37 00.00/12.22 07/13/17 02/05/18 C1 5 207
95563 HIG US 50 12.27 05/01/17 05/08/17 C1 9 7
96070 FACD05 KNO Quaker Road OP 01/31/17 07/06/17 C1 5 156
96122 FACD11 CAR Carroll LN 06/08/17 08/02/17 C1 11 55
96293 ROS 23 12.02 / Main St. Int. 12/01/17 12/08/17 C1 9 7
96302 D09 Guardrail Project 2019 11/30/17 12/08/17 C1 9 8
96328 ADA SR 136 0.00 & BRO US52 21.05 08/02/17 08/17/17 C1 9 15
96599 JEF SR 213 18.440 03/27/18 03/29/18 C1 11 2
96678 D04 BH FY2018 (East) 05/25/17 12/14/17 C1 4 203
96733 ATB SR 0011 00.46 01/31/18 03/07/18 C1 4 35
96734 TRU SR 0011 10.18 11/09/17 11/21/17 C1 4 12
96773 ADA CR 100 4.03 Brdg Replace 08/23/16 02/09/18 C1 9 535
96794 HOL US 62 26.500 03/19/18 03/19/18 C1 11 0
96926 MAR SR 309 Kenton Ave CSX 05/03/17 05/03/17 C1 6 0
96927 MAR SR 95, Center St. CSX 05/03/17 05/03/17 C1 6 0
96932 LAK SR 002 01.17 Signal Study 06/01/17 01/10/18 C1 12 223
97132 D08 PM/RPM FY2018 03/06/17 04/10/17 C1 8 35
97161 STA Local PM FY 2018 04/28/17 05/11/17 C1 4 13
97283 D09 HS FY2019 08/01/17 08/16/17 C1 9 15
97287 D09 PM FY2019 (A) 05/01/17 05/08/17 C1 9 7
97288 D09 PM FY2019 (B) 08/07/17 08/17/17 C1 9 10
97289 D09 RPM FY2019 12/21/17 01/16/18 C1 9 26
97315 ROS CR 167 0.00 05/01/17 05/11/17 C1 9 10
97316 ROS CR VAR GR FY2019 08/01/17 08/16/17 C1 9 15
97317 ROS CR VAR RPM FY2019 04/13/17 04/18/17 C1 9 5
97318 SCI CR VAR GR FY2019 04/13/17 04/18/17 C1 9 5
97451 WAR SR 48T 0.00 02/24/17 05/12/17 C1 8 77
97457 BUT SR 744 8.12 07/03/17 08/11/17 C1 8 39
97461 D11-PM-FY2019(B) 02/13/18 02/14/18 C1 11 1
97463 D11-LG-FY2019 03/19/18 03/19/18 C1 11 0
97579 MOT US 40 8.31 01/03/18 01/04/18 C1 7 1
97667 MOT SR 725 19.75 01/03/18 01/04/18 C1 7 1
97691 FACD05 PER Perry FS 06/21/17 08/03/17 C1 5 43
97764 MIA SR 48 7.60 01/02/18 03/21/18 C1 7 78
97769 CLA IR 70 16.33/20.15 11/13/17 01/02/18 C1 7 50
97909 MOT US 35 Underpass Lighting PH2 06/14/17 06/15/17 C1 7 1
97956 CLA SMOOTH FY2018 07/10/17 08/11/17 C1 7 32
98034 COS/HOL SR 206 3.85/0.00 01/11/18 01/12/18 C1 5 1
98140 SCI-253-0.00 04/18/17 08/18/17 C1 9 122
98147 WAR CR 603 0.00 Franklin ITS 02/27/17 05/12/17 C1 8 74
98161 GRE Creekside Trail Resurfacing 02/27/17 07/21/17 C1 8 144
98196 D05 PM FY 2018 (A) Fast Dry 12/15/17 12/15/17 C1 5 0
98197 D05 PM FY 2018 (B) Spray Thermo 06/28/17 06/28/17 C1 5 0
98204 D05 CS FY2019 (A) 06/12/17 06/12/17 C1 5 0
98205 D05 CS FY2019 (B) 06/12/17 06/12/17 C1 5 0
98206 D05 PM FY2019 (A) Fast Dry 06/12/17 06/12/17 C1 5 0
98207 D05 PM FY2019 (B) Spray Thermo 06/12/17 06/12/17 C1 5 0
98208 D05 PM FY2019 (C) Thermo 06/12/17 06/12/17 C1 5 0
98214 D06 ELEC FY18 03/27/17 04/05/17 C1 6 9
98250 D03 SMOOTH FY2019 11/01/17 12/29/17 C1 3 58
98302 D06 GR FY19 03/14/18 03/16/18 C1 6 2
98307 FRA GR FY19 03/09/18 03/16/18 C1 6 7
98311 D06 PMF FY18 06/06/17 06/07/17 C1 6 1
98319 JAC SR 32 17.58 06/30/17 07/10/17 C1 9 10
98343 D05 Spot Paving FY2019 12/20/17 12/20/17 C1 5 0
98466 ERI US 0006 00.00 02/21/18 03/06/18 C1 3 13
98507 D08 BS FY2019 04/03/17 07/11/17 C1 8 99
98532 BUT SR 4 1.37 02/27/17 04/13/17 C1 8 45
98664 MER CR VAR PM FY2019 12/12/17 12/12/17 C1 7 0
98669 LAW CR 10A - 00.91 02/23/17 04/06/17 C1 9 42
98702 SUM Olde Eight Rd Phase 1 02/15/17 09/11/17 C1 4 208
98742 TUS IR 77 3.780 12/16/15 06/12/17 C1 11 544
98838 GEA US 422 10.93 06/02/17 01/17/18 C1 12 229
98890 TUS IR 77 5.270 12/20/16 04/07/17 C1 11 108



99018 D07 FDPM FY18 07/07/17 07/07/17 C1 7 0
99021 D07 PPM FY18 08/07/17 08/07/17 C1 7 0
99024 D07 RPM FY18 10/04/17 10/06/17 C1 7 2
99190 ADA CR VAR Guardrail FY20 05/01/17 05/02/17 C1 9 1
99194 PIK CR 5/VAR Guardrail FY 2020 12/21/17 01/16/18 C1 9 26
99196 SCI CR VAR Guardrail FY 2020 12/21/17 01/16/18 C1 9 26
99228 CLI CR 2 0.25 Design-Build 08/03/17 10/26/17 C1 8 84
99490 FAI CR 33A 00.00 12/26/17 01/02/18 C1 5 7
99491 COS CR 9 00.00 01/03/18 01/03/18 C1 5 0
99504 LIC PM 2019 06/12/17 06/12/17 C1 5 0
99530 CUY IR 071 05.72 03/02/17 01/08/18 C1 12 312
99627 GEA SR 306 00.00 06/02/17 09/19/17 C1 12 109
99629 GEA SR 700 02.71 06/02/17 09/27/17 C1 12 117
99634 GEA SR 166 00.00/VAR 06/01/17 09/05/17 C1 12 96
99654 D03 TSG FY2019 07/05/17 07/25/17 C1 3 20
99697 LAK SR 086 05.56 06/01/17 08/15/17 C1 12 75
99768 CLA CCS-TCC 19 AQ Advocacy 08/14/17 08/14/17 C1 7 0
99769 CLA CCS-TCC FY 19 Rideshare 08/14/17 08/14/17 C1 7 0
99837 HAM US 22 7.16 09/29/16 07/13/17 C1 8 287
99877 LOR CR 0017 03.82(East River Rd) 08/15/16 06/30/17 C1 3 319
99920 FAY CR 35/CR 137-0.59/0.00 09/18/17 09/20/17 C1 6 2
99955 BEL US 40 20.500 08/26/15 04/07/17 C1 11 590
99980 SAN State/Front RR interconnect 10/16/17 10/16/17 C1 2 0
99982 CHP SR 54 10.66 11/22/17 11/22/17 C1 7 0
99995 D12 BH FY2018 Deck Sealing 06/02/17 01/03/18 C1 12 215

100002 WAY SR 0604 00.00 06/26/17 06/27/17 C1 3 1
100026 CUY Farnsleigh Road Streetscape 06/01/16 08/28/17 C1 12 453
100156 MAH Coitsville Lighting/Sidewalk 08/24/16 04/06/17 C1 4 225
100169 LOR CR 0051 10.26 (Baumhart) 01/09/17 04/11/17 C1 3 92
100175 JAC CR 98 (McCarty Lane) 03/21/17 05/01/17 C1 9 41
100183 HAN Findlay FY2018 Resurfacing 03/14/17 08/24/17 C1 1 163
100251 CUY Cedar Road 01/05/16 05/26/17 C1 12 507
100254 CUY East 49th Street/Harvard Ave 03/01/17 02/21/18 C1 12 357
100257 CUY Lakewood Heights Blvd 03/01/17 10/06/17 C1 12 219
100387 SUM MCRO FY2018(A) 03/24/17 04/04/17 C1 4 11
100477 ROS SR 104 8.66 05/01/17 05/11/17 C1 9 10
100487 ROS SR 159 0.00 04/13/17 04/18/17 C1 9 5
100491 JAC SR 93 8.60 06/30/17 07/10/17 C1 9 10
100500 JAC SR 93 & 139 Urban Paving 12/21/17 01/16/18 C1 9 26
100501 ROS US 50 19.31 08/07/17 08/17/17 C1 9 10
100502 HIG US 50 14.98 12/21/17 01/16/18 C1 9 26
100541 CHP CR VAR-GR FY19 02/01/18 03/07/18 C1 7 34
100602 CAR SR 43 16.150 11/27/17 11/27/17 C1 11 0
100655 D11-TSG-FY2019 10/14/16 10/02/17 C1 11 353
100681 D06 SP FY18 Gen 01/03/18 01/05/18 C1 6 2
100739 D06 RPM FY18 12/26/17 12/27/17 C1 6 1
100782 AUG SR 66 4.59 03/01/18 03/01/18 C1 7 0
100786 MIA SR 202 0.44 12/08/17 12/11/17 C1 7 3
100793 ATB/TRU 193/VAR 0.00/VAR 01/16/18 01/25/18 C1 4 9
100795 MOT IR 675 0.00 12/12/17 01/16/18 C1 7 35
100823 SUM IR 77/SR 162 17.15/0.00/2.34 03/27/17 04/03/17 C1 4 7
100853 DAR SR 121 0.00 11/21/17 11/22/17 C1 7 1
100862 MOT IR 75 7.53 11/01/17 12/07/17 C1 7 36
100866 SCI SR 140 0.38 02/26/18 03/02/18 C1 9 4
100869 SCI US 52 0.00 02/26/18 03/02/18 C1 9 4
100913 AUG SR 501 3.04 05/08/17 05/11/17 C1 7 3
100922 CHP SR 29/235 27.15/6.59 07/07/17 07/12/17 C1 7 5
100923 CLA MICRO FY18 07/07/17 08/14/17 C1 7 38
100932 LOG SR 235/274 17.46/0.00 04/19/17 04/26/17 C1 7 7
100934 LOG SR 117/245 5.83/0.87 10/20/17 10/23/17 C1 7 3
100935 ATB/TRU 6/45/VAR 2.63/VAR 01/04/18 01/08/18 C1 4 4
100942 MIA SR 48/571 2.43/15.41 12/08/17 12/08/17 C1 7 0
100946 MIA SR 571/718 VAR 12/08/17 12/08/17 C1 7 0
100951 ATB US 0020 00.00 07/13/17 08/29/17 C1 4 47
100952 MAH 224/446 7.60/0.00 05/05/17 05/18/17 C1 4 13
100959 TRU IR 0080 04.76 03/12/18 03/14/18 C1 4 2
100962 MOT US 35/40 4.05/11.69 08/14/17 09/13/17 C1 7 30
100964 FRA SRTS Columbus 11/13/17 02/23/18 C1 6 102
100978 KNO US 36 20.82 12/15/17 12/15/17 C1 5 0
100994 SHE SR 48 3.03 10/20/17 10/23/17 C1 7 3
100996 SHE SR 29/66 3.82/6.42 04/06/17 04/12/17 C1 7 6
100999 GUE/MUS SR 265/376 11.30/0.00 11/08/17 11/20/17 C1 5 12
101000 AUG/SHE SR 47/274 VAR 11/21/17 11/21/17 C1 7 0
101014 D07 CHIP FY18 07/10/17 07/11/17 C1 7 1
101043 MAH SR 0165 05.46 03/27/17 04/24/17 C1 4 28
101191 HAN US 224 24.46 02/06/17 08/08/17 C1 1 183



101244 D05 GR Ding/Dent FY2019/2020 12/15/17 12/15/17 C1 5 0
101246 UNI-33/287/739-0.00/0.00/0.28 03/16/17 06/27/17 C1 6 103
101301 GRE CR 17 2.23 08/01/17 10/26/17 C1 8 86
101356 CRA SR 0004 06.72 02/14/18 02/27/18 C1 3 13
101376 D04 BH FY 2018 09/13/17 01/02/18 C1 4 111
101381 D08 PR FY2018 03/13/17 04/05/17 C1 8 23
101382 D08 PR FY2019 10/31/17 01/04/18 C1 8 65
101400 WAY SR 0083 00.00 02/20/18 02/27/18 C1 3 7
101401 MED US 0042 19.58 04/07/17 07/11/17 C1 3 95
101404 PRE US 35/SR 732 10.02/15.49 07/12/17 10/20/17 C1 8 100
101474 CUY Ridge Road Traffic Study 03/01/17 11/03/17 C1 12 247
101480 COL SR 7 4.380 11/23/16 04/07/17 C1 11 135
101511 CLI VAR Guardrail FY 19 02/28/18 03/12/18 C1 8 12
101536 CLI VAR Pavement Markings FY 19 03/02/18 03/12/18 C1 8 10
101568 LIC CR 823 00.00 Multi-use Path 12/19/16 04/21/17 C1 5 123
101574 D12 SAFETY PO FY2016 01/27/16 01/08/18 C1 12 712
101608 COS SR 541/SR 206 08.73/00.00 01/17/18 01/22/18 C1 5 5
101643 GUE SR 209 08.56 08/02/17 03/27/18 C1 5 237
101727 TUS SR 416 3.81 05/19/15 08/11/17 C1 11 815
101744 LIC TR 118 00.60 01/17/18 01/26/18 C1 5 9
101759 TRU Main Street (Cortland) 02/14/18 02/20/18 C1 4 6
101797 ATB BP FY 2021 01/03/18 02/22/18 C1 4 50
101817 TUS IR 77 33.430 08/15/16 05/10/17 C1 11 268
101828 SUM Columbia Rd (Richfield) 01/04/17 08/03/17 C1 4 211
101854 D07 BH FY19 (B) 12/13/17 01/24/18 C1 7 42
101860 D08 BS Major FY2018 02/13/17 05/08/17 C1 8 84
101897 MAH Mahoning/Victoria Signal 03/01/17 09/05/17 C1 4 188
101919 CUY IR 090 18.00 Texturing 03/01/17 11/03/17 C1 12 247
101938 D03 SRTS Wadsworth 04/03/17 05/18/17 C1 3 45
102011 CUY IR 271/US 422 07.80/10.77 06/02/17 01/08/18 C1 12 220
102060 GRE US 35 6.24 02/09/17 07/21/17 C1 8 162
102159 LAW SR 93 0.00 05/01/17 05/02/17 C1 9 1
102180 GEA Geauga County FSMF 02/21/17 06/09/17 C1 12 108
102183 SUM SR 0091 09.59 11/10/16 07/27/17 C1 4 259
102198 ADA CR 100 3.43 OH15-01 06/29/17 07/21/17 C1 9 22
102201 LAW CR 1 5.35 OH15-01 04/10/17 06/28/17 C1 9 79
102202 LAW CR 4 4.75 OH15-01 06/01/16 07/18/17 C1 9 412
102288 D12/D3 GES FY2019-2020 Traffic 08/03/16 11/16/17 C1 12 470
102356 ATB MCRO FY2018 07/19/17 08/07/17 C1 4 19
102380 D08 GR FY2018/2019 04/26/17 05/11/17 C1 8 15
102395 POR SR 14/59 6.63/3.33 04/19/17 05/08/17 C1 4 19
102396 SUM SR 162/162D 0.00/0.00 04/06/17 04/26/17 C1 4 20
102420 MAH SR 0616 04.89 06/02/17 07/06/17 C1 4 34
102482 CAR SR 183 0.000 03/16/18 03/16/18 C1 11 0
102486 COL US 30 17.800 12/06/17 12/06/17 C1 11 0
102536 D08-MICRO-FY2018 09/23/16 07/14/17 C1 8 294
102625 SUM Brittain Road Sidewalk 08/01/17 11/08/17 C1 4 99
102679 LAK Painesville Security Gate 08/03/16 11/03/17 C1 12 457
102680 CUY HQ Security Gates 08/03/16 11/03/17 C1 12 457
102803 CUY SR 010 08.50 Slide Repair 06/21/17 08/24/17 C1 12 64
102810 D12 Various Constr Indirect 08/03/16 11/03/17 C1 12 457
102832 DEL SR 750 4.430 10/04/17 10/06/17 C1 6 2
102835 MRW/MAR-95/309-8.13/0.00 09/29/17 10/30/17 C1 6 31
102841 PIC-22/62-0.00/0.00 06/15/17 07/25/17 C1 6 40
102850 D09 Bridge Maintenance FY18 08/01/17 08/17/17 C1 9 16
102906 SUM Center Road (West) 01/25/17 07/11/17 C1 4 167
102937 D08 SIGN FY2018 09/29/17 10/26/17 C1 8 27
102954 RIC SR 0013 21.69 04/07/17 04/11/17 C1 3 4
102964 AUG/LOG SMOOTH FY19 11/21/17 11/22/17 C1 7 1
102974 LOG US 68 2.29 07/07/17 07/12/17 C1 7 5
102980 MOT IR 75 16.33 01/03/18 02/05/18 C1 7 33
103011 D08 Mowing FY2018 03/01/17 04/05/17 C1 8 35
103014 MAH SR 0011 13.41 02/16/17 05/18/17 C1 4 91
103141 D12 PIO FY2017 08/03/16 11/03/17 C1 12 457
103196 D12 PM FY2018 03/01/17 08/03/17 C1 12 155
103252 MOT IR 75 14.95 07/10/17 08/14/17 C1 7 35
103253 DAR US 127 9.52 06/01/17 06/08/17 C1 7 7
103254 MER SR 117 4.11 07/07/17 07/12/17 C1 7 5
103259 D07 FDPM FY19 01/03/18 01/04/18 C1 7 1
103274 ATB/TRU SIGN FY2019 03/05/18 03/08/18 C1 4 3
103283 MAH Dobbins Road Sidewalk 06/12/17 09/06/17 C1 4 86
103290 GCRTA FY2021 Bus Replacements 08/03/16 11/16/17 C1 12 470
103291 Laketran FY2021 Bus Replacements 08/03/16 01/08/18 C1 12 523
103302 D12 TSG FY2021 08/03/16 11/17/17 C1 12 471
103311 LAW SR 217 10.10 OH16-01 02/28/17 06/27/17 C1 9 119
103312 LAW SR 650 2.80 OH16-01 02/28/17 06/27/17 C1 9 119



103351 LUC Dr MLK Jr Plaza Renovations 07/26/17 08/08/17 C1 13 13
103393 BEL SR 647 3.970 05/18/16 07/26/17 C1 11 434
103402 SCI Shawnee SF Chip-Seal 08/07/17 08/21/17 C1 9 14
103405 BEL US 250 8.140 05/16/16 07/28/17 C1 11 438
103430 D04 GR FY2019 (Systematic) 03/13/18 03/15/18 C1 4 2
103438 MRW-42/61/314-PPM FY18 09/19/17 12/06/17 C1 6 78
103499 BEL SR 9 9.350 05/16/16 06/21/17 C1 11 401
103527 DEL US 36 17.92/22.250 05/17/17 07/06/17 C1 6 50
103594 CLE CR 98 0.11 04/17/17 08/02/17 C1 8 107
103641 BEL SR 9 7.000 06/08/16 08/10/17 C1 11 428
103642 BEL US 250 8.170 04/28/16 06/08/17 C1 11 406
103676 GRE CR 54 4.82 Central Ave 06/02/17 07/11/17 C1 8 39
103699 CUY SRTS FY2020 Cleveland 06/02/17 01/05/18 C1 12 217
103706 LAW US 52 15.03-21.52 Signal 07/03/17 08/17/17 C1 9 45
103725 CUY SRTS FY2017 Cleveland 06/02/17 11/16/17 C1 12 167
103726 CUY SRTS FY2017 East Cleveland 06/02/17 11/16/17 C1 12 167
103727 CUY SRTS FY2017 SEuclid-Lyndurst 06/02/17 11/16/17 C1 12 167
103728 CUY SRTS FY2017 Euclid 06/02/17 11/16/17 C1 12 167
103730 CUY SRTS FY2017 Rocky River 06/02/17 11/16/17 C1 12 167
103736 D01 GR FY2018 Type A Anchors 01/18/17 10/17/17 C1 1 272
103746 HAM Norwood SRTS 2016 06/07/17 08/17/17 C1 8 71
103756 CUY SRTS FY2017 Brooklyn Schools 06/02/17 11/16/17 C1 12 167
103779 ADA CR 6B 15.72 Brdg Replace 02/23/17 04/06/17 C1 9 42
103781 LAW CR 104 2.40 Brdg Replace 02/23/17 04/06/17 C1 9 42
103791 CLA US 40 16.82 03/22/17 05/23/17 C1 7 62
103827 D07 GR FY2019 07/23/17 07/25/17 C1 7 2
103830 MOT BH FY2020 02/15/18 03/27/18 C1 7 40
103832 LOG SR 347 4.50 03/29/17 04/03/17 C1 7 5
103833 SUM Center Road (East) 01/10/17 04/06/17 C1 4 86
103851 COL Fairfield Avenue Sidewalks 06/30/14 08/11/17 C1 11 1138
103866 FAI CR 505 00.00 03/06/17 04/04/17 C1 5 29
103899 TUS SR 39 13.040 11/28/16 11/08/17 C1 11 345
103913 FRA Wilson Bridge Rd CSX NS 08/07/17 08/07/17 C1 6 0
103932 MAH Harding Elementary Sidewalks 11/29/17 02/28/18 C1 4 91
103950 D03 New Richland FSMF 12/06/16 05/12/17 C1 3 157
103966 D12 2015 HSP Studies 3 06/02/17 11/16/17 C1 12 167
103984 D12 FY2019-2020 CON INSP PAINT 06/01/17 11/16/17 C1 12 168
103985 D12 FY2018-2019 CON INSP1 06/01/17 11/16/17 C1 12 168
103986 D12 FY2018-2019 CON INSP2 06/01/17 11/16/17 C1 12 168
103987 D12 FY2018-2019 CON INSP3 06/01/17 11/16/17 C1 12 168
103988 D12 FY2019-2020 CON INSP SOIL 06/01/17 11/16/17 C1 12 168
103990 CUY IR 090 15.24 Slope 05/31/17 01/08/18 C1 12 222
104017 GEA PARKMAN MF Roof Replace 06/02/17 11/16/17 C1 12 167
104022 CUY RIVEREDGE MF Roof Replace 06/02/17 11/17/17 C1 12 168
104023 GEA PARKMAN MF Paint CO 06/02/17 11/17/17 C1 12 168
104025 CUY RIVEREDGE Restroom Renov 06/02/17 11/17/17 C1 12 168
104049 HOL VAR PM Phase 2 01/31/18 01/31/18 C1 11 0
104104 LAK Vrooman MF Heater Replace 06/01/17 11/16/17 C1 12 168
104105 CUY Riveredge MF AC Replace 06/01/17 11/16/17 C1 12 168
104118 Tait Station Dam Removal 10/04/16 06/30/17 C1 8 269
104147 D03 GR FY2019 03/15/18 03/20/18 C1 3 5
104158 D03 LG FY2020 05/01/17 09/26/17 C1 3 148
104166 D06 GR End Treat FY18 06/06/17 06/07/17 C1 6 1
104168 UNI Franklin Street Enhancement 10/11/16 01/12/18 C1 6 458
104256 D03 MOW FY2019-20 (A) 03/01/18 03/06/18 C1 3 5
104257 D03 MOW FY2019-20 (B) 02/26/18 03/01/18 C1 3 3
104258 D03 MOW FY2019-20 (C) 02/22/18 03/01/18 C1 3 7
104264 TRU RPM FY2018 07/31/17 08/10/17 C1 4 10
104292 ADA CR 2J 0.20 Bridge Replace 02/23/17 04/11/17 C1 9 47
104293 ADA CR 10 0.14 Bridge Replace 02/23/17 04/11/17 C1 9 47
104405 FACD09 JAC Oak Hill Salt Barn 05/01/17 05/08/17 C1 9 7
104409 HAM Banks VMS Phase 2 09/26/17 01/03/18 C1 8 99
104578 MUS CR 696 00.27 Roseville 12/19/17 03/28/18 C1 5 99
104582 SUM Cleveland Massillon (CR-17) 01/12/17 04/13/17 C1 4 91
104635 TRU State Rd (Champion Twp) 02/09/18 02/20/18 C1 4 11
104644 TRU East Liberty St (Girard) 01/04/18 01/08/18 C1 4 4
104649 D01 Signals FY18 02/09/17 05/15/17 C1 1 95
104673 FRA-270/670/23D-18.56/0.31/2.82 09/19/17 10/04/17 C1 6 15
104679 ADA CR 1B 17.28 Brdg Replacement 02/23/17 04/11/17 C1 9 47
104694 CUY Wilson Mills Signal Timing 06/02/17 01/08/18 C1 12 220
104702 D12 2015 HSP Studies 5 06/02/17 11/16/17 C1 12 167
104711 ROS US 23 21.20 & SR 159 10.10 10/20/17 12/29/17 C1 9 70
104753 GEA Burton FSF AST/UST 05/22/17 05/22/17 C1 12 0
104756 D04 SP FY2018 (East) 12/20/17 12/21/17 C1 4 1
104758 D04 PM FY2018 (East) 07/21/17 08/07/17 C1 4 17
104766 D04 PM FY2018 (WO) 12/18/17 12/19/17 C1 4 1



104771 D04 CS FY2018 07/27/17 08/09/17 C1 4 13
104793 FRA Landscape Maintenance FY18 06/23/17 06/26/17 C1 6 3
104794 D06 Mow FY18 06/06/17 06/07/17 C1 6 1
104798 FACD11 HOL Millersburg FS Securi 07/19/17 08/01/17 C1 11 13
104802 LAK CR GR VAR FY 2018 06/02/17 11/17/17 C1 12 168
104803 LAK CR PM/RPM VAR FY2018 06/02/17 11/16/17 C1 12 167
104824 CLA-CCSTCC 20 AQ Advocacy 11/13/17 11/13/17 C1 7 0
104825 CLA-CCSTCC FY20 Rideshare 11/13/17 11/13/17 C1 7 0
104826 CLA-CCSTCC 21 AQ Advocacy 11/13/17 11/13/17 C1 7 0
104827 CLA-CCSTCC 21 Rideshare Program 11/13/17 11/13/17 C1 7 0
104848 FRA-315-2.78 07/03/17 07/05/17 C1 6 2
104869 FACD08 PRE I70EB Rest Area 02/08/17 05/12/17 C1 8 93
104870 FACD08 WAR I71 NB/SB Rest Areas 02/09/18 02/21/18 C1 8 12
104933 CUY Detroit Ave Streetscape II 02/13/17 09/27/17 C1 12 226
104942 HAM Reading Signal Upgrades 07/17/17 08/22/17 C1 8 36
105022 TUS 259 0.550 12/07/17 12/07/17 C1 11 0
105062 CUY Riveredge Step Replacement 06/02/17 11/16/17 C1 12 167
105133 BUT SR 129 15.89 09/13/17 11/06/17 C1 8 54
105134 FAI SR 158 15.31 04/18/17 06/21/17 C1 5 64
105137 FRA-270-29.39/30.60CD 10/25/17 10/26/17 C1 6 1
105164 WAR/CLI SR 350 8.52/0.00 01/18/18 02/07/18 C1 8 20
105199 D12-Ramp Meter Strategic Plan 06/01/17 11/16/17 C1 12 168
105223 CUY University Hts TLCI 01/08/18 02/09/18 C1 12 32
105262 D07 BH FY19 (E) 08/07/17 03/08/18 C1 7 213
105324 BEL SR 7 19.750 01/29/18 02/07/18 C1 11 9
105326 MIA/CHP SR 55 16.30/0.00 12/11/17 12/12/17 C1 7 1
105327 LOG SR 274 12.24 12/08/17 12/11/17 C1 7 3
105334 AUG/SHE SR 29/47 9.67/20.35 03/01/18 03/12/18 C1 7 11
105351 D12 FY2018 CON INSP1 06/01/17 11/16/17 C1 12 168
105352 D12 FY2018 CON INSP2 06/01/17 11/16/17 C1 12 168
105409 STW FY2018 SRA Training 06/30/17 08/09/17 C1 13 40
105425 CLA CR 353 4.54 03/02/17 04/19/17 C1 7 48
105426 MAH Bailey Road LA Mod 03/28/17 04/25/17 C1 4 28
105513 UNI US 33 12.590 03/28/18 03/30/18 C1 6 2
105521 BUT/WAR 75 Median Opening 09/11/17 02/05/18 C1 8 147
105635 D08 Mowing FY2018 (B) 03/27/17 05/12/17 C1 8 46
105642 BUT SR 4B 4.70 03/27/17 04/13/17 C1 8 17
105643 GRE PPS FY 2019 11/09/17 11/22/17 C1 8 13
105646 PRE SR 726 0.00 12/22/17 02/01/18 C1 8 41
105653 D01 GR FY19 01/23/18 03/01/18 C1 1 37
105710 FRA Bike Share Expansion 11/22/17 02/05/18 C1 6 75
105716 CUY Pleasant Valley Rd 01/08/18 01/08/18 C1 12 0
105721 CUY Wallings Rd 06/02/17 12/22/17 C1 12 203
105828 D07 UBI FY17 04/04/17 04/04/17 C1 7 0
105832 BEL SR 647 2.860 04/03/17 04/06/17 C1 11 3
105880 FACD05 LIC HQ Driveway 04/12/17 04/28/17 C1 5 16
105881 CUY US 042 16.62 Utility Part 2 06/01/17 11/30/17 C1 12 182
105884 CLI SR 123 S. Broadway I&O 05/01/17 05/03/17 C1 8 2
105910 CUY CR 108 Richmond CCRL 04/19/17 04/19/17 C1 12 0
105911 LAK IR 090 09.45 VSL Signs 06/01/17 06/30/17 C1 12 29
105912 FRA 2017 STIC Project FRA County 05/23/17 05/24/17 C1 13 1
105913 STA 2017 STIC Project STA County 05/23/17 05/24/17 C1 13 1
105915 MOT 2017 STIC Project Cty Dayton 04/18/17 06/08/17 C1 13 51
105916 SUM Castle Blvd. W&LE 04/19/17 04/19/17 C1 4 0
105933 CUY Prospect Ave 11/06/17 12/21/17 C1 12 45
105946 FRA-Smart Cols Elec Veh Infrastr 11/16/17 11/21/17 C1 6 5
105949 SCI TR 262 0.48 Brdg Replace 04/07/17 09/05/17 C1 9 151
105951 MOT Clyo Road Resurfacing - Ph 1 10/11/17 01/02/18 C1 7 83
105956 MAH TR 1698 Maple SURFACE YSRR 05/16/17 05/16/17 C1 4 0
105958 DAR Adams Township 04/25/17 06/05/17 C1 13 41
105959 SUM Bath Township Sign Grant 04/25/17 04/26/17 C1 13 1
105960 TRU Bazetta Township Sign Grant 04/25/17 04/28/17 C1 13 3
105961 STW T2 Grant Roundabouts Confere 04/25/17 04/26/17 C1 13 1
105962 OTT Benton Township Sign Program 04/25/17 04/28/17 C1 13 3
105964 DEL Berkshire Township Sign Gran 04/25/17 04/28/17 C1 13 3
105965 FRA Blendon Township Sign Grant 04/25/17 04/28/17 C1 13 3
105966 LOR Brownhelm Township Sign Gran 04/25/17 05/24/17 C1 13 29
105968 COL Butler Township Sign Grant 04/25/17 05/24/17 C1 13 29
105969 MAH Canfield Township Sign Grant 04/25/17 05/24/17 C1 13 29
105971 WOO Center Township Sign Grant 04/25/17 05/24/17 C1 13 29
105972 OTT Clay Township Sign Grant 04/25/17 05/24/17 C1 13 29
105973 JAC Coal Township Sign Grant 04/25/17 05/24/17 C1 13 29
105974 ROS Concord Township Sign Grant 04/25/17 05/24/17 C1 13 29
105975 WAY Congress Township Sign Grant 04/25/17 05/24/17 C1 13 29
105976 AUG Duchouquet Township Sign Gra 04/25/17 06/05/17 C1 13 41
105977 COL Elkrun Township Sign Grant 04/25/17 06/05/17 C1 13 41



105978 TUS Fairfield Township Sign Gran 04/25/17 04/26/17 C1 13 1
105981 ERI Florence Township Sign Grant 04/26/17 06/05/17 C1 13 40
105982 WAY Franklin Township Sign Grant 04/26/17 06/05/17 C1 13 40
105983 WOO Freedom Township Sign Grant 04/26/17 06/05/17 C1 13 40
105984 CLA German Township Sign Grant 04/26/17 06/05/17 C1 13 40
105985 MRW Gilead Township Sign Grant 04/26/17 06/05/17 C1 13 40
105987 LOR Grafton Township Sign Grant 04/26/17 06/05/17 C1 13 40
105988 BRO Green Township Sign Grant 04/26/17 06/06/17 C1 13 41
105989 CLA Green Township Sign Grant 04/26/17 06/09/17 C1 13 44
105990 GAL Green Township Sign Program 04/26/17 06/09/17 C1 13 44
105991 HOC Green Township Sign Grant 04/26/17 06/14/17 C1 13 49
105993 FRA Hamilton Township Sign Grant 04/26/17 06/27/17 C1 13 62
105994 COL Hanover Township Sign Grant 04/26/17 06/27/17 C1 13 62
105996 CLA Harmony Township Sign Grant 04/26/17 06/27/17 C1 13 62
105997 ATB Harpersfield Township Sign G 04/26/17 06/27/17 C1 13 62
105999 OTT Harris Township Sign Grant 04/26/17 06/27/17 C1 13 62
106000 PIC Harrison Township Sign Grant 04/26/17 06/27/17 C1 13 62
106001 CUY North Park Blvd 10/30/17 01/05/18 C1 12 67
106006 PRE Harrison Township Sign Grant 04/27/17 06/27/17 C1 13 61
106007 KNO Hilliar Township Sign Grant 04/27/17 06/27/17 C1 13 61
106008 MUS Hopewell Township Sign Grant 04/27/17 06/26/17 C1 13 60
106009 JEF Island Creek Township Sign G 04/27/17 06/26/17 C1 13 60
106010 RIC Jackson Township Sign Grant 04/27/17 06/26/17 C1 13 60
106011 MOT Jefferson Township Sign Gran 04/27/17 06/26/17 C1 13 60
106012 DEL Kingston Township Sign Grant 04/27/17 06/26/17 C1 13 60
106013 COL Knox Township Sign Grant 04/28/17 06/26/17 C1 13 59
106014 LOR LaGrange Township Sign Grant 04/28/17 06/22/17 C1 13 55
106015 FAI Liberty Township Sign Grant 04/28/17 06/26/17 C1 13 59
106016 JAC Lick Township Sign Grant 04/28/17 06/26/17 C1 13 59
106017 SEN Loudon Township Sign Grant 04/28/17 06/23/17 C1 13 56
106019 CHP Mad River Township Sign Gran 04/28/17 06/23/17 C1 13 56
106020 WAS Marietta Township Sign Grant 04/28/17 06/23/17 C1 13 56
106021 HAM Miami Township Sign Grant 04/28/17 06/23/17 C1 13 56
106022 BUT Milford Township Sign Grant 04/28/17 06/23/17 C1 13 56
106023 MUS Muskingum Township Sign Gran 04/28/17 06/23/17 C1 13 56
106024 TRU Newton Township Sign Grant 04/28/17 06/23/17 C1 13 56
106025 HIG SR 138 0.00 Drainage 07/06/17 07/10/17 C1 9 4
106028 SUM Northfield Center Township S 05/01/17 06/22/17 C1 13 52
106029 HUR Norwalk Township Sign Grant 05/01/17 06/22/17 C1 13 52
106030 CUY Olmsted Township Sign Grant 05/01/17 06/22/17 C1 13 52
106032 BEL Pease Township Sign Grant 05/01/17 06/22/17 C1 13 52
106033 BRO Perry Township Sign Grant 05/01/17 06/22/17 C1 13 52
106034 COL Perry Township Sign Grant 05/01/17 06/22/17 C1 13 52
106036 WOO Perrysburg Township Sign Gra 05/01/17 06/22/17 C1 13 52
106037 WOO Portage Township Sign Grant 05/01/17 06/22/17 C1 13 52
106040 HUR Ridgefield Township Sign Gra 05/02/17 06/22/17 C1 13 51
106041 CHP Rush Township Sign Grant 05/02/17 06/22/17 C1 13 51
106042 GEA Russell Township Sign Grant 05/02/17 06/22/17 C1 13 51
106043 CHP Salem Township Sign Grant 05/02/17 06/20/17 C1 13 49
106044 SHE Salem Township Sign Grant 05/02/17 06/20/17 C1 13 49
106045 HOL Salt Creek Township Sign Gra 05/02/17 06/20/17 C1 13 49
106047 SAN Sandusky Township Sign Grant 05/02/17 06/20/17 C1 13 49
106048 PRE Somers Township Sign Grant 05/02/17 06/19/17 C1 13 48
106049 GRE Spring Valley Township Sign 05/02/17 06/19/17 C1 13 48
106050 LUC Springfield Township Sign Gr 05/02/17 06/19/17 C1 13 48
106052 TUS Sugarcreek Township Sign Gra 05/02/17 06/16/17 C1 13 45
106053 WIL Superior Township Sign Grant 05/02/17 06/16/17 C1 13 45
106054 CLE Tate Township Sign Grant 05/02/17 06/16/17 C1 13 45
106058 ROS Twin Township Sign Grant 05/03/17 06/16/17 C1 13 44
106059 SUM Twinsburg Township Sign Gran 05/03/17 06/15/17 C1 13 43
106060 WAR Union Township Sign Grant 05/03/17 06/15/17 C1 13 43
106061 WAS Warren Township Sign Grant 05/03/17 06/14/17 C1 13 42
106062 WOO Washington Township Sign Gra 05/03/17 06/14/17 C1 13 42
106063 WAS Waterford Township Sign Gran 05/04/17 06/14/17 C1 13 41
106064 CLE Wayne Township Sign Grant 05/04/17 06/14/17 C1 13 41
106066 MUS Wayne Township Sign Grant 05/04/17 06/09/17 C1 13 36
106067 WAR Wayne Township Sign Grant 05/04/17 05/22/17 C1 13 18
106068 WAY Wayne Township Sign Grant 05/04/17 05/18/17 C1 13 14
106069 COL West Township Sign Grant 05/04/17 05/15/17 C1 13 11
106070 COL Yellow Creek Township Sign G 05/04/17 05/08/17 C1 13 4
106071 FUL York Township Sign Grant 05/04/17 05/08/17 C1 13 4
106072 SAN York Township Sign Grant 05/04/17 05/08/17 C1 13 4
106074 CLA N. Belmont/James IORY/WESTCO 05/16/17 05/16/17 C1 7 0
106094 SCI SR 772 1.86 OH17-01 09/25/17 10/04/17 C1 9 9
106096 CAR Brown Township Sign Grant 05/09/17 05/15/17 C1 13 6
106108 BEL SR 9 11.240 05/02/17 12/08/17 C1 11 220



106109 BEL SR 147 25.400 12/04/17 12/04/17 C1 11 0
106110 BEL US 250 7.540 05/10/17 07/26/17 C1 11 77
106114 JEF SR 7 7.360 11/07/17 11/13/17 C1 11 6
106148 BEL US 250 9.180 03/15/18 03/15/18 C1 11 0
106168 FRA EXPO FY18 06/12/17 06/19/17 C1 6 7
106182 STW STIC Best Practices Case Stu 05/23/17 05/24/17 C1 13 1
106184 CLA Mad River Gorge Parking Lot 06/05/17 06/06/17 C1 7 1
106187 D07 Poly Mod Joints 05/31/17 06/02/17 C1 7 2
106190 CUY HQ Restroom Remodel 05/31/17 11/17/17 C1 12 170
106191 CUY  Riveredege FSF Restroom 05/31/17 11/17/17 C1 12 170
106193 CUY Warrensville FSF Siding 05/31/17 11/17/17 C1 12 170
106194 CUY HQ Elevator Replacement 11/03/17 11/16/17 C1 12 13
106195 CUY HQ Hallway Remodel 05/31/17 11/17/17 C1 12 170
106196 CUY HQ Facilities Bldg Roof Rep 05/31/17 11/17/17 C1 12 170
106220 HOC M&R S2 Upgrade PO 06/05/17 06/05/17 C1 10 0
106242 WAR/CLI IR 71 6.96/0.00 11/27/17 01/12/18 C1 8 46
106259 COL CR 430 5.690 06/19/17 06/27/17 C1 11 8
106277 MOE CR 44 0.600 05/19/17 06/26/17 C1 10 38
106286 LIC SR 79 03.50 11/13/17 11/13/17 C1 5 0
106289 SHE/AUG 75 0.00/0.00 11/01/17 11/06/17 C1 7 5
106301 PER TR 185 KNWA 06/28/17 06/28/17 C1 5 0
106304 D04 RPM FY2019 01/16/18 02/21/18 C1 4 36
106314 CLI Union Township Sign Grant 06/09/17 06/28/17 C1 13 19
106344 D12 FY2018-19 CON INSP3 10/30/17 11/16/17 C1 12 17
106347 D11-SP-FY2018(C) 01/29/18 01/29/18 C1 11 0
106348 CRA US 0030 07.51 09/18/17 09/26/17 C1 3 8
106349 D12 CPP Reviews 10/30/17 11/16/17 C1 12 17
106352 CUY SRTS FY2021 Cleveland 11/03/17 11/16/17 C1 12 13
106358 CUY SRTS FY2018 Rocky River 11/03/17 11/16/17 C1 12 13
106362 CUY SRTS FY2018 SEuclid-Lyndhrst 10/30/17 11/16/17 C1 12 17
106363 CUY SRTS FY2018 East Cleveland 10/30/17 11/16/17 C1 12 17
106364 CUY SRTS FY2018 Brooklyn 10/30/17 11/16/17 C1 12 17
106388 LAK Erie Street CSX 06/28/17 06/28/17 C1 12 0
106403 D05 FY 2018 Ash Tree Removal 12/27/17 01/30/18 C1 5 34
106418 D03 GR FY2018 NHS 09/06/17 10/05/17 C1 3 29
106420 SUM Stow Rd NS 08/08/17 08/08/17 C1 4 0
106421 SUM Waterloo Rd CSX 09/14/17 09/14/17 C1 4 0
106422 CUY W. Grace St NS/WLE/CCRL 09/14/17 09/14/17 C1 4 0
106430 LOG/UNI/FRA-33 Sm Mobil Vehicle 07/26/17 07/28/17 C1 6 2
106431 LOG/UNI/FRA-33-Sm Mobil Public 07/26/17 07/28/17 C1 6 2
106432 LOG/UNI/FRA-33-Sm Mobil Prog Man 07/26/17 07/28/17 C1 6 2
106442 HAR CR 60 Locker Rd CSX 07/21/17 07/21/17 C1 1 0
106444 HAM IR 71 1.51 08/07/17 10/23/17 C1 8 77
106457 D12/D3 GES FY2020-2021 Env Srvcs 10/30/17 11/16/17 C1 12 17
106458 D12/D3 GES FY2020-2021 Subsurf 10/30/17 11/16/17 C1 12 17
106493 CUY ciCLEvia 2018 10/30/17 11/16/17 C1 12 17
106501 ROS  E. Water St. NS 09/14/17 09/14/17 C1 9 0
106502 ROS  E. Second St. NS 08/08/17 08/08/17 C1 9 0
106511 ROS  SR 50 Eastern Ave. NS 09/14/17 09/14/17 C1 9 0
106512 ROS  TR 236N Delano Rd NS 09/14/17 09/14/17 C1 9 0
106514 ROS  TR 194 Toad Hol Rd NS 09/14/17 09/14/17 C1 9 0
106516 ROS  CR 206 Higby Rd NS 09/14/17 09/14/17 C1 9 0
106517 ROS  TR188 Southern Ave NS 09/14/17 09/14/17 C1 9 0
106519 WAY SR 0021 01.86 08/07/17 09/26/17 C1 3 50
106549 PRE Hueston Wds SP Resfce FY19 11/08/17 01/04/18 C1 8 57
106565 CLE SR 32 1314L 11/20/17 12/13/17 C1 8 23
106570 KNO Parrot St. CUOH 09/14/17 09/14/17 C1 5 0
106604 CUY Riveredge FSF Masonry 11/03/17 11/16/17 C1 12 13
106605 LAK Painesville FSF Masonry 11/03/17 11/16/17 C1 12 13
106612 LIC Newark Beacons AT 10/18/17 10/31/17 C1 5 13
106613 KNO Health Dept Bike Racks 10/31/17 11/08/17 C1 5 8
106625 SUM MetroParks Nimisila Lots 08/21/17 08/31/17 C1 4 10
106627 D12 SAFETY PO FY2018 11/03/17 11/16/17 C1 12 13
106657 CUY NOACA FY2018 AT Education 10/30/17 11/16/17 C1 12 17
106675 FACD05 LIC HQ LED Parking Area 01/19/18 01/22/18 C1 5 3
106676 FACD05 LIC HQ Furniture Updates 01/19/18 01/22/18 C1 5 3
106677 FACD05 LIC HQ Brine Wiring 01/19/18 01/22/18 C1 5 3
106678 FACD05 LIC Brownsville OP Camera 01/19/18 01/22/18 C1 5 3
106679 FACD05 LIC Utica OP Camera 01/19/18 01/22/18 C1 5 3
106680 FACD05 LIC Utica OP Brine System 01/19/18 01/22/18 C1 5 3
106681 FACD05 FAI Baltimore OP Brine 01/19/18 01/22/18 C1 5 3
106690 CUY IR 480 25.03 10/30/17 01/05/18 C1 12 67
106697 MER US 127 22.89 12/19/17 01/23/18 C1 7 35
106723 CUY Strongsville TLCI 10/30/17 11/16/17 C1 12 17
106727 FACD05 Mus IR 70 WB RA ADA Acces 01/18/18 01/18/18 C1 5 0
106728 FACD05 Gue IR 70 EB RA ADA Acces 01/18/18 01/18/18 C1 5 0



106738 FACD05 MUS Duncan Falls OP Brine 01/19/18 01/22/18 C1 5 3
106740 FACD05 GUE Old Washington OP Drs 01/19/18 01/22/18 C1 5 3
106741 FACD05 GUE North Salem OP Doors 01/19/18 01/19/18 C1 5 0
106742 FACD05 COS FS Brine Hopper 01/19/18 01/19/18 C1 5 0
106746 GEA Newcomb Rd TLCI 10/30/17 01/11/18 C1 12 73
106748 CUY North Royalton TLCI 11/03/17 02/21/18 C1 12 110
106755 RJ Corman Cleveland Lines 2018 02/15/18 02/15/18 C1 13 0
106765 PAU SR 24 1.06 01/26/18 01/29/18 C1 1 3
106776 JEF US 22 5.900 10/23/17 10/23/17 C1 11 0
106822 D06 STW ITS Maint - FY18 11/28/17 11/29/17 C1 6 1
106825 D06 STW Traf Sig Upgrade FY18 02/12/18 02/23/18 C1 6 11
106830 DEL/FRA-Int Striping FY18 11/28/17 11/29/17 C1 6 1
106847 CUY E. 26th St. NS 11/16/17 11/17/17 C1 12 1
106848 WAY TR 145 Chippewa Rd NS 11/16/17 11/17/17 C1 3 1
106851 PUT CR 5 NS 11/16/17 11/17/17 C1 1 1
106852 MAD SR 38 Main St. NS 11/17/17 11/20/17 C1 6 3
106853 BUT CR 152 Trenton Rd NS 11/20/17 11/20/17 C1 8 0
106854 LUC Wenz Rd NS 11/20/17 11/20/17 C1 2 0
106855 STA SR 225 Union Ave NS 11/20/17 11/20/17 C1 4 0
106857 HAM Winton Woods Park Resurface 11/22/17 12/11/17 C1 8 19
106882 D04 LG FY2019 (East) 02/16/18 02/22/18 C1 4 6
106884 MOT Landscape Maint. FY18/19 10/24/17 11/06/17 C1 7 13
106913 HAS USBR 50 Paving 12/05/17 01/19/18 C1 11 45
106921 FACD07 MOT Shull Rd Heating Rplm 02/28/18 02/28/18 C1 7 0
106927 BRO US 68 44.48 Safety 12/01/17 12/08/17 C1 9 7
106928 MOT IR 75 13.15 Noise Wall 01/23/18 01/24/18 C1 7 1
106938 CAR 2018 Sign Upgrade 10/31/17 11/08/17 C1 13 8
106939 DAR 2018 Sign Upgrade 10/31/17 11/08/17 C1 13 8
106940 FAI 2018 Sign Upgrade 10/31/17 11/08/17 C1 13 8
106941 GUE 2018 Sign Upgrade 10/31/17 11/07/17 C1 13 7
106942 HAN 2018 Sign Upgrade 10/31/17 11/02/17 C1 13 2
106943 HOL 2018 Sign Upgrade 10/31/17 11/06/17 C1 13 6
106944 JAC 2018 Sign Upgrade 10/31/17 11/07/17 C1 13 7
106945 LIC 2018 Sign Upgrade 10/31/17 11/07/17 C1 13 7
106946 LOG 2018 Sign Upgrade 10/31/17 11/07/17 C1 13 7
106947 LOR 2018 Sign Upgrade 10/31/17 11/07/17 C1 13 7
106948 MAD 2018 Sign Upgrade 10/31/17 11/06/17 C1 13 6
106949 MAR 2018 Sign Upgrade 10/31/17 11/06/17 C1 13 6
106950 MOE 2018 Sign Upgrade 10/31/17 11/06/17 C1 13 6
106951 PRE 2018 Sign Upgrade 10/31/17 11/03/17 C1 13 3
106952 BEL 2018 Cirve Sign Upgrade 10/31/17 11/03/17 C1 13 3
106953 CAR 2018 Curve Sign Upgrade 10/31/17 11/03/17 C1 13 3
106954 CRA 2018 Curve Sign Upgrade 10/31/17 11/03/17 C1 13 3
106955 LIC 2018 Curve Sgn Upgrde 10/31/17 11/03/17 C1 13 3
106956 MEG 2018 Curve Sign Upgrade 10/31/17 11/03/17 C1 13 3
106957 MOE 2018 Curve Sign Upgrade 10/31/17 11/03/17 C1 13 3
106958 WAY 2018 Curve Sign Upgrade 10/31/17 11/03/17 C1 13 3
106964 MOT Grant Park Nature Nook 11/09/17 01/30/18 C1 7 82
106965 LAW Sign FY2019 11/30/17 12/08/17 C1 9 8
106971 MED CR 26 Firestone Rd WLE 11/16/17 11/17/17 C1 3 1
107025 ALL S. Greenlawn Rd CFE 11/16/17 11/17/17 C1 1 1
107026 WAY TR 76 Valley Rd NS 11/16/17 11/16/17 C1 3 0
107027 HAR TR 247 CSX 11/16/17 11/16/17 C1 1 0
107028 RIC Piper Rd CSX 11/16/17 11/17/17 C1 3 1
107030 COL TR 703 Bayard Rd NS 11/16/17 11/17/17 C1 11 1
107031 COL TR 704 Essick Rd NS 11/16/17 11/17/17 C1 11 1
107035 MED TR 68 Old Mill Rd WLE 11/16/17 11/16/17 C1 3 0
107036 TRU Muth Rd CSX 11/15/17 11/15/17 C1 4 0
107037 LUC Norwood Ave NS 11/16/17 11/16/17 C1 2 0
107043 MAH West Newport Drive 01/09/18 03/12/18 C1 4 62
107044 FAY S. Elm Street IORY 11/16/17 11/16/17 C1 6 0
107045 WYA  CR 53C CFE 11/15/17 11/15/17 C1 1 0
107046 MOT Old Webster Rd CSX 11/15/17 11/15/17 C1 7 0
107047 WAR CR 27 Morrow-Rossburg IORY 11/15/17 11/15/17 C1 8 0
107049 LAK Painesville FSF Salt Dome 01/19/18 01/19/18 C1 12 0
107050 GEA Munson OG Salt Dome 01/19/18 01/19/18 C1 12 0
107051 CUY Riveredge FSF Salt Dome 01/19/18 01/19/18 C1 12 0
107052 GEA Munson OG Bldg Roof Repl 01/19/18 01/19/18 C1 12 0
107064 Camp Chase Railway Rehab 02/15/18 03/22/18 C1 13 35
107118 DEL US 23 11.430 01/10/18 01/12/18 C1 6 2
107122 CLA N. Burnett Rd IORY 11/30/17 11/30/17 C1 7 0
107123 GUE TR 4382 Hope Ave CUOH 11/30/17 11/30/17 C1 5 0
107138 CUY Camp Industrial Rd WLE 12/19/17 12/19/17 C1 12 0
107231 GRE Xenia Twp RSA Project 12/11/17 12/15/17 C1 13 4
107241 AUG Kuffner Nature Preserve Rsf 12/14/17 12/21/17 C1 7 7
107259 ALL CR 270 Dixie Hwy CSX 12/19/17 12/19/17 C1 1 0



107285 LIC Thornwood Dr CUOH 12/19/17 12/19/17 C1 5 0
107290 FAY/MAD-71/FAY-35 Spot Paving 01/04/18 01/26/18 C1 6 22
107337 SUM SR 0093 09.28 01/03/18 03/05/18 C1 4 61
107355 MOT IR 75 17.29 01/19/18 02/12/18 C1 7 24
107430 SCI Bertha Ave NS 03/02/18 03/02/18 C1 9 0
107436 SCI Waller St. NS 03/02/18 03/02/18 C1 9 0
107437 SCI Fourteenth St NS 03/02/18 03/02/18 C1 9 0
107438 SCI Spring Lane-Noel Ave NS 03/02/18 03/02/18 C1 9 0
107439 SCI Lincoln St. NS 03/02/18 03/02/18 C1 9 0
107440 D04 TSG FY2018 03/02/18 03/05/18 C1 4 3
107488 CUY Innerbelt NS Excess Land 01/25/18 02/14/18 C1 12 20
107606 BUT Front St CSX 03/29/18 03/29/18 C1 8 0
107611 SHE Walnut St CSX 03/29/18 03/29/18 C1 7 0
107616 DAR TR 9 Horatio Harris Crk RJCW 03/29/18 03/29/18 C1 7 0
107634 WYA CR 58C CSX 03/29/18 03/29/18 C1 1 0
107635 WOO Sugar Street CSX 03/29/18 03/29/18 C1 2 0
107654 CLA IR 70 20.79 02/16/18 02/20/18 C1 7 4
107655 DAR Metro Parks Material 02/23/18 02/27/18 C1 7 4
107665 STW eConst Pilot for Ohio's LPAs 02/14/18 02/16/18 C1 13 2
107666 STW Ohio GCAT eLearning 02/14/18 02/16/18 C1 13 2
107736 GEA Bainbridge PMB Purchase 03/29/18 03/29/18 C1 12 0
107753 COS/KNO Flood Warning Signs 02/26/18 02/26/18 C1 5 0
107765 LAW SR 7 0.70 ER Rock 02/26/18 02/27/18 C1 9 1
107816 BEL CR 30 5.700 03/29/18 03/29/18 C1 11 0
107973 D04 FEN FY2019 03/15/18 03/29/18 C1 4 14

54854
77.69688 78 days average 67 without re-evals

54854
92.03691 92 days average 83 without re-evals



PID Project Name
NEPA 
Start 
Date

CE 
Approva
l Date

CE Level District Re-Evaluation # Days

90671 STA 12th Street Bridges 08/04/11 08/07/17 C2 4 Administrative 2195
95393 MOT Third Street Bridge 02/15/13 10/25/17 C2 7 Administrative 1713
99998 D12 CU FY2017 10/29/14 08/03/17 C2 12 Administrative 1009
94149 BUT SR 748 0.98 12/17/14 05/12/17 C2 8 Administrative 877
90235 JEF SR 43 4.21 01/01/16 04/25/17 C2 11 Administrative 480

102593 PUT Belmore Consolidation CSX 03/01/16 09/11/17 C2 1 Administrative 559
98313 COL SR 7 26.620 05/19/16 04/24/17 C2 11 Administrative 340
99976 TUS SR 39 12.610 06/03/16 01/05/18 C2 11 Administrative 581
98181 HOL-39/62-4.27/14.94 08/11/16 04/24/17 C2 11 Administrative 256
97910 MOT West Third Street Enhance 10/24/16 02/20/18 C2 7 Administrative 484

101527 HAS SR 9 21.280 11/03/16 08/10/17 C2 11 Administrative 280
96616 D01 BM FY18 11/30/16 01/31/18 C2 1 Administrative 427
97900 MOT Springfield St Recon PH 2 02/02/17 11/21/17 C2 7 Administrative 292
99865 D07 BH FY19 (C) 02/15/17 01/09/18 C2 7 Administrative 328
99866 DAR SR49/US127 14.65/13.67/14.89 03/13/17 10/06/17 C2 7 Administrative 207

103793 CHP US 36 14.88 05/11/17 02/14/18 C2 7 Administrative 279
101500 BEL SR 147 35.760 08/18/15 03/01/18 C2 11 Full 926
102053 CUY 17/94/480 10.78/10.05/13.96 12/25/15 07/14/17 C2 12 Full 567
101688 BEL SR 147 12.600 03/21/16 06/06/17 C2 11 Full 442
103393 BEL SR 647 3.970 05/18/16 03/01/18 C2 11 Full 652
90951 ASD/WAY BH FY2018 09/14/16 10/25/17 C2 3 Full 406

101568 LIC CR 823 00.00 Multi-use Path 12/19/16 12/14/17 C2 5 Full 360
95500 VAN SR 81 13.65 05/12/14 08/14/17 C2 1 Supplemental 1190
95549 DEL CR 615 0.000 05/28/15 03/09/18 C2 6 Supplemental 1016

101501 BEL SR 148 17.910 06/17/15 02/23/18 C2 11 Supplemental 982
102532 CUY ANSEL ROAD 03/30/16 06/28/17 C2 12 Supplemental 455
102120 BEL SR 149 16.520 09/09/16 06/22/17 C2 11 Supplemental 286
101940 FRA/FAI-33-30.99/0.00 Noise Wall 09/15/16 04/27/17 C2 6 Supplemental 224
94134 MAH 224/VAR 18.53/VAR 06/15/17 02/07/18 C2 4 Supplemental 237

106192 SHE SR 66 10.70 06/19/17 09/06/17 C2 7 Supplemental 79
94206 ALL IR 75 9.85 07/05/17 01/30/18 C2 1 Supplemental 209
99861 LOG US 33 06.96 10/25/17 01/12/18 C2 7 Supplemental 79

102685 MOT SR 741 6.60 12/06/17 03/12/18 C2 7 Supplemental 96
81627 WAR/GRE US 42 Culverts 02/08/10 05/12/17 C2 8 2650
87660 STA SR 0687 00.18 04/01/10 04/24/17 C2 4 2580
90260 MOT DAY REG Multi-Modal Rail 05/13/13 06/01/17 C2 7 1480
96986 CUY SR 010 16.13 Steel 11/04/13 11/01/17 C2 12 1458
97389 GEA SR 608 07.10 06/10/14 08/30/17 C2 12 1177
80674 MAH Western Reserve Rd. (Phase1) 10/06/14 05/08/17 C2 4 945
93796 BRO SR 125 7.10 Brdg Replace 11/07/14 03/21/18 C2 9 1230
96956 CUY NORTH MAIN STREET BRIDGE 11/10/14 05/30/17 C2 12 932
99202 GEA SR 528/608 04.39/0.00 Safety 11/25/14 12/07/17 C2 12 1108
99533 FRA-Olentangy Trail Extension 12/08/14 10/19/17 C2 6 1046

102268 TRU Culverts FY2018 12/15/14 11/28/17 C2 4 1079
102165 BUT SR 748 1.14 12/17/14 10/26/17 C2 8 1044
97197 FRA US 40 22.160 12/18/14 08/18/17 C2 6 974
90931 MED SR 0094 18.66 02/24/15 10/03/17 C2 3 952
97165 SUM CR 11 (Home Avenue) 04/01/15 07/27/17 C2 4 848
98600 D12 BH FY2018 Misc 06/10/15 10/06/17 C2 12 849
99618 ATB/TRU Culverts FY 2018 Various 06/18/15 02/20/18 C2 4 978

101531 TUS SR 800 25.650 07/01/15 06/07/17 C2 11 707
99802 MAH W Reserve Rd Roundabout 07/17/15 03/07/18 C2 4 964

101479 BEL SR 147 0.010 08/11/15 12/15/17 C2 11 857
99419 FRA CR 0008 03.67 08/12/15 04/13/17 C2 6 610
99489 GRE SR 4 1.54 09/15/15 04/19/17 C2 8 582
93819 SUM Howe Avenue (CR-602) 09/25/15 08/21/17 C2 4 696
99999 D12 CU FY2018 10/30/15 11/02/17 C2 12 734

101977 POR SR 0014 18.06 11/02/15 11/20/17 C2 4 749
23733 GEA SR 087 19.75 Safety 12/02/15 10/06/17 C2 12 674

101482 TUS US 36 16.800 01/03/16 05/10/17 C2 11 493
100031 HAM Harrison Ave Bikepath 01/07/16 09/18/17 C2 8 620
97903 MOT Washington St Reconstruction 02/16/16 04/20/17 C2 7 429
93467 LAK SR 002 03.03 L&R 02/23/16 10/24/17 C2 12 609
96694 HAM US 42 14.36 03/10/16 07/07/17 C2 8 484

103092 ATH SR 144 12.400 04/12/16 05/02/17 C2 10 385
96331 ERI CR 120 00.71 (Columbus) 04/14/16 11/01/17 C2 3 566



8743 CUY US 006 02.57 04/21/16 03/16/18 C2 12 694
100171 LOR Cooper Foster 04/26/16 08/09/17 C2 3 470
25596 MAD/PIC IR 71 4.56/0.00 05/09/16 05/16/17 C2 6 372

103629 BEL US 250 7.620 05/16/16 01/26/18 C2 11 620
103396 BEL SR 149 10.100 05/18/16 09/01/17 C2 11 471
103511 HAS US 22 14.680 05/18/16 12/06/17 C2 11 567
99586 TRU North Rd/North River Rd 05/25/16 05/23/17 C2 4 363

102027 LOR SR 0254 02.03 05/31/16 08/31/17 C2 3 457
103454 MAH CR 0018 00.96 (Causeway) 06/01/16 09/07/17 C2 4 463
100986 JAC US 35 25.20 OH15-01 06/01/16 09/08/17 C2 9 464
104513 HOL County Trail 2018 Repair 06/02/16 12/05/17 C2 11 551
102197 ALL SR 66 Culverts 06/02/16 05/08/17 C2 1 340
105421 AUG IR 75 3.09 06/09/16 08/07/17 C2 7 424
102301 D12 CU FY2019 06/13/16 10/05/17 C2 12 479
93274 KNO US 36 26.92 06/22/16 07/25/17 C2 5 398
97239 BRO US 52 11.51 Culvert 06/23/16 09/25/17 C2 9 459
84727 TRU CR 175 (Bedford Rd) 07/18/16 08/31/17 C2 4 409

101091 FAY US 0022 08.36 07/21/16 10/26/17 C2 6 462
100733 PUT SR 115 9.89 07/26/16 02/15/18 C2 1 569
103721 STA SR 0021 16.53 07/26/16 03/29/18 C2 4 611
102103 MAH SR 0046 16.64 07/27/16 10/10/17 C2 4 440
103631 CUY Euclid Ave/E. 260th St 08/03/16 12/15/17 C2 12 499
100178 MOT SR 741 8.66 08/04/16 05/15/17 C2 7 284
101200 HAM Woodlawn SRTS Riddle Rd 2015 08/08/16 10/20/17 C2 8 438
101461 TUS SR 416 8.940 08/12/16 08/09/17 C2 11 362
103853 LOR-Gasholder House Phase 2B 08/16/16 07/05/17 C2 3 323
94491 HAM ORT Salem to Sutton 08/18/16 02/26/18 C2 8 557
99473 HAS CR 51 5.30 08/27/16 01/10/18 C2 11 501
96686 PRE US 35 12.58/15.41/19.86 09/02/16 07/25/17 C2 8 326

104811 MAR-23-16.75/18.15 09/06/16 10/16/17 C2 6 405
103794 MAH E. Cohasset Drive, Phase 2 09/07/16 04/20/17 C2 4 225
102120 BEL SR 149 16.520 09/09/16 05/22/17 C2 11 255
98539 HAM US 27/42 3.58/3.29 09/09/16 05/12/17 C2 8 245

103971 LOR Blck Rvr Bike Ph 3A Enviro 09/14/16 04/10/17 C2 3 208
22329 COL CR 430 0.30 09/28/16 10/20/17 C2 11 387

104042 SUM Main Street Corridor 10/06/16 08/28/17 C2 4 326
93446 FRA IR 71/SR 315 Noise Walls 10/10/16 10/04/17 C2 6 359

103171 SUM SR 0162 02.24 11/23/16 10/04/17 C2 4 315
100955 D06 SRTS Upper Arlington 11/23/16 11/29/17 C2 6 371
99910 UNI TR 0308 00.57 11/25/16 07/26/17 C2 6 243

102040 ADA SR 247 7.76 Slide 12/01/16 07/20/17 C2 9 231
104713 FRA-315-1.97/Olentangy/Goodale 12/05/16 04/03/17 C2 6 119
100292 JAC SR 279 9.94 Culvert Replace 12/09/16 05/25/17 C2 9 167
101733 ATB Graham Rd (CR 343) Bridge 12/12/16 01/31/18 C2 4 415
98014 HIG SR 134 14.43 & 15.38 12/21/16 10/16/17 C2 9 299

103720 MAH SR 0046 14.67 12/22/16 05/02/17 C2 4 131
101650 ASD-60/250-12.15/10.64 12/29/16 05/02/17 C2 3 124
101648 ASD-58-5.60/7.75 12/29/16 05/25/17 C2 3 147
101527 HAS SR 9 21.280 01/03/17 07/28/17 C2 11 206
96001 COS US 36 05.87 01/04/17 06/05/17 C2 5 152

104615 SHE SR 47 14.51 01/04/17 01/05/18 C2 7 366
96606 BEL SR 7 0.990 01/05/17 08/30/17 C2 11 237

103811 MOT-Schantz Bridge 01/09/17 04/11/17 C2 7 92
98840 MAH Lowellville Road Bridge 01/19/17 03/13/18 C2 4 418
91553 SCI SR 140 15.07 Brdg Replace 01/20/17 05/15/17 C2 9 115

103741 SCI-522-3.42 R/W 01/26/17 04/27/17 C2 9 91
94117 SUM SR 0091 VAR 01/26/17 11/07/17 C2 4 285

102299 HIG TR 225 2.09 01/31/17 10/27/17 C2 9 269
97900 MOT Springfield St Recon PH 2 02/02/17 06/05/17 C2 7 123

102031 D07 CR FY19 (A) 02/07/17 04/03/17 C2 7 55
98773 TRU Burnett East Road Bridge 02/08/17 09/18/17 C2 4 222

103754 BUT IR 75 5.35 02/10/17 10/20/17 C2 8 252
21964 ADA SR 41 20.28 Brdg Replace 02/10/17 05/15/17 C2 9 94

102446 ADA SR 348 1.53 Brdg Repair 02/14/17 09/14/17 C2 9 212
99865 D07 BH FY19 (C) 02/15/17 10/06/17 C2 7 233

103317 BUT CR 238 2.59 Lanes Mill D-B 02/17/17 03/29/18 C2 8 405
103743 BUT SR 732 6.35 02/24/17 07/07/17 C2 8 133
100316 MOT LYONS RD 03/03/17 09/08/17 C2 7 189
100459 MOT Monument Bike Lane 03/06/17 07/07/17 C2 7 123



96407 LIC US 62 04.17 03/07/17 08/31/17 C2 5 177
99879 POR Streetsboro Signals 03/07/17 10/25/17 C2 4 232

105623 FRA CR 17 10.43 03/07/17 09/08/17 C2 6 185
87300 CLI US 68/Var 0.00/7.09 03/08/17 02/07/18 C2 8 336
93835 HIG SR 138 31.50 Brdg Replace 03/09/17 07/21/17 C2 9 134
93784 HIG SR 73 6.57 Brdg Replace 03/09/17 07/21/17 C2 9 134
96119 MAR-37-7.30 03/13/17 06/21/17 C2 6 100
99866 DAR SR49/US127 14.65/13.67/14.89 03/13/17 07/28/17 C2 7 137

101645 CRA SR 0103 12.35 03/20/17 08/23/17 C2 3 156
100809 CLE SR 28 1.84 03/20/17 02/22/18 C2 8 339
95087 LIC CR 79 00.00 03/21/17 11/16/17 C2 5 240

100466 MOT Valley St Realignment 03/27/17 09/08/17 C2 7 165
98692 MOT SHPWB 20 03/27/17 09/14/17 C2 7 171

103399 SCI SR 104 8.15 03/28/17 09/27/17 C2 9 183
102117 HAS SR 800 3.670 03/29/17 12/15/17 C2 11 261
77918 CLI SR 380 0.32 03/31/17 11/09/17 C2 8 223
98202 COS SR 93/541/715 19.42/Var/3.20 04/05/17 02/06/18 C2 5 307
98598 HAM Culverts FY19 04/12/17 01/22/18 C2 8 285
81641 TRU SR 0005 00.00 04/12/17 09/26/17 C2 4 167

105875 HAM IR 74 12.73 04/14/17 07/13/17 C2 8 90
102007 ROS SR 159 5.05 J&C 04/14/17 08/02/17 C2 9 110
104268 ATB Harpersfield Spire Trail Ph1 04/17/17 02/21/18 C2 4 310
96102 KNO US 36 29.49 04/17/17 09/14/17 C2 5 150
94430 ASD US 0042 00.15 04/20/17 12/27/17 C2 3 251

100049 JEF SR 43 21.150 04/20/17 01/24/18 C2 11 279
105953 BEL SR 647 2.150 04/24/17 05/05/17 C2 11 11
103696 HAN SRTS McComb 05/03/17 03/15/18 C2 1 316
97904 MOT Belmont Park Bike Path 05/03/17 12/19/17 C2 7 230

103589 HAR SR 701 0.10/1.37 05/03/17 08/21/17 C2 1 110
103391 ATH SR 329 5.440 05/09/17 10/23/17 C2 10 167
105752 MOT Wilmington Pk Improvements 05/09/17 07/21/17 C2 7 73
99501 MED US 0224 04.20 GSM 05/09/17 12/28/17 C2 3 233

102660 LOR US 0020 20.47 05/10/17 02/16/18 C2 3 282
92108 ROS CR 213 0.05 Brdg Replace 05/10/17 10/18/17 C2 9 161

103793 CHP US 36 14.88 05/11/17 11/16/17 C2 7 189
102047 FRA CR 3 06.79 05/15/17 01/09/18 C2 6 239
102016 MUS US 22 5.25 05/16/17 09/13/17 C2 5 120
20742 SCI SR 73 4.28 Brdg Replace 05/18/17 11/27/17 C2 9 193
93786 HIG US 50 21.55 Brdg Replace 05/19/17 07/14/17 C2 9 56
96783 ASD/RIC CULVERT FY2018 05/22/17 11/06/17 C2 3 168
97798 MIA IR 75 14.15/14.57 05/23/17 02/12/18 C2 7 265

106167 CUY Willow Ave Lift Bridge 05/26/17 06/02/17 C2 12 7
103852 PIK CR 50 1.95 OH16-01 05/31/17 12/21/17 C2 9 204
103920 WAY SR 0604/0301 20.65/04.50 05/31/17 02/22/18 C2 3 267
83287 MUS CR 41 Bridge Replacement 06/02/17 01/03/18 C2 5 215

104065 JAC-35-0.41 06/02/17 02/16/18 C2 9 259
99669 MER CR 22 1.50 06/02/17 08/03/17 C2 7 62

103412 ALL Delphos 1st/3rd/7th St Brdgs 06/05/17 10/30/17 C2 1 147
104742 LAW US 52 21.44 Culvert 06/06/17 07/10/17 C2 9 34
103654 LAW-522-1.40 BRDG REPLACE 06/06/17 12/05/17 C2 9 182
102148 LAW SR 217 6.97 Brdg Replace 06/08/17 12/21/17 C2 9 196
104145 DEF CR 424 0.00 06/13/17 02/15/18 C2 1 247
96379 MUS SR 666 01.95 06/14/17 10/05/17 C2 5 113

103898 PER MR 172 Pleasant Street Br 06/15/17 01/30/18 C2 5 229
94134 MAH 224/VAR 18.53/VAR 06/15/17 09/28/17 C2 4 105

101570 GUE US 22 07.36 06/19/17 03/07/18 C2 5 261
106192 SHE SR 66 10.70 06/19/17 08/04/17 C2 7 46
96696 HAM US 50 22.30/22.38 06/23/17 02/28/18 C2 8 250
96637 MAH IR 0680 03.33 06/23/17 12/07/17 C2 4 167

101842 WAR SR 123 28.77 06/26/17 03/12/18 C2 8 259
106377 COL SR 164 4.480 06/26/17 08/07/17 C2 11 42
104705 D05 CUL FY2019 06/30/17 01/31/18 C2 5 215
105925 POR SR 0005 06.57 Slide 07/07/17 11/08/17 C2 4 124
97090 MRG CR 35-S 4.79 07/07/17 12/05/17 C2 10 151

106324 GRE Yellow Springs ADA Curb Ramp 07/18/17 01/24/18 C2 8 190
105499 ADA SR 125 10.80 Safety 07/20/17 10/11/17 C2 9 83
102195 ADA CR 10 1.42 OH15-01 08/01/17 10/18/17 C2 9 78
104154 LAW SR 7 3.90 Slide Repair 08/01/17 10/27/17 C2 9 87
106359 BEL US 250 7.860 08/02/17 11/13/17 C2 11 103



96552 MAH SR 0534 01.41 08/08/17 12/27/17 C2 4 141
106469 HAM SR128 Harrison Rd/CLE FY19 08/25/17 02/21/18 C2 8 180
102045 JAC SR 32 16.58 Slide 09/01/17 10/27/17 C2 9 56
101898 MAH Mercedes Place 09/12/17 02/05/18 C2 4 146
100778 MIA Troy Recreation Trail 09/14/17 02/09/18 C2 7 148
96955 ADA US 52 20.61 Brdg Replace 09/28/17 11/27/17 C2 9 60

100431 D07 RW VAR (B) 10/11/17 11/30/17 C2 7 50
99857 LOG SR 273 0.02 10/12/17 01/12/18 C2 7 92
98392 STA SR 173 0.00 10/12/17 01/02/18 C2 4 82
99972 CUY US 006 14.56 10/19/17 03/26/18 C2 12 158
99861 LOG US 33 06.96 10/25/17 01/03/18 C2 7 70

102267 JAC SR 93 21.06 OH15-01 10/27/17 01/12/18 C2 9 77
106827 D12 MNT FY2018 Tree Removal 10/30/17 12/07/17 C2 12 38
96957 PIK SR 772 7.90 Brdg Replace 11/02/17 12/18/17 C2 9 46
88885 RIC SR 0545 09.93 11/06/17 02/12/18 C2 3 98

106415 FRA-Heil-0.07 11/20/17 02/28/18 C2 6 100
106297 HAM Glendale CSX Consolidation 11/27/17 01/12/18 C2 8 46
104948 D07 RW VAR (C) 11/27/17 01/30/18 C2 7 64
106817 ERI SR 0060 03.87 12/04/17 02/26/18 C2 3 84
106140 SEN Tiffin Consolidation CSX 12/05/17 02/21/18 C2 2 78
102685 MOT SR 741 6.60 12/06/17 03/12/18 C2 7 96
91577 JAC-124-(23.02)(23.37) 12/08/17 02/12/18 C2 9 66

105408 MOT SR 201 9.90 12/21/17 02/06/18 C2 7 47
105825 AUG SR 197 0.04 01/03/18 02/26/18 C2 7 54
107726 BEL SR 9 9.410 02/20/18 02/26/18 C2 11 6
107990 BEL US 250 7.930 03/14/18 03/15/18 C2 11 1

86961
378.0913 378 days with re-evals

441.4264 441 days without re-evals



PID Project Name
NEPA 
Start 
Date

CE 
Approva
l Date

CE Level District Re-Evaluation # Days

107741 WAS SR 7 42.000 02/22/18 03/02/18 D1 10 Administrative 8
90264 MAR SR 309 19.59 01/06/12 02/14/18 D2 6 Supplemental 2231
98557 FRA CR 0003 12.96 08/24/15 02/23/18 D1 6 Supplemental 914
98111 FRA US 33 24.260 12/01/15 09/22/17 D1 6 Supplemental 661
98111 FRA US 33 24.260 12/01/15 12/15/17 D1 6 Supplemental 745
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
82370 CLE SR 32 2.25 03/29/10 07/05/17 D3 8 2655
88556 SUM SR 0261 11.33 Intersection 01/01/11 06/15/17 D2 4 2357
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
85388 HAM Western Hills Viaduct 05/02/11 03/27/18 D2 8 2521
98764 HAM CR 279 0.00 Sycamore Rd 06/30/11 05/31/17 D1 8 2162
90264 MAR SR 309 19.59 01/06/12 09/05/17 D2 6 2069
93496 FRA IR 71 0.000 08/23/12 08/16/17 D2 6 1819

100460 WOO CSX RR brdg ovr Maumee Rvr 02/25/13 01/19/18 D2 2 1789
93385 TRU Greenway Trailhead Project 04/17/13 09/27/17 D1 4 1624
93854 POR SR 303 (0.70)(1.21) 05/01/13 10/05/17 D1 4 1618
96698 FACD04 POR FS Facility 01/24/14 04/10/17 D1 4 1172
87075 CUY CLEVELAND TOWPATH TRAIL Ph 4 02/06/14 10/24/17 D1 12 1356
96605 DEF SR 15 14.77 07/29/14 05/08/17 D2 1 1014
98109 HAM Elmore to Central Pkwy Conn 04/09/15 08/17/17 D2 8 861
99852 FRA CR 0103 02.56 (N. Hamilton) 06/02/15 08/01/17 D1 6 791
95516 FRA CR 84 1.360 07/09/15 08/02/17 D1 6 755
99815 FRA-Tuttle Crossing Blvd-Extens 08/03/15 10/26/17 D2 6 815
99885 FRA SR 104 7.570 10/22/15 08/29/17 D1 6 677

102204 POR SR 0044 07.71 01/19/16 08/01/17 D1 4 560
90591 CUY IR 480 18.42 L&R Deck 01/26/16 05/10/17 D2 12 470
97346 MUS CR 32 00.00 (Philo Bridge) 02/03/16 07/20/17 D2 5 533

102376 D01FAC-PAU 105RPX 02/04/16 07/20/17 D1 1 532
99839 CLE SR 32 0.63 Bells Ln/Old-74 06/03/16 08/18/17 D1 8 441
97240 BRO US 62 9.22 Culvert 09/09/16 06/20/17 D1 9 284
99737 LUC IR 475/Dorr St Interchange 09/20/16 01/29/18 D3 2 496

103909 MAH SR 0164 05.56 09/28/16 07/27/17 D1 4 302
106099 MAD Galloway Outpost Envir 10/12/16 05/23/17 D1 6 223
103718 STA US 0030 32.12 11/30/16 11/15/17 D2 4 350
104674 FRA IR 670 3.920 01/09/17 12/13/17 D1 6 338
98923 FACD03 CRA Old Garage Property 03/23/17 08/25/17 D1 3 155

105766 LIC SR 157 PCL 009 04/28/17 06/21/17 D1 5 54
103911 LIC SR 157 Property Disposals 05/09/17 11/03/17 D1 5 178
106186 MUS SR 16 02.50 06/05/17 06/08/17 D1 5 3
106329 FACD11 CAR FS Disposal-Existing 06/08/17 08/03/17 D1 11 56
104804 CUY Metroparks TIGER Projects 07/17/17 03/30/18 D1 12 256
106474 GRE-35-21.14 Pcls 88E & 91E 07/24/17 08/04/17 D1 8 11
106153 MRG SR 37 9.010 08/08/17 02/05/18 D1 10 181
106707 LIC CR 41 5.25 09/06/17 09/07/17 D1 5 1
106692 TUS 416 8.20 Prpoerty Disposal 09/08/17 10/04/17 D1 11 26
106752 SUM IR 0277 01.29 RW Disposal 09/20/17 09/25/17 D1 4 5
106614 MOT-75 UD Arena Excess Land 10/27/17 12/11/17 D1 7 45
106560 PER SR 93 PCL 108WL 11/16/17 03/13/18 D1 5 117
107741 WAS SR 7 42.000 02/22/18 02/27/18 D1 10 5



107250 MOT Huffman Dam Excess Land 02/27/18 03/20/18 D1 8 21
107054 ATB SR 531 3.39 RW Disposal 03/01/18 03/29/18 D1 4 28

83003
1238.85 1239 days with re-evals

1338.76 1339 days without re-evals



Determination Approval
De Minimis 5669 6/16/2017 re-eval
De Minimis 96331 7/7/2017 x
De Minimis 93436 8/7/2017
De Minimis 85388 10/23/2017 x
De Minimis 103317 1/2/2018 x

Exception 771.13a 97260 6/9/2017
Exception 771.13a 12056 8/16/2017
Exception 771.13a 93383 9/26/2017 x 96986 ?
Exception 771.13a 104026 1/2/2018
Exception 771.13a 104008 2/20/2018
Exception 771.13b 22984 3/20/2018

Historic Bridge 
Programmatic 
Evaluation 97346 5/8/2017 x
Historic Bridge 
Programmatic 
Evaluation 85388 1/5/2018 x

Individual Evaluation 100460 10/13/2017 x

Individual Evaluation 85388 3/9/2018 x



PID Project Name CE Level CE Approval Date Section 4(f) Finding 4(f) Date District Notes

96605 DEF SR 15 14.77 D2 5/8/2017 de minimis 4/19/2017 1
104183 ATH US 33 14.020 C2 5/8/2017 de minimis 5/5/2017 10
102197 ALL SR 66 Culverts C2 5/8/2017 de minimis 2/10/2017 1
90591 CUY IR 480 18.42 L&R Deck D2 5/10/2017 de minimis 5/4/2017 12

101556 LUC SR2 18.62 Dehumidify C2 7/5/2017 de minimis 6/23/2017 2
95516 FRA CR 84 1.360 D1 8/2/2017 de minimis 7/20/2017 6
90264 MAR SR 309 19.59 D2 9/5/2017 de minimis 8/8/2017 6

100466 MOT Valley St Realignment C2 9/8/2017 de minimis 5/23/2017 7
103787 FUL Garfield Ave Bridge Replace C2 9/28/2017 de minimis 8/11/2017 2
96379 MUS SR 666 01.95 C2 10/5/2017 de minimis 10/2/2017 5
98716 RIC TR 0152 00.20 (Orweiler Rd) C2 10/18/2017 de minimis 10/2/2017 3
99879 POR Streetsboro Signals C2 10/25/2017 de minimis 10/19/2017 4
96331 ERI CR 120 00.71 (Columbus) C2 11/1/2017 de minimis 7/7/2017 3 Remove - Cultural Only

101977 POR SR 0014 18.06 C2 11/20/2017 de minimis 8/18/2017 4
104615 SHE SR 47 14.51 C2 1/5/2018 de minimis 1/3/2018 7
99737 LUC IR 475/Dorr St Interchange D3 1/29/2018 de minimis 1/17/2018 2
90264 MAR SR 309 19.59 D2 2/14/2018 de minimis 8/8/2017 6
8743 CUY US 006 02.57 C2 3/16/2018 de minimis 3/7/2018 12

103317 BUT CR 238 2.59 Lanes Mill D-B C2 3/29/2018 de minimis 3/19/2018 8 Keep - Both Cultural & Recreational



PID Project Name CE Level Determination Type Section 106 Completion or 
DRF Submittal Date

Determination 
Approval

District CE Status Notes # Days

83107 C1 No Use 1/31/2018 2/1/2018 1
88848 C1 No Use 5/3/2017 5/5/2017 2
90200 EA No Use 5/1/2017 5/14/2017 13
93485 C2 (not approved) No Use 2/16/2018 2/16/2018 0
94131 C2  No Use 7/10/2017 8/14/2017 35
95816 C1 No Use 6/2/2017 6/19/2017 17
95818 C1 No Use 6/2/2017 6/19/2017 17
96637 C2 No Use 10/10/2017 10/23/2017 13
98510 C2 No Use 6/12/2017 6/30/2017 18
99564 C1 No Use 8/23/2017 8/23/2017 0

100183 C1 No Use 5/18/2017 5/31/2017 13
100251 C1 No Use 6/5/2017 6/6/2017 1
100459 C2 No Use 6/6/2017 6/22/2017 16
100955 C2 No Use 10/19/2017 10/19/2017 0
101555 C1 No Use 5/16/2017 5/26/2017 10
101568 C2 No Use 8/8/2017 8/8/2017 0
101570 C2 No Use 12/1/2017 12/22/2017 21
102204 D1 No Use 5/25/2017 5/26/2017 1
102444 C2 No Use 3/5/2018 3/5/2018 0
103346 C2 (not approved) No Use 4/27/2017 5/1/2017 4
103719 C2 No Use 7/28/2017 8/14/2017 17
103793 C2 No Use 10/12/2017 10/25/2017 13
103821 C2 No Use 11/29/2017 1/2/2018 34
104042 C2 No Use 7/17/2017 7/17/2017 0
104476 C2 No Use 4/27/2017 5/15/2017 18
104602 C1 No Use 3/1/2018 3/1/2018 0
104804 D1 No Use 8/31/2017 9/26/2017 26
104804 D1 No Use 2/14/2018 2/21/2018 7
104932 C1 No Use 2/13/2018 2/13/2018 0
105623 C2 No Use 8/30/2017 9/19/2017 20
105710 C1 No Use 12/20/2017 12/20/2017 0
105799 ? In process No Use 2/15/2018 2/15/2018 0
106324 C2 No Use 9/15/2017 11/15/2017 61
106399 C1 No Use 3/15/2018 3/20/2018 5

91603 HAS SR 799 3.910 C2 OES Recreational 4(f) Determination - Temporary No Use Exception 3/31/2017 3/31/2017 0
91603 HAS SR 799 3.910 C2 OES Recreational 4(f) Determination - Temporary No Use Exception 4/12/2017 4/12/2017 0

104513 HOL County Trail 2018 Repair C2 OES Recreational 4(f) Determination - Temporary No Use Exception 4/5/2017 4/14/2017 9
90591 CUY IR 480 18.42 L&R Deck D2 OES Recreational 4(f) Determination - Temporary No Use Exception 1/9/2017 5/5/2017 116

104273 LUC Overland Trail C2 OES Recreational 4(f) Determination - Temporary No Use Exception 4/5/2017 5/15/2017 40
104239 MUS US 22 11.59 C1 OES Recreational Determination - No Use 5/2/2017 5/22/2017 20

95393 MOT Third Street Bridge C2 Recreational 4(f) Re-Evaluation - Temporary No Use and de minimis 5/15/2017 5/30/2017 15
104438 LUC CR 1572 8.69 Main St C2 OES Recreational 4(f) Determination - Temporary No Use Exception 5/5/2017 6/2/2017 28

97904 MOT Belmont Park Bike Path C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 6/9/2017 6/13/2017 4
93496 FRA IR 71 0.000 D2 OES Recreational 4(f) Determination - Temporary No Use Exception 5/17/2017 6/21/2017 35

103594 CLE CR 98 0.11 C1 OES Recreational 4(f) Determination - Temporary No Use Exception 5/30/2017 6/29/2017 30
100031 HAM Harrison Ave Bikepath C2 OES Recreational 4(f) Determination - Temporary No Use Exception 7/6/2017 8/3/2017 28

87075 CUY CLEVELAND TOWPATH TRAIL Ph 4 D1 OES Recreational Determination - No Use 7/20/2017 8/17/2017 28
98773 TRU Burnett East Road Bridge C2 OES Recreational 4(f) Determination - Temporary No Use Exception 7/28/2017 8/16/2017 19
93854 POR SR 303 (0.70)(1.21) D1 OES Recreational 4(f) Determination - Temporary No Use Exception 7/26/2017 8/14/2017 19

104042 SUM Main Street Corridor C2 OES Recreational 4(f) Determination - Temporary No Use Exception 7/11/2017 8/28/2017 48
103454 MAH CR 0018 00.96 (Causeway) C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 8/16/2017 8/29/2017 13

98692 MOT SHPWB 20 C2 OES Recreational 4(f) Determination - Temporary No Use Exception 7/31/2017 9/7/2017 38
99533 FRA-Olentangy Trail Extension C2 OES Recreational 4(f) Determination - Re-Evaluation Transportation Enhancement Exception 4/4/2017 9/18/2017 167
99510 CLA CR 338 0.00 C2 OES Recreational 4(f) Determination - Temporary No Use Exception 9/15/2017 9/20/2017 5

101085 VAN Jefferson St C2 OES Recreational 4(f) Determination - Temporary No Use Exception 8/22/2017 9/20/2017 29
101819 MED-Guilford Blvd Bridge C2 OES Recreational 4(f) Determination - Temporary No Use Exception 9/13/2017 9/26/2017 13

99828 FRA-Johnstown Rd-Alum Creek Trl C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 9/18/2017 10/2/2017 14
96637 MAH IR 0680 03.33 C2 OES Recreational 4(f) Determination - Temporary No Use Exception 11/13/2017 11/21/2017 8

101476 MOT Five Rivers Metro Parks C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 10/26/2017 11/22/2017 27
100778 MIA Troy Recreation Trail C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 12/18/2017 12/20/2017 2

98202 COS SR 93/541/715 19.42/Var/3.20 C2 OES Recreational 4(f) Determination - Temporary No Use Exception 11/15/2017 12/26/2017 41
91071 SUM SR 0059 00.7R C1 OES Recreational 4(f) Determination - Temporary No Use Exception 1/3/2018 1/5/2018 2

106913 HAS USBR 50 Paving C1 OES Recreational 4(f) Determination - Transportation Enhancement Exception 1/5/2018 1/10/2018 5
105710 FRA Bike Share Expansion C1 OES Recreational 4(f) Determination - Transportation Enhancement Exception 1/24/2018 1/31/2018 7
104804 CUY Metroparks TIGER Projects D1 OES Recreational 4(f) Determination - Transportation Enhancement Exception 10/25/2017 2/8/2018 106

95489 MED Champion Creek Bicycle Rt C1 OES Recreational 4(f) Determination - Temporary No Use Exception 2/6/2018 2/14/2018 8
96642 HOC SR 180 7.370 C1 OES Recreational 4(f) Determination - Temporary No Use Exception 2/1/2018 2/15/2018 14

101822 HAS US 22 2.640 C2 OES Recreational 4(f) Determination - Trails, Paths, Bikeways, and Sidewalks Exception 4/25/2018 5/2/2018 7
101181 WAS SR 32 9.730 C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 3/19/2018 3/28/2018 9

99743 FRA-Olentangy Trail-Bethel Rd C2 OES Recreational 4(f) Determination - Transportation Enhancement Exception 12/12/2017 3/30/2018 108



PID Project Name Determination Type Completion of Section 106 
or DRF Submittal Date

Determination 
Approval

District CE Level CE Status Notes # Days Need 
Cost Info

Cultural
85388 De Minimis - Cultural 10/19/2017 10/23/2017 4 Got it
93436 De Minimis - Cultural 8/1/2017 8/7/2017 Not sure why it's not in Kevin's table. 6 X
96331 De Minimis - Cultural 7/5/2017 7/7/2017 2 Got it

102197 De Minimis - Cultural 2/1/2017 2/10/2017 I must have missed this one the first time. 9 Got it

103317 De Minimis - Cultural 1/2/2018 1/2/2018
This has both cultural and rec 4(f).  Kevin's 
table has the rec. 0 Got it

105029 De Minimis - Cultural

6/13/2017

6/16/2017
This was in the widget as 5669.  Not sure why 
niether PID is in Kevin's table.  Probably 
because this is an EA so there's no tab.  3 X

Recreational
8743 CUY US 006 02.57 OES Recreational Determination - de minimis 1/25/2018 3/7/2018 41 Got it

90264 MAR SR 309 19.59 OES Recreational Determination - de minimis 8/1/2017 8/8/2017 7 Got it
90264 MAR SR 309 19.59 OES Recreational Determination - de minimis 1/25/2018 1/30/2018 5 Got it
90591 CUY IR 480 18.42 L&R Deck OES Recreational Determination - de minimis 1/9/2017 5/4/2017 115 Got it

95393
MOT Third Street Bridge

Recreational 4(f) Re-Evaluation - Temporary No Use and de 
minimis 5/15/2017

5/30/2017
15 Got it

95516 FRA CR 84 1.360 OES Recreational Determination - de minimis 7/3/2017 7/20/2017 17 Got it
96379 MUS SR 666 01.95 OES Recreational Determination - de minimis 9/18/2017 10/2/2017 14 Got it
96605 DEF SR 15 14.77 OES Recreational Determination - de minimis 12/5/2016 4/19/2017 135 Got it
97871 MRG SR 37 9.590 OES Recreational Determination - de minimis 11/29/2017 2/2/2018 65 X
98716 RIC TR 0152 00.20 (Orweiler Rd) OES Recreational Determination - de minimis 9/20/2017 10/2/2017 12 Got it
99737 LUC IR 475/Dorr St Interchange OES Recreational Determination - de minimis 1/10/2018 1/17/2018 7 Got it
99879 POR Streetsboro Signals OES Recreational Determination - de minimis 9/22/2017 10/19/2017 27 Got it

100466 MOT Valley St Realignment OES Recreational Determination - de minimis 5/31/2017 6/23/2017 Wrong Date of 5/23/17 was entered in C2 Tab 23 Got it
101556 LUC SR2 18.62 Dehumidify OES Recreational 4(f) Determination - de minimis 5/30/2017 6/22/2017 23 Got it
101977 POR SR 0014 18.06 OES Recreational Determination - de minimis 8/1/2017 8/18/2017 17 Got it
103317 BUT CR 238 2.59 Lanes Mill D-B OES Recreational Determination - de minimis 11/30/2017 3/19/2018 109 Got it
103787 FUL Garfield Ave Bridge Replace OES Recreational Determination - de minimis 7/17/2017 8/11/2017 25 Got it
104183 ATH US 33 14.020 OES Recreational Determination - de minimis 3/23/2017 5/5/2017 43 Got it
104615 SHE SR 47 14.51 OES Recreational Determination - de minimis 11/30/2017 1/3/2018 34 Got it



PID Project Name Determination Type Completion of Section 106 
or DRF Submittal Date

Determination 
Approval

District CE Level CE Status Notes # Days

97346 MUS CR 32 00.00 OES Cultural Resources Determination - Programmatic 4/3/2017 6/7/2017 5 D2 Approved 65
85388 HAM Western Hills Viaduct OES Cultural Resources Determination - Programmatic 10/19/2017 12/28/2017 8 D2 Approved 70



PID Project Name Determination Type Completion of Section 106 
or DRF Submittal Date

Determination 
Approval

District CE Level CE Status Notes # Days

100460 WOO/LUC CSX RR brdg OES Cultural Resources Determination - Individual 09/07/17 10/13/17 2 D2 Approved 36
85388 HAM Western Hills Viaduct OES Cultural Resources Determination - Individual 10/19/17 03/09/18 8 D2 Approved 141



PID Project Name CE Status CE Level District
1
2
3
4
5
6
7



PID Project Name
Total Wetland 

Impacts
CE Level CE Approval Date District

96698 FACD04 POR FS Facility 1.491 D1 4/10/2017 4
90591 CUY IR 480 18.42 L&R Deck 1.92 D2 5/10/2017 12
97240 BRO US 62 9.22 Culvert 0.087 D1 6/20/2017 9
82370 CLE SR 32 2.25 0.28 D3 7/5/2017 8
97346 MUS CR 32 00.00 (Philo Bridge) 0.31 D2 7/20/2017 5
93496 FRA IR 71 0.000 0.161 D2 8/16/2017 6
99885 FRA SR 104 7.570 0.03 D1 8/29/2017 6
90264 MAR SR 309 19.59 0.46 D2 9/5/2017 6
98111 FRA US 33 24.260 0.099 D1 9/22/2017 6
93385 TRU Greenway Trailhead Project 0.94 D1 9/27/2017 4
93854 POR SR 303 (0.70)(1.21) 0.4 D1 10/5/2017 4
99815 FRA-Tuttle Crossing Blvd-Extens 0.619 D2 10/26/2017 6
80997 CUY CLEVELAND TOWPATH TRAIL Ph 1 0.29 2 12/13/2017 12

104674 FRA IR 670 3.920 0.2 D1 12/13/2017 6
100460 WOO CSX RR brdg ovr Maumee Rvr 0.037 D2 1/19/2018 2
99737 LUC IR 475/Dorr St Interchange 0.05 D3 1/29/2018 2

106153 MRG SR 37 9.010 0.008 D1 2/5/2018 10
90264 MAR SR 309 19.59 0.46 D2 2/14/2018 6
98557 FRA CR 0003 12.96 0.078 D1 2/23/2018 6
90415 SUM SR 0241 04.10 0.19 D1 3/21/2018 4

104804 CUY Metroparks TIGER Projects 0.032 D1 3/30/2018 12
8.142



PID Project Name

SHPO Effect 
Determination 
Concurrence 

Date

100460 WOO CSX RR brdg ovr Maumee Rvr 01/04/16
97346 MUS CR 32 00.00 (Philo Bridge) 01/06/17
85388 HAM Western Hills Viaduct 05/30/17
99991 OTT SR 51 1.44 (Brdg Rehab) 10/19/17



PID Project Name
Date of Formal 

Submittal
Date MOA 
Executed

100460 WOO CSX RR brdg ovr Maumee Rvr 01/04/16 09/07/17 612
97346 MUS CR 32 00.00 (Philo Bridge) 01/06/17 04/03/17 87
85388 HAM Western Hills Viaduct 05/30/17 10/19/17 142
99991 OTT SR 51 1.44 (Brdg Rehab) 10/19/17 n/a n/a Sec 106 consultation is ongoing
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