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PERFORMANCE MEASURES GOAL BASELINE ASSESSMENT 2 ASSESSMENT 3 NOTES PROCEDURE FOR COLLECTING MEASURE DATA DUE DATE RESPONSIBLE INDIVIDUAL
Project Development Process Activites/Section 4(f)/Environmental Justice
Number of C1 through D1 level CEs approved n/a n/a 1258 1339 Environet Query 05/15/18  |Kevin Davis
Number of D2 and D3 level CEs approved n/a n/a 8 32 Environet Query 05/15/18 |Kevin Davis
Number of EAs approved n/a n/a 0 1 PID 90200 DEL IR71 7.91 Environet Query 05/15/18 |Kevin Davis
Number of EISs approved n/a n/a 0 Environet Query 05/15/18 |Kevin Davis
Percent of approved projects found in compliance with OES' QC/QA Guidance peer-
review requirements 95% n/a 98% 99% Self-Assessment and prior year Audit results 05/30/18 |Jacque Annarino
Pulled baseline dates from the environmental documents (hard
files). For now, data will be gathered by NEPA Assignment
PID 90200 DEL IR71 7.91 NEPA Start Date 07/21/15, Public Hearing Date |Coordinator by querying EA/EIS projects and looking up the dates
07/11/17. for each in the environmental document. If public hearing date is
unavailable the date shown in Environet as the date the EA/EIS was
Average number of days to process EA/EIS from Begin Environmental Studies (NEPA made available to the public will be used. Future, will enhance Kevin Davis by 04/30 then handoff to
Start Date or Date of Initiation of Field Study) to Public Hearing FHWA Approved Pre vs Post 1926 n/a 720 EnviroNet by adding Public Hearing Date so we can query. 05/15/18 |Jacque Annarino
Pulled baseline dates from the environmental documents (hard
files). For now, data will be gathered by NEPA Assignment
PID 90200 DEL IR71 7.91 Public Hearing Date 07/11/17, FONSI Date Coordinator by querying EA/EIS projects and looking up the dates
10/11/17. for each in the environmental document. If public hearing date is
unavailable the date shown in Environet as the date the EA/EIS was
Average number of days to process EA from Public Hearing to Finding of No made available to the public will be used. Future, will enhance Kevin Davis by 04/30 then handoff to
Significant Impact (FONSI) FHWA Approved Pre vs Post 127 n/a 92 EnviroNet by adding Public Hearing Date so we can query. 05/15/18 |Jacque Annarino
Pulled baseline dates from the environmental documents (hard
files). For now, data will be gathered by NEPA Assignment
Coordinator by querying EA/EIS projects and looking up the dates
for each in the environmental document. If public hearing date is
unavailable the date shown in Environet as the date the EA/EIS was
Average number of days to process EIS from Date of DRAFT Environmental Impact made available to the public will be used. Future, will enhance Kevin Davis by 04/30 then handoff to
Statement Release to Record of Decision (ROD) FHWA Approved Pre vs Post 315 n/a n/a EnviroNet by adding Public Hearing Date so we can query. 05/15/18 |Jacque Annarino
Pulled baseline dates from the environmental documents (hard
files). For now, data will be gathered by NEPA Assignment
Coordinator by querying EA/EIS projects and looking up the dates
for each in the environmental document. If public hearing date is
unavailable the date shown in Environet as the date the EA/EIS was
Average number of days to process FEIS/ROD from Date of Public Hearing to Record made available to the public will be used. Future, will enhance Kevin Davis by 04/30 then handoff to
of Decision (ROD) FHWA Approved Pre vs Post 283 n/a n/a EnviroNet by adding Public Hearing Date so we can query. 05/15/18 |Jacque Annarino
Ran EIMS Query for PIDs approved during audit period to obtain
See "EIMS Query Data" tab data regarding how much time was spent on environmental
Average number of hours to process C1 level CE TBD 11 activities per PID 05/15/18 |Jacque Annarino
Ran EIMS Query for PIDs approved during audit period to obtain
See "EIMS Query Data" tab data regarding how much time was spent on environmental
Average number of hours to process C2 level CE TBD 20 activities per PID 05/15/18 |Jacque Annarino
Ran EIMS Query for PIDs approved during audit period to obtain
See "EIMS Query Data" tab data regarding how much time was spent on environmental
Average number of hours to process D Level CE TBD 141 activities per PID 05/15/18 |Jacque Annarino
Number of Section 4(f) de minimis determinations n/a n/a 16 24 6 CR + 18 Recreational Environet Query 05/15/18 |Kevin Davis
Number of Section 4(f) programmatic evaluation determinations n/a n/a 1 2 PIDs 97346, 85388 Environet Query 05/15/18 |Kevin Davis
Number of Section 4(f) individual determinations n/a n/a 0 2 PIDs 100460, 85388 Environet Query 05/15/18 |Kevin Davis
Average number of days to process Section 4(f) no use determinations from date
submitted to OES to determination date - Section 106 n/a 15 11 11 See "Avg Days 4f No Use" tab 05/15/18 |Susan Gasbarro
Average number of days to process Section 4(f) no use determinations from date
submitted to OES to determination date - Recreational n/a 30 40 21 See "Avg Days 4f No Use" tab 05/15/18 |Kevin Davis
Baseline: Included both Policy and CR coordination - 5 yrs prior to
NA. Baseline: Assumed 30 day OES review + 15 day OES backcheck
+ 30 day edit/correction period + 17 Days FHWA review based on
Average number of days to process Section 4(f) de minimis determinations from date Actual Data Query = 92 days total. Current: Policy - Environet
submitted to OES to determination date FHWA Approved Pre vs Post 92 75 30 See "Avg Days 4f de minimis" tab Query; Cultural Resources - Widgets. 05/15/18 |Kevin Davis & Susan Gasbarro
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SELF SELF
PERFORMANCE MEASURES GOAL BASELINE ASSESSMENT 2 ASSESSMENT 3 NOTES PROCEDURE FOR COLLECTING MEASURE DATA DUE DATE = RESPONSIBLE INDIVIDUAL
Baseline: We intially included both Policy and CR coordination - 5
yrs prior to NA but we feel the baseline data is highly suspect and
intend to reserach this data further in order to obtain better data.
We will conduct more research and add 2 more net benefit projects
(GAL Farm Road & FRA-270 Olentangy River Road) + all of Tom's
Average number of days to process Section 4(f) programmatic evaluation projects. Current: Policy - Environet Query; Cultural Resources -
determinations from date submitted to OES to determination date FHWA Approved Pre vs Post 76 29 67.5 See "Avg Days 4f Programmatic" tab Widgets. 05/15/18  |Kevin Davis & Susan Gasbarro
Average number of days to process Section 4(f) individual determinations from date Baseline: Brent Spence from time OES sent SHPO notification of
the individual evaluation submitted to OES to approval date FHWA Approved Pre vs Post 286 n/a 89 See "Avg Days 4f Individual" tab Adverse Effect to 4(f) approval. Current: Widgets 05/15/18 |Kevin Davis & Susan Gasbarro
Based on Questions in Environet that were answered YES and generate
Number of projects with disproportionately high and adverse effects to EJ EJAR needed. See "EJ Projects Possible DAE" tab. Then looked at each |[Query projects during review period with high and adverse effects Kevin Davis by 04/30 then handoff to
populations 0 1 0 0 project to find out if there were any DHAEs. upon EJ populations and review during Self-Assessment 05/15/18 |Jacque Annarino
Ecological/Wetland
Basline: Data provided by Eco Staff (See Eco Consultation tab in
"NEPA Processing Times" Excel file). Current: Ecological Widget.
Average Number of days to submit Biological Assessment for Endangered Species Pre vs Post 26 <1 n/a Future: Environet Query 05/15/18 |Matt Perlik
Number of acres restored with pollinator habitat (includes native species) 50 acres annually n/a 177.25 acres 114 acres Ecological Widget 05/15/18 |lJoel Hunt
The $3.5 M for the “Total dollar amount spent for a given project on
Endangered Species Act” came from the amount of money ODOT spent
on Endangered Species Act Section 7 compliance during FY 2017 (as
Total dollar amount spent (for a given project) on Endangered Species Act n/a n/a $6,800,000 $3,572,000 reported to FHWA in April of 2018). Information provided by Ecological Unit Supervisor 05/15/18 |Matt Perlik
Total dollar amount spent for project related wetland mitigation n/a n/a $202,050 $384,912 Information provided by Waterway Permits Unit Supervisor (widget)| 05/15/18 |Adrienne Earley
Total number of wetland acres purchased, acquired, or constructed for project
related wetland mitigation No Net Loss n/a 5.176 acres 5.2 acres purchased Information provided by Waterway Permits Unit Supervisor 05/15/18 |Adrienne Earley
Total number of wetland acres impacted n/a n/a 9.827 8 See "Total # of Wetland Impacts" tab Environet Query 05/15/18 |Kevin Davis
We recognize that this goal should be "0" but feel that "<4" for the first |Information provided by Waterway Permits Unit Supervisor
Number of agency-reported Clean Water Act (Section 401 and 404) violations < 4 annually n/a 0 0 year is a more realistic and achievable goal. (widget). Future: Environet Query 05/15/18 |Adrienne Earley
ASD-603-6.14 - rec'd official notice of non-compliance from USACE,
county forces project; JEF-7-2.45 PID 97846 & LAW-141-4.05 PID 97230 -
Number of agency-reported Clean Water Act (Section 401 and 404) non-compliance non-compliance resolved informally with USACE and OEPA, no formal Information provided by Waterway Permits Unit Supervisor
issues identified < 10 annually n/a 9 3 notice issued to ODOT. (widget). Future: Environet Query 05/15/18 |Adrienne Earley
Cultural Resources
Number of Section 106 Adverse Effects (Number of Adverse Effect Determinations
issued by SHPO during audit period?) n/a n/a 1 4 See "Sec 106 Adverse Effects" tab Environet Query 05/15/18 |Kevin Davis
The WOO-CSX project was a contentious project that significantly Archaeology & History/Architecture Team Leads: Query projects
skewed the data and the HAM-Western Hills Viaduct was delayed due to |with adverse effects and get information from project file regarding
the City taking so long to sign the MOA. Additionally, only three projects|date effect determination letter submitted to SHPO and date MOA
is not a viable sample size for this measure. See "Avg Days to Sec 106 last signed. Future: Possible Environet Query. We feel the baseline
Average Number of Days to process Section 106 Adverse Effects from formal MOA" tab (88 day baseline is highly suspect). Will do better job of data is highly suspect and intend to reserach this data further in Kevin Davis by 04/30 then handoff to
Submittal to final signed MOA Pre vs Post 88 81 280 educating staff & consultants of importance of entering correct dates.  |order to obtain better data. 05/15/18 |Jacque Annarino
Number of archaeological sites identified by ODOT n/a n/a 22 26 Information provided by Archaeology Team Lead 05/15/18 |Stan Baker
2 archaelogical sites + 4 history/architecture sites (PID 90200 DEL-71;
Number of properties determined eligible for listing on the National Register of PID 103346 MAR - S. Greenwood; PID 96813 FUL-66; PID 105623 FRA-17-|Information provided by Archaeology & History/Architecture Team Stan Baker, Susan Gasbarro, and Tom
Historic Places n/a n/a 30 7 10.43) + 1 bridge site PID n/a JEF-TR 290. Leads 05/15/18 |Barrett
Agency Funding Agreements, Interagency Cooperation
Bi-Annual Update and renewal of Funded Position Agreements & Escalation
Procedures (ODNR, OEPA, OHC, USACE, USFWS) 100% n/a 100% n/a Information provided by OES Office Manager 05/15/18 |Lauren Scarberry
Partering meeting and survey conducted (comments/scores) with partner agencies
(ODNR, OEPA, OHC, USACE, USFWS) 100% n/a 100% 100% Information provided by OES Office Manager 05/15/18 |Lauren Scarberry
Legal Sufficiency Determinations
Number of environmental lawsuits filed against ODOT Pre vs Post n/a 0 0 Prior to NEPA Assignment would be approximately 1 every 5 years Information provided by Environmental Attorney 05/15/18 |Ross Irvine
Number of EA/EIS determinations n/a n/a 0 1 Information provided by Environmental Attorney 05/15/18 |Ross Irvine
Number of FONSI/ROD determinations n/a n/a 0 1 Information provided by Environmental Attorney 05/15/18 |Ross Irvine
Number of Individual Section 4(f) determinations n/a n/a 0 2 Information provided by Environmental Attorney 05/15/18 |Ross Irvine
Number of all other determinations (SOL, NOI, etc.) submitted to the Federal Register n/a n/a 1 1 PID 90200 DEL IR71 7.91 Information provided by Environmental Attorney 05/15/18 |Ross Irvine

Compliance with ODOT's Environmental Document Content Standards and
Procedures
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PERFORMANCE MEASURES GOAL BASELINE ASSESSMENT 2 ASSESSMENT 3 NOTES PROCEDURE FOR COLLECTING MEASURE DATA DUE DATE RESPONSIBLE INDIVIDUAL
Percent of reviewed NEPA documents that comply with OES' Signature Authority
Requirements 100% n/a Unknown 100% Self-Assessment and prior year Audit results 05/30/18 |Jacque Annarino
Number of reviewed projects that are in compliance with OES' NEPA Assignment
Language Requirements 95% n/a 86% 89% Self-Assessment and prior year Audit results 05/30/18 |Jacque Annarino
Compliance with NEPA Assignment MOU
Self-Assessment conducted of project approvals, environmental analysis, and project
file documentation for errors and omissions 1 n/a 1 1 Self-Assessment and prior year Audit results 05/30/18 |Jacque Annarino
Number of times escalation procedures were utilized with partner agencies n/a n/a 0 0 Information provided by Assistant Environmental Administrators 05/15/18 |Matt Perlik & Erica Schneider
Though, technically, four staff members are not up-to-date with
training, all of these instances are related to 1) new staff who are taking
the training as soon as it becomes available or 2) the NEPA Training
Percent of OES and District Environmental Staff up to date with training requirements being redesigned (will be offered as an online training course by the end
as outlined in the Training Plan 95% n/a 99% 94% of this year). Self-Assessment and prior year Audit results 05/15/18 |Jacque Annarino




PID
79667
83107
87125
87210
88848
88973
91897
92911
92983
92992
93037
93137
93645
94073
94077
94110
95489
95816
95817
95818
95875
96070
96122
96631
96632
96678
96773
97457
97654
97691
97956
98140
98147
98463
98519
98571
98669
98742
98955
99509
99564
99897
99955
100026
100183
100251
100651
100655
100881
100964
100999
101124

Ellis (Project Name)
FRA IR 70 7.940
GUE US 40/SR 285/313 VAR
HAM PCS FY2019
ALL/PUT/VAN SR 66/189/190/697
HAR SR 195/235/309 0.00
CRA BH FY2018
FRA SP FY18(P)
WAS SR 618 0.890
LICSR 79 06.43
COS SR 751 00.00
FAI SR 188 00.00
PER SR 93/155/216/595 Var.
PUT SR 65/109/613 15.58/5.87/7.2
ATB US 0020 11.88
ATB US 0020 25.92
ATB SR 0531 6.86
MED-Champion Creek Bicycle Rt
LUC SR 25/25D 10.17/0.00 Urb Pav
LUC SR 51 3.50 Urban Pav
LUC SR 65 3.66 Urban Pav
LUC IR 475 0.09 Widening
FACDO5 KNO Millwood OP
FACD11 CAR Carroll LN
D01 RPM FY19
ATH US 33 15.60
D04 BH FY2018 (East)
ADA CR 100 4.03 Brdg Replace
BUT SR 744 8.12
FACD10 WAS Washington FS
FACDOS PER Perry FS
CLA SMOOTH FY2018
SCI-253-0.00
WAR CR 603 0.00 Franklin ITS
HAR SR 67/273 17.55/5.66
D03 SYSSIGN FY2018
RIC US 0042 07.84
LAW CR 10A - 00.91
TUSIR 77 3.780
LUC McCord Resurf
LOR SR 0002 08.33 GSM
WOO SR 65 22.43 Urban Pav
STA Canton Signals Various
BEL US 40 20.500
CUY Farnsleigh Road Streetscape
HAN Findlay FY2018 Resurfacing
CUY Cedar Road
ATH US 50 15.95
D11-TSG-FY2019
LOR IR 0090 19.30 Noise Wall
FRA SRTS Columbus
GUE/MUS SR 265/376 4.59/0.00
LUC SIGN FY2018

# Hours
2

13

5

10

13

3

1

7.5
13

5

13

4
10.1

22.5
12

10

166.7
49.5
30
8.4

5.5
0.9
235

1.9
3.1

9.2

6.6

13.9
14.2

P Wk N

14
121

22
17.1
14

311.4

Evn Doc
Type
C1
C1
C1
C1
C1
C1
C1
C1
C1
c1
Cc1
c1
c1
c1
c1
c1
c1
c1
c1
c1
Cc1
Cc1
Cc1
Cc1
Cc1
Cc1
Cc1
Cc1
c1
Cc1
c1
c1
c1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1



101382 D08 PR FY2019

101405 DO5 BC FY2018

101555 HOC CR 33A 3.970

101828 SUM Columbia Rd (Richfield)
101938 D03 SRTS Wadsworth

102060 GRE US 35 6.24

102097 DEL SR 003 07.21

102180 FACD12 Geauga FSMF

102183 SUM SR 0091 09.59

102198 ADA CR 100 3.43 OH15-01

102201 LAW CR 1 5.35 OH15-01

102202 LAW CR 4 4.75 OH15-01

102607 RIC New Salt Yard

103272 IR 70/75/71- US 33 TPIMS

103274 ATB/TRU SIGN FY2019 (Systematic)
103527 DEL US 3617.92/22.250

103594 CLE CR980.11

103744 WOO US 20 8.87 Turn Lane Sfty
103746 HAM Norwood SRTS 2016

103899 TUS SR 39 13.040

103950 D03 New Richland FSMF

104091 FAICR 33 06.92

104107 DO2 LG FY2018

104110 LUC/OTT 65/163 FY2018 Opert
104114 LUC/OTT 280/65/163 FY18 Elec Mnt
104118 Tait Station Dam Removal

104168 UNI Franklin Street Enhancement
104239 MUS US 22 11.59

104292 ADA CR 2J 0.20 Bridge Replace
104293 ADA CR 10 0.14 Bridge Replace
104409 HAM Banks VMS Phase 2

104578 MUS CR 696A 00.00

104679 ADA CR 1B 17.28 Brdg Replacement
104835 DEF SR 2 3.81/13.17

104870 FACDO8 WAR 171 NB/SB Rest Areas
104933 CUY Detroit Ave Streetscape Il
105133 BUT SR 129 15.89

105134 FAISR 158 15.31

105306 SEN/WOO US 23 12.59/0.00 Resurf
105409 STW FY2018 SRA Training

105643 GRE PPS FY 2019

105710 FRA Bike Share Expansion

105912 FRA 2017 STIC Project FRA County
105913 STA 2017 STIC Project STA County
105914 HAN 2017 STIC Project HAN County
105915 MOT 2017 STIC Project Cty Dayton
105917 D03 Mohican SP FY2017

105958 DAR Adams Township Sign Grant
105966 LOR Brownhelm Township Sign Gran
105968 COL Butler Township Sign Grant
105969 MAH Canfield Township Sign Grant
105971 WOO Center Township Sign Grant
105972 OTT Clay Township Sign Grant
105973 JAC Coal Township Sign Grant

18.6
4.5

13.1
14.5
38.2

2.9
2.6
2.6

34
0.5

15
26.5

29

2.8
0.5
0.5
530

4.4
1.2
1.2
4.6
4.5
1.2

0.5
11
17
33

0.5

0.5
11

0.1
0.1
0.1
0.2

0.1
0.1
0.1
0.1
0.1
0.1
0.1

C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1



105974
105975
105976
105977
105981
105982
105983
105984
105985
105987
105988
105989
105990
105991
106017
106020
106021
106028
106043
106044
106045
106047
106048
106049
106050
106053
106054
106058
106059
106060
106061
106062
106063
106064
106066
106067
106068
106069
106070
106071
106072
106096
106101
106114
106182
106184
106242
106259
106304
106335
106399
106549
106557
106565

ROS Concord Township Sign Grant
WAY Congress Township Sign Grant
AUG Duchouquet Township Sign Gra
COL Elkrun Township Sign Grant
ERI Florence Township Sign Grant
WAY Franklin Township Sign Grant
WOO Freedom Township Sign Grant
CLA German Township Sign Grant
MRW Gilead Township Sign Grant
LOR Grafton Township Sign Grant
BRO Green Township Sign Grant
CLA Green Township Sign Grant
GAL Green Township Sign Program
HOC Green Township Sign Grant
SEN Loudon Township Sign Grant
WAS Marietta Township Sign Grant
HAM Miami Township Sign Grant
SUM Northfield Center Township S
CHP Salem Township Sign Grant
SHE Salem Township Sign Grant
HOL Salt Creek Township Sign Gra
SAN Sandusky Township Sign Grant
PRE Somers Township Sign Grant
GRE Spring Valley Township Sign
LUC Springfield Township Sign Gr
WIL Superior Township Sign Grant
CLE Tate Township Sign Grant

ROS Twin Township Sign Grant

SUM Twinsburg Township Sign Gran
WAR Union Township Sign Grant
WAS Warren Township Sign Grant
WOO Washington Township Sign Gra
WAS Waterford Township Sign Gran
CLE Wayne Township Sign Grant
MUS Wayne Township Sign Grant
WAR Wayne Township Sign Grant
WAY Wayne Township Sign Grant
COL West Township Sign Grant

COL Yellow Creek Township Sign G
FUL York Township Sign Grant

SAN York Township Sign Grant

CAR Brown Township Sign Grant
GUEIR7011.33

JEFSR 7 7.360

STW STIC Best Practices Case Stu
CLA Mad River Gorge Parking Lot
WAR/CLI IR 71 7.05/0.00

COL CR 430 5.690

D04 RPM FY2019

RIC US 0030 13.04

WIL US 127 2.28 LPA Mill & Fill

PRE Hueston Wds SP Resfce FY19
LUC/OTT 280/65/163 FY19 Elec Mnt
CLE SR 32 1314L

0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1
0.1

3.5
0.1

5.4

20
22
15.1

C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1
C1



106635 ATH HVS Railway Phase 4
106672 ERI AT Sandusky Inf

106857 HAM Winton Woods Resurfacing

106964 MOT Grant Park Nature Nook
107043 MAH West Newport Drive
107118 DEL US2311.43

107121 CLA SR 369 0.00

8743
20742
21964
22329
23733
25596
77918
80674
81627
83287
84727
87139
87188
87300
87660
88609
88885
89361
90235
90260
90671
90701
90919
90931
90941
90950
90951
91553
91577
91603
92108
92128
93274
93383
93446
93467
93784
93786
93796
93819
93885
94065
94117
94131
94149
94426

CUY US 006 02.57

SCI-73-4.25

ADA SR 41 20.22 Brdg Replace
COLCR4300.30

GEA SR 087 19.75 Safety
MAD/PIC IR 71 4.56/0.00

CLI SR 380 0.32

MAH Western Reserve Rd. (Phasel)

WAR/GRE US 42 Culverts
MUS CR 41 01.14

TRU CR 175 (Bedford Rd)
MAD IR 70 8.620

ALL SR 65/81 8.02/11.34
CLI US 68/Var 0.00/7.09
STA SR 0687 00.18

MRW SR 95 0.240

RIC SR 0545 09.93

LOR Black River Bikeway Phase 4C

JEFSR 43 4.21

MOT DAY REG Multi-Modal Rail
STA 12th Street Bridges

LUC South Ave Reconstruct
ASD SR 0039 08.95

MED SR 0094 18.66

WAY SR 0302 02.18

HUR/ERI BH FY2018
ASD/WAY BH FY2018
SCI-140-15.06
JAC-124-(23.02)(23.37)

HAS SR 799 3.910

ROS CR 213 0.04 Brdg Replace
SEN 635 0.00 Resurf

KNO US 36 26.92

GAL SR 160 18.84

FRA IR 71 18.64 Noise Walls
LAK SR 002 03.03 L&R

HIG SR 73 6.57 Brdg Replace
HIG US 50 21.45 Brdg Replace
BRO SR 125 7.10 Brdg Replace
SUM Howe Avenue (CR-602)
HOC SR 374 21.98

MRG CR 85 W 3.80

SUM SR 0091 VAR

POR SR 305/700 0.00/VAR
BUT SR 748 1.46

ALLSR 117 2.95

8 C1
8.5 C1
11 C1
13 C1
5.5 C1
2 C1
4 C1
58.7 C2
3 C2
17.9 C2
83.3 C2
112 C2
27 C2
5 C2
70.3 C2
22 C2
5 C2
8 C2
2.1 C2
18 Cc2
14.5 Cc2
3 C2
14.1 c2
4 c2
134.2 c2
9 c2
22 c2
96.5 c2
47.8 c2
315 c2
11.3 c2
1.5 c2
1 c2
13 c2
17.5 C2
4 C2
9.5 C2
26.2 C2
4 C2

5 C2

16.5 C2
114.6 C2
10.7 C2

4.5 C2

12 C2
45.5 C2
40.1 C2
36.6 C2

18 C2

8.6 C2
27.5 C2
115 C2

5.5 C2

Average Hours Spent on C1 Projects = 11.37



94430
94441
94491
94814
95087
95089
95179
95369
95393
95500
95549
95570
95765
95769
95864
95997
96001
96102
96119
96331
96379
96407
96552
96606
96616
96629
96637
96686
96694
96696
96800
96885
96921
96955
96956
96957
96986
97012
97091
97165
97197
97239
97389
97798
97900
97903
97904
97910
98014
98181
98201
98202
98313
98392

ASD US 0042 00.15

RIC SR 0097 15.78

HAM ORT Salem to Sutton

CLA Belmont Ave Recon Ph 2
LIC CR 79 00.00

WAY East Pine Street

NOB SR 821 11.66

STA SR 0021 04.46

MOT Third Street Bridge

VAN SR 81 13.65

DEL CR 615 00.00

FRA SR 317 10.63

SAN 412/590 4.70/0.00 Resurf
SAN US 6 22.69 Resurf

WIL US 127 15.74 Culvert

WIL US 6 19.96 Resurf/Bridges
COS US 36 05.87

KNO US 36 29.49

MAR-37-7.30

ERI CR 0120 00.71 (Columbus)
MUS SR 666 02.00
LICUS 62 04.17

MAH SR 0534 01.74/VAR

BEL SR 7 0.990

D01 BM FY18

D10 Culvert FY 2018

MAH IR 0680 02.06

PRE US 35 12.58/15.41/19.86
HAM US 42 14.36

HAM US 50 22.30/22.38

HAR SR 67 10.87

ERI CR 0120 03.23 (Columbus Ave)
FACDO03 MED Medina FS

ADA US 52 20.61 Brdg Replace
CUY NORTH MAIN STREET BRIDGE
PIK-772-7.89

CUY SR 010 16.13 Steel

WOO SR 579 0.00 Resurf/Bridge
WAS CR 4 0824 WT

SUM CR 11 (Home Avenue)

FRA US 40 22.16

BRO US 52 11.50

GEA SR 608 07.10

MIA IR 75 14.15/14.57

MOT Springfield St Recon PH 2
MOT Washington St Reconstruction
MOT Belmont Park Bike Path
MOT West Third Street Enhance
HIG SR 134 14.43 & 15.38
HOL-62/39-14.83/4.23

D05 CUL FY2018

COS SR 93/541/715 19.42/Var/3.20
COLSR 7 26.620

STA SR 44/153/173 14.67/6.25/0.0

9.5
20
29.5
10
41.7

10
40
64
20
36.3

2.5

5.5

9.5
16
7.4
41.1

9.5
10.6
51.6

7.2
11.1
0.5
49.9

116.8
30.4
24.5

0.9
38.4

15
13
60.4
10.5
6.5
153
17.5

12
30.2
10.7
14.4
10.1

35
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C2
C2
C2
C2
C2
C2
C2
C2
Cc2
Cc2
Cc2
Cc2
Cc2
Cc2
Cc2
Cc2
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C2
C2
C2
C2
C2
C2
C2
C2



98539
98598
98600
98692
98716
98718
98773
98797
98840
99085
99202
99419
99473
99489
99501
99510
99533
99536
99586
99618
99662
99669
99797
99798
99802
99828
99857
99861
99865
99866
99869
99879
99910
99912
99941
99972
99976
99998
99999
100031
100049
100087
100171
100178
100290
100292
100316
100431
100459
100466
100733
100778
100809
100955

HAM US 42 3.29

HAM Culverts FY19

D12 BH FY2018 Misc

MOT SHPWB 20

RIC TR 0152 00.20 (Orweiler Rd)
HUR TR 0183 07.80 (Chenango Rd)
TRU Burnett East Road Bridge
HAN Findlay Main St./Cory St.
MAH Lowellville Road Bridge

SAN US 6 15.13 Slope Repair

GEA SR 528/608 04.39/0.00 Safety
FRA CR 008 03.67

HAS CR 51 5.30

GRESR 4 1.54

MED US 0224 04.20 GSM

CLA CR 338 0.00

FRA-Olentangy Trail Extension
MED US 0042 11.60/12.70

TRU North Rd/North River Rd

ATB Culverts FY2018

LUC SR 184 0.35 Resurf/Storm Swr
MER CR 22 1.50

MAH Culverts FY2018

STA Culverts FY2018

MAH W Reserve Rd Roundabout
FRA-Johnstown Rd-Alum Creek Trl
LOG SR 273 0.02

LOG US 33 06.96

D07 BH FY19 (C)

DAR SR49/US127 14.65/13.67/14.89

LUC SR 120 11.96 Central/Talmdg
POR Streetsboro Signals
UNI TR 0308 00.57

UNI CR 340 2.46

FACD10 MOE Full Service Facility
CUY US 006 14.56

TUSSR 39 12.64

D12 CU FY2017

D12 CU FY2018

HAM Harrison Ave Bikepath
JEF SR 43 21.190

AUG US 33 16.72

LOR Cooper Foster

MOT SR 741 8.66

STA IR 0077 11.50
JAC-279-9.94

MOT LYONS RD

DO7 RW VAR (B)

MOT Monument Bike Lane
MOT Valley St Realignment
PUT SR 115 9.89

MIA Troy Recreation Trail
CLE SR 28 1.84

D06 SRTS Upper Arlington

39.8
26.8
45.5
313
11.4
12.6
7.1
15.4
20.2
25.5
92
9.9
4.9
14
41

7.5
5.5
28.4
17
4.7
10.5
39.5
8.8
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100986 JAC US 35 24.98 OH15-01
100991 LUC SR 120 13.00 Access Manag
101007 WOO SR 64 0.39 Roundabouts
101085 VAN Jefferson St

101091 FAY US 0022 08.36

101181 WAS SR 32 9.730

101200 HAM-Woodlawn SRTS Riddle Road
101359 LOR US 0020 19.40

101461 TUS SR 416 8.930

101479 BEL SR 147 0.010

101482 TUS US 36 16.800

101497 BEL SR 149 5.320

101500 BEL SR 147 35.760

101501 BEL SR 148 17.910

101527 HAS SR 9 21.270

101531 TUS SR 800 25.650

101556 LUC SR2 18.62 Dehumidify
101568 LIC CR 823 00.00 Multi-use Path
101570 GUE US 22 07.36

101645 CRA SR 0103 12.35

101646 WAY US 250 28.84

101648 ASD SR 58-5.57/7.78

101650 ASD SR 60/250-12.11/10.67
101651 MED CULVERT FY2018

101667 GUE CR 35 09.86 (Clark Street)
101688 BEL SR 147 12.600

101733 ATB Graham Rd (CR 343) Bridge
101819 MED-Guilford Blvd Bridge
101842 WAR SR 123 29.22

101898 MAH Mercedes Place

101977 POR SR 0014 18.06

102007 ROS SR 159 5.06

102016 MUS US 22 05.25

102027 LOR SR 0254 02.03

102031 D07 CR FY20

102040 ADA SR 247 7.76 Slide

102045 JAC SR 32 16.58 Slide

102047 FRACR 3 06.79

102050 MAD/PIC-71-6.68/8.74
102067 WIL CR/TR-21-N/M/M.50 Turnp Miti
102103 MAH/TRU SR 46 16.64/0.00
102117 HAS SR 800 3.670

102120 BEL SR 149 16.520

102148 LAW-217-6.95

102165 BUT SR 748 1.14

102195 ADA CR 10 1.42 OH15-01
102197 ALL SR 66 Culverts

102253 HEN Industrial Dr Reconst
102267 JACSR 93 21.05 OH15-01
102268 TRU Culverts FY2018

102299 HIG TR 225B 2.09

102301 GEA CU FY2019

102446 ADA-348-1.52

102509 STA IR 77/44 17.92/15.57

42.4
15.3
133.8
12.2
91.1
6.9
23

28.3
66.7
7.9
45

24.6
7.5
26.4

5.6
38.3
46
11
4.5

6.5
15.1

10.8

21.2

19

10.9
4.7
16.7
7.8
90

12.5
34,5
10.7

113
72
2.9
78.8
10.5
19.7
28.8
45.5
0.5
7.2
19.5
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102532 CUY St. Casimir Way

102593 PUT Belmore Consolidation CSX
102660 LOR US 0020 20.47

102685 MOT SR 741 6.60

102817 SEN SR 19/101 9.57/1.64
102824 WOO SR 281 15.09 resurface
102827 WIL 6/191 2.96/9.87

103171 SUM SR 162/162D 02.21/0.00
103317 BUT CR 238 2.59 Lanes Mill D-B
103391 ATH SR 329 5.440

103393 BEL SR 647 3.970

103395 BEL SR 647 6.630

103396 BEL SR 149 10.100

103399 SCI SR 104 8.15

103412 ALL Delphos 1st/3rd/7th St Brdgs
103454 MAH CR 0018 00.96 (Causeway)
103509 BEL SR 149 8.700

103511 HAS US 22 14.680

103589 HAR SR 701 0.10/1.35

103629 BEL US 250 7.620

103631 CUY Euclid Ave/E. 260th St
103664 WIL CR 202 2.18

103696 HAN SRTS McComb

103719 LOG/UNI/FRA-33-Smart Mobility
103720 MAH SR 0046 14.67

103721 STASR 0021 16.26

103741 SCI-522-3.42 R/W

103743 BUT SR 732 6.35

103754 BUT IR 75 5.35

103787 FUL Garfield Ave Bridge Replace
103788 MRG SR 792 5.110

103793 CHP US 36 14.88

103794 MAH E. Cohasset Drive, Phase 2
103811 MOT-Schantz Bridge

103852 PIK CR 50 1.95 OH16-01

103853 LOR-Oberlin Bike Path Trailhead
103898 PER MR 172 00.39 Pleasant Street
103920 WAY SR 0604/0301 20.65/04.50
103933 MAH Garfield St Sidewalks
103971 LOR Blck Rvr Bike Ph 3A Enviro
103972 HAN US 68 5.10 Arlington Phase 1
104007 VIN US 50 22.78

104012 ATH Nelsonville Sidewalk
104021 LUCTR 185 0.00 FLAP

104042 SUM Main Street Corridor
104065 JAC-35-0.41

104154 LAW SR 7 3.90 Slide Repair
104183 ATH US 33 14.020

104268 ATB Harpersfield Spire Trail Ph1
104273 LUC Overland Trail

104438 LUC CR 1572 8.69 Main St
104476 LUC Toledo Bike Share

104491 OTT TR 44 (Lindsey-Limston) FLAP
104494 OTT TR 76 (Krause) FLAP

28.1

13.4
22
4.2

56.5
53.3

12.1

71.8

32.6

41.6

14

8.5
21.7

56.9
12.7

102
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11.4
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104513
104615
104677
104705
104713
104755
104811
104948
105068
105070
105191
105408
105421
105499
105623
105691
105752
105825
105875
105882
105953
106133
106140
106162
106167
106192
106324
106351
106359
106377
106401
106415
106469
106723
106817
106827
107062
107104
107726
107803
107815
107833
107990

80997 CUY CLEVELAND TOWPATH TRAIL Ph 1

80446
81000
87075
90415
93385
93854
95516
96698

HOL County Trail 2018 Repair
SHE SR 47 14.51

CLA SR 235 4.44/4.77

D05 CUL FY2019
FRA-315-1.97/Olentangy/Goodale
GUE IR 70/77 Culvert Repair
MAR-23-16.75/18.15

D07 RW VAR (C)

FUL Wilson St Bridge Replacement
UNI Honda of America Mfg., Inc
MOE CR 3 1.44 (Market Street)
MOT SR 201 9.90
AUG IR 75 3.09

ADA SR 125 10.80 Safety

FRA CR 17 10.43

PUT SR 190 6.20

MOT Wilmington Pk Improvements
AUG SR 197 0.04

HAM IR 74 12.73

ATH US 50 8.640

BEL SR 647 2.150

NOB SR 513 7.000

SEN Tiffin Consolidation CSX
WAS SR 145 3.140

CUY Willow Ave Lift Bridge

SHE SR 66 10.70

GRE Yellow Springs ADA Curb Ramp
MOE CR 81 2.870

BEL US 250 7.860

COL SR 164 1.900

PAU SR 114 19.88/22.50
FRA-Heil-0.07
HAM/CLE-Conduits FY19

CUY Strongsville TLCI

ERI SR 0060 03.87

D12 MNT FY2018 Tree Removal
MEG SR 124 55.300

OTT SR 2 27.18 Slide repair

BEL SR 99.410

ATH SR 329 5.100

BEL US 250 8.550

GUE US 40 14.31 (Type A)

BEL US 250 7.930

HEN/LUC US 24 15.85 Part 2 F2P
WOO SR 582 6.48 Minor Widen

CUY CLEVELAND TOWPATH TRAIL Ph 4

SUM SR 0241 04.10

TRU Greenway Trailhead Project
POR SR 303 (0.70)(1.21)

FRA CR 84 1.360

FACDO4 POR FS Facility

1.5
26.5

55.1

17.7

100.3

14.5

0.5

2.2
133

[y

25.1
4.2

2.5
4.5
30.5

16.8
0.5
3

77
7.3
3
0.5
8.5
34.9
7.1
49.2
5.5
3

3

122.6 CE Level 2

8.5
163.9
122
110.7
150.3
439.8
72.7
136.8

D1
D1
D1
D1
D1
D1
D1
D1

Average Hours Spent on C2 Projects = 20.39



97240 BRO-62-11.41 46.8 D1
98111 FRAUS3324.260 Part1 & 2 150.2 D1
98557 FRACR312.96 97.3 D1
98764 HAM CR 279 0.00 Sycamore Rd 453 D1
98902 FACDO1 ALL Operations FSX 35 D1
98923 FACDO03 CRA Old Garage Property 5 D1
99839 CLE SR 32 0.63 Bells Ln/Old-74 52 D1
99852 FRACR 103 2.56 52.5 D1
99871 LUC US 24 18.56 Roundabout-Byrne 38.5 D1
99885 FRA SR 104 7.570 50.3 D1
102204 POR SR 0044 07.71 35.2 D1
102376 FACDO1-PAU 105RPX 43 D1
103876 LIC CR 134 00.24(Keller Farms) 85.9 D1
103877 LIC TR 132 00.43 (Hope Timber) 24 D1
103909 MAH SR 0164 05.56 79.6 D1
103911 LIC SR 157 Property Disposals 31.1 D1
104674 FRA IR 670 5.03 143.7 D1
104772 FUL Old Garage Site Disp. 2 D1
104804 CUY Metroparks TIGER Projects 81 D1
105046 FACDO1 DEF Hicksville OPX 2 D1
105136 FACDO1 PUT Keiferville LDX 3.5 D1
105766 LIC SR 157 PCL 009 13 D1
106153 MRG SR 37 9.010 50.7 D1
106186 MUS SR 16 02.50 3 D1
106329 FACD11 CAR FS Disposal-Existing 4 D1
106497 PUT Leipsic Traction Line 3.5 D1
106498 HAR SR 309-RP23 3.5 D1
106499 ALL SR 81-19.02 Service Road 3.5 D1
106500 WYA/CRA 30-28.009/0.00 Service R 3.5 D1
106560 PER SR 93 PCL 108 WL 9.5 D1
106614 MOT-75 UD Arena Excess Land 3 D1
106692 TUS 416 8.20 Property Disposal 8.5 D1
107054 ATB SR 531 3.39 RW Disposal 6 D1
107741 WAS SR 7 41.700 14.3 D1
|
85388 HAM Western Hills Viaduct 771.5 D2
88556 SUM SR 0261 11.33 Intersection 104.5 D2
90264 MAR SR 309 19.59 284.4 D2
90591 CUY IR 480 18.42 L&R Deck 3225 D2
93496 FRAIR711.53 413.7 D2
96605 DEF SR 15 14.77 135.6 D2
97346 MUS CR 32 00.00 1,658.60 D2
98109 HAM Elmore to Central Pkwy Conn 104.2 D2
99815 FRA-Tuttle Crossing Blvd-Extens 180.8 D2
100460 WOO/LUC CSX RR brdg 760.5 D2
103718 STA US 0030 32.12 51.7 D2
82370 CLESR322.25 232.7 D3
99737 LUC 475-7.53/Dorr St Intchg Ph8 323.7 D3

Average Hours Spent on D Level Projects = 140.86



NEPA

CE

PID Project Name Start | Approval LngeI District | Re-Evaluation | # Days
Date Date
87194 [HAN SR 37 2.57 01/13/16| 07/18/17 Cl 1 Administrative 552
88846 |HAR SR 67/117/235-0.00/1.58/0.00 01/20/17| 05/22/17 Cl 1 Administrative 122
92873 [MER US 127 13.80 07/10/17| 07/13/17 Cl 7 Administrative 3
92876 [CLA SR 72 6.83 10/12/17| 11/20/17 C1l 7 Administrative 39
93284 [KNO SR 514 06.47 12/01/16| 01/23/18 C1l 5 Administrative 418
93678 |[HAN/WYA SR330/568 1.14/1.84/0.00 06/20/17| 01/31/18 Cl 1 Administrative 225
99934 [MUS Northpointe Drive 09/29/16| 01/11/18 C1 5 Administrative 469
100026 | CUY Farnsleigh Road Streetscape 06/01/16| 10/03/17 C1 12 Administrative 489
100630 |TUS US 36 3.850 12/01/16| 01/29/18 C1l 11 Administrative 424
100913 [AUG SR 501 3.04 05/08/17| 08/03/17 C1l 7 Administrative 87
101525|COL SR 154 4.020 08/18/15| 05/18/17 C1l 11 Administrative 639
102097 [DEL SR 003 07.21 12/30/16| 01/25/18 Cl 6 Administrative 391
102338 |CAR SR 9 14.610 12/01/16| 03/19/18 Cl 11 Administrative 473
102965 [DAR SMOOTH FY 19 12/08/17| 12/13/17 Cl 7 Administrative 5
103062 [MOT Airport Access Road 03/08/17| 06/29/17 Cl 7 Administrative 113
103272(IR 70/75 TPIMS 03/08/16| 01/10/18 C1l 7 Administrative 673
103832 |LOG SR 347 4.50 03/29/17| 11/28/17 C1l 7 Administrative 244
103832 |LOG SR 347 4.50 03/29/17| 11/28/17 C1l 7 Administrative 244
103913 |FRA Wilson Bridge Rd CSX NS 08/07/17| 11/21/17 C1l 6 Administrative 106
104501 |MIA IR 75 4.94 12/02/16| 05/30/17 C1l 7 Administrative 179
106928 |MOT IR 75 13.15 Noise Wall 01/23/18| 02/27/18 C1l 7 Administrative 35
106964 [MOT Grant Park Nature Nook 11/09/17| 03/07/18 C1 7 Administrative 118
107123 |GUE TR 4382 Hope Ave CUOH 11/30/17| 02/16/18 Cl 5 Administrative 78
107816 |BEL CR 30 5.700 03/29/18| 03/29/18 C1l 11 Administrative 0
94237 [DO8 GCS FY2018 03/02/17| 12/21/17 C1l 8 Supplemental 294
97768 [MOT 70/49 VAR 07/15/16| 08/15/17 C1l 7 Supplemental 396
97769 [CLA IR 70 16.33/20.15 11/13/17| 02/23/18 Cl 7 Supplemental 102
97956 [CLA SMOOTH FY2018 07/10/17| 11/17/17 Cl 7 Supplemental 130
99927 |MOT US 40 16.98 08/30/16| 11/28/17 Cl 7 Supplemental 455
76467 |FRA IR 270 21.69 05/17/17| 09/06/17 Cl 6 112
79667 |FRA IR 70 7.940 02/01/16| 11/21/17 Cl 6 659
81552 |CUY IR 071 17.95L 10/03/13| 11/17/17 Cl 12 1506
84481 |HAM US 127 11.37 08/27/15| 10/24/17 Cl 8 789
84634 |HIGSR411.16 & SR 124 17.82 06/26/17| 07/11/17 C1l 9 15
87125 [DO8 PCS FY2019 10/18/17| 01/04/18 C1l 8 78
87126 [CLE PPS FY2019 07/03/17| 10/20/17 C1l 8 109
87127 |D08 Bridge Maintenance FY2018 01/16/18| 03/07/18 C1l 8 50
87139 [MAD IR 70 8.620 08/01/16| 04/27/17 C1l 6 269
88700 [SHE SR 705 4.35 03/20/18| 03/22/18 Cl 7 2
88933 [ATB SR 0011 13.94 03/07/17| 09/07/17 C1l 4 184
88969 |PIK 104, PIK 335, & SCI 335 03/05/18| 03/05/18 C1l 9 0
91071 [SUM SR 0059 00.07R 10/30/17| 01/23/18 Cl 4 85
91146 [DO6-SP-FY19 Concrete 02/07/18| 02/08/18 C1 6 1
91391 [UNI SR 38 7.610 09/19/17| 10/19/17 C1l 6 30
91512 [MAD 42/38 0.00/13.88 09/18/17| 09/20/17 C1l 6 2
91516 [MAR SR 95 14.250 07/13/17| 07/17/17 Cl 6 4
91600 [MOT US 3515.13 S 08/01/16| 06/26/17 Cl 7 329
91605 [LAK IR 090 01.88 06/02/17| 10/30/17 Cl 12 150
91689 |D08 Bl 2017/2018 (B) 07/13/17| 07/14/17 Cl 8 1
91864 |BUT SR 747 5.33 05/26/17| 08/03/17 Cl 8 69
91867 |CLE SR 32 2.91 06/20/17| 08/03/17 Cl 8 44
91897 |DO6 SP FY18 12/18/17| 01/04/18 Cl 6 17
91905 [D06 Crackseal PPM FY18 10/20/17| 10/24/17 C1l 6 4
92012 [LAW 52, 7, & 527 11/08/17| 11/15/17 C1l 9 7
92873 [MER US 127 13.80 07/10/17| 07/10/17 C1l 7 0
92876 [CLA SR 72 6.83 10/12/17| 10/20/17 C1l 7 8
92983 [LIC SR 79 06.43 06/21/17| 10/05/17 C1l 5 106
92992 [COS SR 751 00.00 07/24/17| 08/03/17 C1l 5 10
93003 [PER SR 13 28.15 07/10/17| 01/08/18 C1l 5 182
93014 [MUS SR 16 06.41 08/09/17| 08/09/17 C1l 5 0
93136 [FRA US 33 9.160 02/28/17| 09/28/17 C1l 6 212
93137 |PER SR 155/216/595 Var. 01/02/18| 02/12/18 Cl 5 41
93147 [DEL US 42 8.780 06/06/17| 06/09/17 C1l 6 3
93284 [KNO SR 514 06.47 12/01/16| 10/17/17 Cl 5 320
93402 [MUS Sign Purchase 10/18/17| 10/18/17 Cl 5 0
94073 [ATB US 0020 11.88 06/13/16| 11/16/17 Cl 4 521
94077 |ATB US 0020 25.92 09/11/17| 10/16/17 Cl 4 35
94079 |ATB SR 0045 01.87 07/25/17| 10/04/17 Cl 4 71
94108 |ATB US 0322 17.49 12/05/17| 01/11/18 Cl 4 37
94110 |ATB SR 0531 6.86 07/21/17| 10/25/17 Cl 4 96
94114 |TRU SR 0534 13.26 01/11/18| 01/30/18 Cl 4 19
94126 [SUM US 224/SR 532 14.84/00.00 03/15/17| 10/25/17 C1l 4 224
94201 (D08 GPS FY2018 06/02/17| 07/11/17 C1l 8 39




94206 |ALL IR 75 9.85 06/06/17| 11/20/17 Cl 1 167
94237 [D08 GCS FY2018 03/01/17| 05/12/17 Cl 8 72
94254 |GRE IR 675 0.00 06/01/17| 06/08/17 Cl 8 7
94263 [BUT SR 73 14.67 06/19/17| 08/02/17 Cl 8 44
94401 [RIC SR 0039 05.86 02/02/17| 08/21/17 Cl 3 200
95109 [CUY NORTH OLMSTED SIGNALS PH 2 06/02/17| 02/16/18 Cl 12 259
95171 [MUS CR VAR PM FY2018 11/13/17| 11/13/17 Cl 5 0
95197 |GUE CR 35 11.06 04/12/17| 06/06/17 Cl 5 55
95365 [STA SR 0093 14.44 02/06/17| 11/08/17 C1l 4 275
95372 |D04 BP FY2018 07/19/17| 08/21/17 Cl 4 33
95454 [KNO SR 13 00.00 07/12/17| 03/27/18 Cl 5 258
95455 [LIC US 40 19.61 11/20/17| 01/02/18 Cl 5 43
95465 [LIC SR 161/SR 37 00.00/12.22 07/13/17| 02/05/18 Cl 5 207
95563 [HIG US 50 12.27 05/01/17| 05/08/17 Cl 9 7
96070 [FACDO5 KNO Quaker Road OP 01/31/17| 07/06/17 Cl 5 156
96122 |FACD11 CAR Carroll LN 06/08/17| 08/02/17 Cl 11 55
96293 |ROS 23 12.02 / Main St. Int. 12/01/17| 12/08/17 Cl 9 7
96302 D09 Guardrail Project 2019 11/30/17| 12/08/17 Cl 9 8
96328 |ADA SR 136 0.00 & BRO US52 21.05 08/02/17| 08/17/17 Cl 9 15
96599 |JEF SR 213 18.440 03/27/18| 03/29/18 Cl 11 2
96678 |D04 BH FY2018 (East) 05/25/17| 12/14/17 Cl 4 203
96733 |ATB SR 0011 00.46 01/31/18| 03/07/18 Cl 4 35
96734 |TRU SR 0011 10.18 11/09/17| 11/21/17 Cl 4 12
96773 |ADA CR 100 4.03 Brdg Replace 08/23/16| 02/09/18 Cl 9 535
96794 [HOL US 62 26.500 03/19/18| 03/19/18 Cl 11 0
96926 [MAR SR 309 Kenton Ave CSX 05/03/17| 05/03/17 Cl 6 0
96927 [MAR SR 95, Center St. CSX 05/03/17| 05/03/17 Cl 6 0
96932 [LAK SR 002 01.17 Signal Study 06/01/17| 01/10/18 Cl 12 223
97132 |DO8 PM/RPM FY2018 03/06/17| 04/10/17 C1l 8 35
97161 [STA Local PM FY 2018 04/28/17| 05/11/17 Cl 4 13
97283 [D09 HS FY2019 08/01/17| 08/16/17 Cl 9 15
97287 [D09 PM FY2019 (A) 05/01/17| 05/08/17 Cl 9 7
97288 [D09 PM FY2019 (B) 08/07/17| 08/17/17 Cl 9 10
97289 [D09 RPM FY2019 12/21/17| 01/16/18 Cl 9 26
97315 [ROS CR 167 0.00 05/01/17| 05/11/17 Cl 9 10
97316 |ROS CR VAR GR FY2019 08/01/17| 08/16/17 Cl 9 15
97317 |ROS CR VAR RPM FY2019 04/13/17| 04/18/17 Cl 9 5
97318 |SCI CR VAR GR FY2019 04/13/17| 04/18/17 Cl 9 5
97451 |WAR SR 48T 0.00 02/24/17| 05/12/17 Cl 8 77
97457 |BUT SR 744 8.12 07/03/17| 08/11/17 Cl 8 39
97461 [D11-PM-FY2019(B) 02/13/18| 02/14/18 Cl 11 1
97463 |D11-LG-FY2019 03/19/18| 03/19/18 Cl 11 0
97579 [MOT US 40 8.31 01/03/18| 01/04/18 Cl 7 1
97667 |[MOT SR 725 19.75 01/03/18| 01/04/18 Cl 7 1
97691 [FACDOS PER Perry FS 06/21/17| 08/03/17 Cl 5 43
97764 [MIA SR 48 7.60 01/02/18| 03/21/18 Cl 7 78
97769 [CLA IR 70 16.33/20.15 11/13/17| 01/02/18 Cl 7 50
97909 [MOT US 35 Underpass Lighting PH2 06/14/17| 06/15/17 C1l 7 1
97956 [CLA SMOOTH FY2018 07/10/17| 08/11/17 Cl 7 32
98034 |COS/HOL SR 206 3.85/0.00 01/11/18| 01/12/18 Cl 5 1
98140 [SCI-253-0.00 04/18/17| 08/18/17 Cl 9 122
98147 [WAR CR 603 0.00 Franklin ITS 02/27/17| 05/12/17 Cl 8 74
98161 |GRE Creekside Trail Resurfacing 02/27/17| 07/21/17 Cl 8 144
98196 [D0OS PM FY 2018 (A) Fast Dry 12/15/17| 12/15/17 Cl 5 0
98197 [D0O5 PM FY 2018 (B) Spray Thermo 06/28/17| 06/28/17 Cc1 5 0
98204 |DO5 CS FY2019 (A) 06/12/17| 06/12/17 Cl 5 0
98205 |DO5 CS FY2019 (B) 06/12/17| 06/12/17 Cl 5 0
98206 |DO5 PM FY2019 (A) Fast Dry 06/12/17| 06/12/17 Cl 5 0
98207 |DO5 PM FY2019 (B) Spray Thermo 06/12/17| 06/12/17 Cl 5 0
98208 [DO5 PM FY2019 (C) Thermo 06/12/17| 06/12/17 Cl 5 0
98214 |DO6 ELEC FY18 03/27/17| 04/05/17 Cl 6 9
98250 [D03 SMOOTH FY2019 11/01/17| 12/29/17 Cl 3 58
98302 [DO6 GR FY19 03/14/18| 03/16/18 Cl 6 2
98307 [FRA GR FY19 03/09/18| 03/16/18 Cl 6 7
98311 [DO6 PMF FY18 06/06/17| 06/07/17 Cl 6 1
98319 [JACSR 32 17.58 06/30/17| 07/10/17 C1l 9 10
98343 D05 Spot Paving FY2019 12/20/17| 12/20/17 Cl 5 0
98466 |ERI US 0006 00.00 02/21/18| 03/06/18 Cl 3 13
98507 [D08 BS FY2019 04/03/17| 07/11/17 Cl 8 99
98532 |BUT SR 4 1.37 02/27/17| 04/13/17 Cl 8 45
98664 |[MER CR VAR PM FY2019 12/12/17| 12/12/17 Cl 7 0
98669 [LAW CR 10A - 00.91 02/23/17| 04/06/17 Cl 9 42
98702 [SUM Olde Eight Rd Phase 1 02/15/17| 09/11/17 Cl 4 208
98742 [TUS IR 77 3.780 12/16/15| 06/12/17 Cl 11 544
98838 |GEA US 422 10.93 06/02/17| 01/17/18 Cl 12 229
98890 [TUS IR 77 5.270 12/20/16| 04/07/17 Cl 11 108




99018 [DO7 FDPM FY18 07/07/17| 07/07/17 Cl 7 0
99021 [DO7 PPM FY18 08/07/17| 08/07/17 Cl 7 0
99024 [DO7 RPM FY18 10/04/17| 10/06/17 Cl 7 2
99190 [ADA CR VAR Guardrail FY20 05/01/17| 05/02/17 Cl 9 1
99194 |PIK CR 5/VAR Guardrail FY 2020 12/21/17| 01/16/18 Cl 9 26
99196 [SCI CR VAR Guardrail FY 2020 12/21/17| 01/16/18 Cl 9 26
99228 [CLI CR 2 0.25 Design-Build 08/03/17| 10/26/17 Cl 8 84
99490 [FAI CR 33A 00.00 12/26/17| 01/02/18 Cl 5 7
99491 [COS CR 9 00.00 01/03/18| 01/03/18 Cl 5 0
99504 [LIC PM 2019 06/12/17| 06/12/17 Cl 5 0
99530 [CUY IR 071 05.72 03/02/17| 01/08/18 Cl 12 312
99627 |GEA SR 306 00.00 06/02/17| 09/19/17 Cl 12 109
99629 [GEA SR 700 02.71 06/02/17| 09/27/17 Cl 12 117
99634 |GEA SR 166 00.00/VAR 06/01/17| 09/05/17 Cl 12 96
99654 [D03 TSG FY2019 07/05/17| 07/25/17 Cl 3 20
99697 [LAK SR 086 05.56 06/01/17| 08/15/17 Cl 12 75
99768 [CLA CCS-TCC 19 AQ Advocacy 08/14/17| 08/14/17 Cl 7 0
99769 |CLA CCS-TCC FY 19 Rideshare 08/14/17| 08/14/17 Cl 7 0
99837 |HAM US 22 7.16 09/29/16| 07/13/17 Cl 8 287
99877 |LOR CR 0017 03.82(East River Rd) 08/15/16| 06/30/17 Cl 3 319
99920 [FAY CR 35/CR 137-0.59/0.00 09/18/17| 09/20/17 Cl 6 2
99955 [BEL US 40 20.500 08/26/15| 04/07/17 Cl 11 590
99980 |SAN State/Front RR interconnect 10/16/17| 10/16/17 C1 2 0
99982 [CHP SR 54 10.66 11/22/17| 11/22/17 Cl 7 0
99995 (D12 BH FY2018 Deck Sealing 06/02/17| 01/03/18 Cl 12 215
100002 | WAY SR 0604 00.00 06/26/17| 06/27/17 Cl 3 1
100026 |CUY Farnsleigh Road Streetscape 06/01/16| 08/28/17 C1l 12 453
100156 [MAH Coitsville Lighting/Sidewalk 08/24/16| 04/06/17 C1l 4 225
100169 [LOR CR 0051 10.26 (Baumhart) 01/09/17| 04/11/17 C1 3 92
100175 [JAC CR 98 (McCarty Lane) 03/21/17| 05/01/17 C1l 9 41
100183 [HAN Findlay FY2018 Resurfacing 03/14/17| 08/24/17 C1l 1 163
100251 [CUY Cedar Road 01/05/16| 05/26/17 Cl 12 507
100254 |CUY East 49th Street/Harvard Ave 03/01/17| 02/21/18 Cl 12 357
100257 [CUY Lakewood Heights Blvd 03/01/17| 10/06/17 Cl 12 219
100387 [SUM MCRO FY2018(A) 03/24/17| 04/04/17 Cl 4 11
100477 [ROS SR 104 8.66 05/01/17| 05/11/17 Cl 9 10
100487 [ROS SR 159 0.00 04/13/17| 04/18/17 Cl 9 5
100491 [JAC SR 93 8.60 06/30/17| 07/10/17 Cl 9 10
100500 [JAC SR 93 & 139 Urban Paving 12/21/17| 01/16/18 Cl 9 26
100501 [ROS US 50 19.31 08/07/17| 08/17/17 C1l 9 10
100502 |HIG US 50 14.98 12/21/17| 01/16/18 Cl 9 26
100541 |CHP CR VAR-GR FY19 02/01/18| 03/07/18 Cl 7 34
100602 |CAR SR 43 16.150 11/27/17| 11/27/17 Cl 11 0
100655 |D11-TSG-FY2019 10/14/16| 10/02/17 Cl 11 353
100681 |D06 SP FY18 Gen 01/03/18| 01/05/18 Cl 6 2
100739|D06 RPM FY18 12/26/17| 12/27/17 C1l 6 1
100782 [AUG SR 66 4.59 03/01/18| 03/01/18 Cl 7 0
100786 [MIA SR 202 0.44 12/08/17| 12/11/17 C1l 7 3
100793 [ATB/TRU 193/VAR 0.00/VAR 01/16/18| 01/25/18 Cl 4 9
100795 [MOT IR 675 0.00 12/12/17| 01/16/18 Cl 7 35
100823 [SUM IR 77/SR 162 17.15/0.00/2.34 03/27/17| 04/03/17 Cl 4 7
100853 [DAR SR 121 0.00 11/21/17| 11/22/17 Cl 7 1
100862 (MOT IR 75 7.53 11/01/17| 12/07/17 Cl 7 36
100866 [SCI SR 140 0.38 02/26/18| 03/02/18 Cl 9 4
100869 [SCI US 52 0.00 02/26/18| 03/02/18 Cl 9 4
100913 [AUG SR 501 3.04 05/08/17| 05/11/17 Cl 7 3
100922 [CHP SR 29/235 27.15/6.59 07/07/17| 07/12/17 Cl 7 5
100923 |CLA MICRO FY18 07/07/17| 08/14/17 Cl 7 38
100932 [LOG SR 235/274 17.46/0.00 04/19/17| 04/26/17 Cl 7 7
100934 |LOG SR 117/245 5.83/0.87 10/20/17| 10/23/17 Cl 7 3
100935 |ATB/TRU 6/45/VAR 2.63/VAR 01/04/18| 01/08/18 Cl 4 4
100942 |MIA SR 48/571 2.43/15.41 12/08/17| 12/08/17 Cl 7 0
100946 |MIA SR 571/718 VAR 12/08/17| 12/08/17 Cl 7 0
100951 |ATB US 0020 00.00 07/13/17| 08/29/17 Cl 4 47
100952 |MAH 224/446 7.60/0.00 05/05/17| 05/18/17 Cl 4 13
100959 [TRU IR 0080 04.76 03/12/18| 03/14/18 Cl 4 2
100962 [MOT US 35/40 4.05/11.69 08/14/17| 09/13/17 Cl 7 30
100964 [FRA SRTS Columbus 11/13/17| 02/23/18 Cl 6 102
100978 KNO US 36 20.82 12/15/17| 12/15/17 Cl 5 0
100994 [SHE SR 48 3.03 10/20/17| 10/23/17 Cl 7 3
100996 [SHE SR 29/66 3.82/6.42 04/06/17| 04/12/17 Cl 7 6
100999 [GUE/MUS SR 265/376 11.30/0.00 11/08/17| 11/20/17 Cl 5 12
101000 AUG/SHE SR 47/274 VAR 11/21/17| 11/21/17 Cl 7 0
101014 (D07 CHIP FY18 07/10/17| 07/11/17 Cl 7 1
101043 [MAH SR 0165 05.46 03/27/17| 04/24/17 Cl 4 28
101191 |HAN US 224 24.46 02/06/17| 08/08/17 Cl 1 183




101244|D05 GR Ding/Dent FY2019/2020 12/15/17| 12/15/17 Cl 5 0
101246 |UNI-33/287/739-0.00/0.00/0.28 03/16/17| 06/27/17 Cl 6 103
101301|GRE CR 17 2.23 08/01/17| 10/26/17 Cl 8 86
101356 |CRA SR 0004 06.72 02/14/18| 02/27/18 Cl 3 13
101376|D04 BH FY 2018 09/13/17| 01/02/18 Cl 4 111
101381|D08 PR FY2018 03/13/17| 04/05/17 Cl 8 23
101382|D08 PR FY2019 10/31/17| 01/04/18 Cl 8 65
101400 |WAY SR 0083 00.00 02/20/18| 02/27/18 Cl 3 7
101401 [MED US 0042 19.58 04/07/17| 07/11/17 C1 3 95
101404 [PRE US 35/SR 732 10.02/15.49 07/12/17| 10/20/17 C1l 8 100
101474 |CUY Ridge Road Traffic Study 03/01/17| 11/03/17 C1l 12 247
101480(COL SR 7 4.380 11/23/16| 04/07/17 Cl 11 135
101511 |CLI VAR Guardrail FY 19 02/28/18| 03/12/18 Cl 8 12
101536 |CLI VAR Pavement Markings FY 19 03/02/18| 03/12/18 C1l 8 10
101568 [LIC CR 823 00.00 Multi-use Path 12/19/16| 04/21/17 Cl 5 123
101574(D12 SAFETY PO FY2016 01/27/16| 01/08/18 Cl 12 712
101608 [COS SR 541/SR 206 08.73/00.00 01/17/18| 01/22/18 Cl 5 5
101643 |GUE SR 209 08.56 08/02/17| 03/27/18 Cl 5 237
101727 |TUS SR 416 3.81 05/19/15| 08/11/17 Cl 11 815
101744(LIC TR 118 00.60 01/17/18| 01/26/18 Cl 5 9
101759 [TRU Main Street (Cortland) 02/14/18| 02/20/18 Cl 4 6
101797 |ATB BP FY 2021 01/03/18| 02/22/18 Cl 4 50
101817 |TUS IR 77 33.430 08/15/16| 05/10/17 Cl 11 268
101828|SUM Columbia Rd (Richfield) 01/04/17| 08/03/17 Cl 4 211
101854 |D07 BH FY19 (B) 12/13/17| 01/24/18 Cl 7 42
101860|D08 BS Major FY2018 02/13/17| 05/08/17 Cl 8 84
101897 |MAH Mahoning/Victoria Signal 03/01/17| 09/05/17 C1l 4 188
101919[CUY IR 090 18.00 Texturing 03/01/17| 11/03/17 Cl 12 247
101938 (D03 SRTS Wadsworth 04/03/17| 05/18/17 Cl 3 45
102011 |CUY IR 271/US 422 07.80/10.77 06/02/17| 01/08/18 Cl 12 220
102060 |GRE US 35 6.24 02/09/17| 07/21/17 Cl 8 162
102159 [LAW SR 93 0.00 05/01/17| 05/02/17 Cl 9 1
102180 |GEA Geauga County FSMF 02/21/17| 06/09/17 Cl 12 108
102183 [SUM SR 0091 09.59 11/10/16| 07/27/17 Cl 4 259
102198 |ADA CR 100 3.43 OH15-01 06/29/17| 07/21/17 Cl 9 22
102201 LAW CR 1 5.35 OH15-01 04/10/17| 06/28/17 Cl 9 79
102202 [LAW CR 4 4.75 OH15-01 06/01/16| 07/18/17 Cl 9 412
102288(D12/D3 GES FY2019-2020 Traffic 08/03/16| 11/16/17 Cl 12 470
102356 (ATB MCRO FY2018 07/19/17| 08/07/17 Cl 4 19
102380(D08 GR FY2018/2019 04/26/17| 05/11/17 C1l 8 15
102395 |POR SR 14/59 6.63/3.33 04/19/17| 05/08/17 C1l 4 19
102396 |SUM SR 162/162D 0.00/0.00 04/06/17| 04/26/17 Cl 4 20
102420 |MAH SR 0616 04.89 06/02/17| 07/06/17 Cl 4 34
102482 |CAR SR 183 0.000 03/16/18| 03/16/18 Cl 11 0
102486 |COL US 30 17.800 12/06/17| 12/06/17 Cl 11 0
102536 |D08-MICRO-FY2018 09/23/16| 07/14/17 Cl 8 294
102625 [SUM Brittain Road Sidewalk 08/01/17| 11/08/17 C1 4 99
102679 [LAK Painesville Security Gate 08/03/16| 11/03/17 C1l 12 457
102680 [CUY HQ Security Gates 08/03/16| 11/03/17 C1l 12 457
102803 [CUY SR 010 08.50 Slide Repair 06/21/17| 08/24/17 Cl 12 64
102810(D12 Various Constr Indirect 08/03/16| 11/03/17 Cl 12 457
102832 |DEL SR 750 4.430 10/04/17| 10/06/17 Cl 6 2
102835 MRW/MAR-95/309-8.13/0.00 09/29/17| 10/30/17 Cl 6 31
102841 (PI1C-22/62-0.00/0.00 06/15/17| 07/25/17 Cl 6 40
102850(D09 Bridge Maintenance FY18 08/01/17| 08/17/17 Cl 9 16
102906 [SUM Center Road (West) 01/25/17| 07/11/17 Cl 4 167
102937(D08 SIGN FY2018 09/29/17| 10/26/17 Cl 8 27
102954 [RIC SR 0013 21.69 04/07/17| 04/11/17 Cl 3 4
102964 [AUG/LOG SMOOTH FY19 11/21/17| 11/22/17 Cl 7 1
102974 |LOG US 68 2.29 07/07/17| 07/12/17 Cl 7 5
102980 |MOT IR 75 16.33 01/03/18| 02/05/18 Cl 7 33
103011|D08 Mowing FY2018 03/01/17| 04/05/17 Cl 8 35
103014 |MAH SR 0011 13.41 02/16/17| 05/18/17 C1l 4 91
103141|D12 PIO FY2017 08/03/16| 11/03/17 Cl 12 457
103196|D12 PM FY2018 03/01/17| 08/03/17 Cl 12 155
103252 [MOT IR 75 14.95 07/10/17| 08/14/17 C1l 7 35
103253 [DAR US 127 9.52 06/01/17| 06/08/17 Cl 7 7
103254(MER SR 117 4.11 07/07/17| 07/12/17 Cl 7 5
103259(D07 FDPM FY19 01/03/18| 01/04/18 Cl 7 1
103274 |ATB/TRU SIGN FY2019 03/05/18| 03/08/18 Cl 4 3
103283 [MAH Dobbins Road Sidewalk 06/12/17| 09/06/17 Cl 4 86
103290 (GCRTA FY2021 Bus Replacements 08/03/16| 11/16/17 Cl 12 470
103291 [Laketran FY2021 Bus Replacements 08/03/16| 01/08/18 C1l 12 523
103302(D12 TSG FY2021 08/03/16| 11/17/17 Cl 12 471
103311 |LAW SR 217 10.10 OH16-01 02/28/17| 06/27/17 Cl 9 119
103312 |LAW SR 650 2.80 OH16-01 02/28/17| 06/27/17 Cl 9 119




103351|LUC Dr MLK Jr Plaza Renovations 07/26/17| 08/08/17 C1 13 13
103393 |BEL SR 647 3.970 05/18/16| 07/26/17 Cl 11 434
103402 |SCI Shawnee SF Chip-Seal 08/07/17| 08/21/17 Cl 9 14
103405 |BEL US 250 8.140 05/16/16| 07/28/17 Cl 11 438
103430|D04 GR FY2019 (Systematic) 03/13/18| 03/15/18 Cl 4 2
103438 | MRW-42/61/314-PPM FY18 09/19/17| 12/06/17 Cl 6 78
103499 |BEL SR 9 9.350 05/16/16| 06/21/17 Cl 11 401
103527 |DEL US 36 17.92/22.250 05/17/17| 07/06/17 Cl 6 50
103594 [CLE CR 98 0.11 04/17/17| 08/02/17 C1l 8 107
103641 (BEL SR 9 7.000 06/08/16| 08/10/17 C1l 11 428
103642 [BEL US 250 8.170 04/28/16| 06/08/17 Cl 11 406
103676 |GRE CR 54 4.82 Central Ave 06/02/17| 07/11/17 Cl 8 39
103699 [CUY SRTS FY2020 Cleveland 06/02/17| 01/05/18 Cl 12 217
103706 [LAW US 52 15.03-21.52 Signal 07/03/17| 08/17/17 Cl 9 45
103725 |CUY SRTS FY2017 Cleveland 06/02/17| 11/16/17 Cl 12 167
103726 CUY SRTS FY2017 East Cleveland 06/02/17| 11/16/17 Cl 12 167
103727 [CUY SRTS FY2017 SEuclid-Lyndurst 06/02/17| 11/16/17 Cl 12 167
103728 |CUY SRTS FY2017 Euclid 06/02/17| 11/16/17 Cl 12 167
103730|CUY SRTS FY2017 Rocky River 06/02/17| 11/16/17 Cl 12 167
103736(D01 GR FY2018 Type A Anchors 01/18/17| 10/17/17 Cl 1 272
103746 HAM Norwood SRTS 2016 06/07/17| 08/17/17 Cl 8 71
103756 |CUY SRTS FY2017 Brooklyn Schools 06/02/17| 11/16/17 Cl 12 167
103779|ADA CR 6B 15.72 Brdg Replace 02/23/17| 04/06/17 Cl 9 42
103781 |LAW CR 104 2.40 Brdg Replace 02/23/17| 04/06/17 Cl 9 42
103791 |CLA US 40 16.82 03/22/17| 05/23/17 Cl 7 62
103827|D07 GR FY2019 07/23/17| 07/25/17 Cl 7 2
103830|MOT BH FY2020 02/15/18| 03/27/18 Cl 7 40
103832 |LOG SR 347 4.50 03/29/17| 04/03/17 Cl 7 5
103833 [SUM Center Road (East) 01/10/17| 04/06/17 C1l 4 86
103851 |COL Fairfield Avenue Sidewalks 06/30/14| 08/11/17 Cl 11 1138
103866 [FAI CR 505 00.00 03/06/17| 04/04/17 Cl 5 29
103899[TUS SR 39 13.040 11/28/16| 11/08/17 Cl 11 345
103913 [FRA Wilson Bridge Rd CSX NS 08/07/17| 08/07/17 Cc1 6 0
103932 [MAH Harding Elementary Sidewalks 11/29/17| 02/28/18 Cl 4 91
103950(D03 New Richland FSMF 12/06/16| 05/12/17 Cl 3 157
103966 (D12 2015 HSP Studies 3 06/02/17| 11/16/17 Cl 12 167
103984 (D12 FY2019-2020 CON INSP PAINT 06/01/17| 11/16/17 C1 12 168
103985(D12 FY2018-2019 CON INSP1 06/01/17| 11/16/17 Cl 12 168
103986 (D12 FY2018-2019 CON INSP2 06/01/17| 11/16/17 Cl 12 168
103987(D12 FY2018-2019 CON INSP3 06/01/17| 11/16/17 Cl 12 168
103988|D12 FY2019-2020 CON INSP SOIL 06/01/17| 11/16/17 Cl 12 168
103990|CUY IR 090 15.24 Slope 05/31/17| 01/08/18 Cl 12 222
104017 |GEA PARKMAN MF Roof Replace 06/02/17| 11/16/17 Cl 12 167
104022 |CUY RIVEREDGE MF Roof Replace 06/02/17| 11/17/17 Cl 12 168
104023 |GEA PARKMAN MF Paint CO 06/02/17| 11/17/17 Cl 12 168
104025 |CUY RIVEREDGE Restroom Renov 06/02/17| 11/17/17 Cl 12 168
104049 [HOL VAR PM Phase 2 01/31/18| 01/31/18 Cl 11 0
104104 [LAK Vrooman MF Heater Replace 06/01/17| 11/16/17 C1l 12 168
104105 [CUY Riveredge MF AC Replace 06/01/17| 11/16/17 C1l 12 168
104118 Tait Station Dam Removal 10/04/16| 06/30/17 Cl 8 269
104147 (D03 GR FY2019 03/15/18| 03/20/18 Cl 3 5
104158(D03 LG FY2020 05/01/17| 09/26/17 Cl 3 148
104166 (D06 GR End Treat FY18 06/06/17| 06/07/17 Cl 6 1
104168 |UNI Franklin Street Enhancement 10/11/16| 01/12/18 Cc1 6 458
104256 (D03 MOW FY2019-20 (A) 03/01/18| 03/06/18 Cl 3 5
104257 D03 MOW FY2019-20 (B) 02/26/18| 03/01/18 Cl 3 3
104258(D03 MOW FY2019-20 (C) 02/22/18| 03/01/18 Cl 3 7
104264 |TRU RPM FY2018 07/31/17| 08/10/17 Cl 4 10
104292 [ADA CR 2J 0.20 Bridge Replace 02/23/17| 04/11/17 Cl 9 47
104293 |ADA CR 10 0.14 Bridge Replace 02/23/17| 04/11/17 Cl 9 47
104405 |FACD09 JAC Oak Hill Salt Barn 05/01/17| 05/08/17 Cl 9 7
104409 |HAM Banks VMS Phase 2 09/26/17| 01/03/18 Cl 8 99
104578 |MUS CR 696 00.27 Roseville 12/19/17| 03/28/18 C1l 5 99
104582 |SUM Cleveland Massillon (CR-17) 01/12/17| 04/13/17 C1l 4 91
104635 | TRU State Rd (Champion Twp) 02/09/18| 02/20/18 C1l 4 11
104644 TRU East Liberty St (Girard) 01/04/18| 01/08/18 C1l 4 4
104649 (D01 Signals FY18 02/09/17| 05/15/17 Cl 1 95
104673 [FRA-270/670/23D-18.56/0.31/2.82 09/19/17| 10/04/17 Cl 6 15
104679 |ADA CR 1B 17.28 Brdg Replacement 02/23/17| 04/11/17 C1l 9 47
104694 [CUY Wilson Mills Signal Timing 06/02/17| 01/08/18 C1l 12 220
104702 [D12 2015 HSP Studies 5 06/02/17| 11/16/17 Cl 12 167
104711|ROS US 23 21.20 & SR 159 10.10 10/20/17| 12/29/17 Cl 9 70
104753 |GEA Burton FSF AST/UST 05/22/17| 05/22/17 Cl 12 0
104756 (D04 SP FY2018 (East) 12/20/17| 12/21/17 Cl 4 1
104758(D04 PM FY2018 (East) 07/21/17| 08/07/17 Cl 4 17
104766 |D04 PM FY2018 (WO) 12/18/17| 12/19/17 Cl 4 1




104771|D04 CS FY2018 07/27/17| 08/09/17 Cl 4 13
104793 |FRA Landscape Maintenance FY18 06/23/17| 06/26/17 Cl 6 3
104794 |D06 Mow FY18 06/06/17| 06/07/17 Cl 6 1
104798 |FACD11 HOL Millersburg FS Securi 07/19/17| 08/01/17 Cl 11 13
104802 |LAK CR GR VAR FY 2018 06/02/17| 11/17/17 Cl 12 168
104803 |LAK CR PM/RPM VAR FY2018 06/02/17| 11/16/17 Cl 12 167
104824 |CLA-CCSTCC 20 AQ Advocacy 11/13/17| 11/13/17 Cl 7 0
104825 |CLA-CCSTCC FY20 Rideshare 11/13/17| 11/13/17 Cl 7 0
104826 [CLA-CCSTCC 21 AQ Advocacy 11/13/17| 11/13/17 C1l 7 0
104827 [CLA-CCSTCC 21 Rideshare Program 11/13/17| 11/13/17 C1l 7 0
104848 |FRA-315-2.78 07/03/17| 07/05/17 Cl 6 2
104869 [FACDO8 PRE |70EB Rest Area 02/08/17| 05/12/17 Cl 8 93
104870 (FACDO8 WAR 171 NB/SB Rest Areas 02/09/18| 02/21/18 Cl 8 12
104933 [CUY Detroit Ave Streetscape Il 02/13/17| 09/27/17 Cl 12 226
104942 [HAM Reading Signal Upgrades 07/17/17| 08/22/17 c1 8 36
105022 [TUS 259 0.550 12/07/17| 12/07/17 Cl 11 0
105062 [CUY Riveredge Step Replacement 06/02/17| 11/16/17 Cl 12 167
105133 [BUT SR 129 15.89 09/13/17| 11/06/17 Cl 8 54
105134 |FAI SR 158 15.31 04/18/17| 06/21/17 Cl 5 64
105137 [FRA-270-29.39/30.60CD 10/25/17| 10/26/17 Cl 6 1
105164 |WAR/CLI SR 350 8.52/0.00 01/18/18| 02/07/18 Cl 8 20
105199|D12-Ramp Meter Strategic Plan 06/01/17| 11/16/17 Cl 12 168
105223 |CUY University Hts TLCI 01/08/18| 02/09/18 Cl 12 32
105262 |D07 BH FY19 (E) 08/07/17| 03/08/18 Cl 7 213
105324 |BEL SR 7 19.750 01/29/18| 02/07/18 Cl 11 9
105326 |MIA/CHP SR 55 16.30/0.00 12/11/17| 12/12/17 Cl 7 1
105327|LOG SR 274 12.24 12/08/17| 12/11/17 C1l 7 3
105334 [AUG/SHE SR 29/47 9.67/20.35 03/01/18| 03/12/18 Cl 7 11
105351|D12 FY2018 CON INSP1 06/01/17| 11/16/17 C1 12 168
105352 (D12 FY2018 CON INSP2 06/01/17| 11/16/17 Cl 12 168
105409 [STW FY2018 SRA Training 06/30/17| 08/09/17 Cl 13 40
105425 |CLA CR 353 4.54 03/02/17| 04/19/17 Cl 7 48
105426 |MAH Bailey Road LA Mod 03/28/17| 04/25/17 Cl 4 28
105513 [UNI US 33 12.590 03/28/18| 03/30/18 Cl 6 2
105521 [BUT/WAR 75 Median Opening 09/11/17| 02/05/18 Cl 8 147
105635 [D08 Mowing FY2018 (B) 03/27/17| 05/12/17 Cl 8 46
105642 (BUT SR 4B 4.70 03/27/17| 04/13/17 Cl 8 17
105643 |GRE PPS FY 2019 11/09/17| 11/22/17 Cl 8 13
105646 [PRE SR 726 0.00 12/22/17| 02/01/18 Cl 8 41
105653[D01 GR FY19 01/23/18| 03/01/18 C1l 1 37
105710|FRA Bike Share Expansion 11/22/17| 02/05/18 Cl 6 75
105716 |CUY Pleasant Valley Rd 01/08/18| 01/08/18 Cl 12 0
105721|CUY Wallings Rd 06/02/17| 12/22/17 Cl 12 203
105828|D07 UBI FY17 04/04/17| 04/04/17 Cl 7 0
105832 |BEL SR 647 2.860 04/03/17| 04/06/17 Cl 11 3
105880|FACDOS LIC HQ Driveway 04/12/17| 04/28/17 Cl 5 16
105881 [CUY US 042 16.62 Utility Part 2 06/01/17| 11/30/17 Cl 12 182
105884 [CLI SR 123 S. Broadway 1&0 05/01/17| 05/03/17 C1l 8 2
105910 (CUY CR 108 Richmond CCRL 04/19/17| 04/19/17 Cl 12 0
105911 [LAK IR 090 09.45 VSL Signs 06/01/17| 06/30/17 Cl 12 29
105912 [FRA 2017 STIC Project FRA County 05/23/17| 05/24/17 Cl 13 1
105913 [STA 2017 STIC Project STA County 05/23/17| 05/24/17 Cl 13 1
105915[MOT 2017 STIC Project Cty Dayton 04/18/17| 06/08/17 Cl 13 51
105916 [SUM Castle Blvd. W&LE 04/19/17| 04/19/17 Cl 4 0
105933 [CUY Prospect Ave 11/06/17| 12/21/17 Cl 12 45
105946 FRA-Smart Cols Elec Veh Infrastr 11/16/17| 11/21/17 [ox} 6 5
105949(SCI TR 262 0.48 Brdg Replace 04/07/17| 09/05/17 Cl 9 151
105951 MOT Clyo Road Resurfacing - Ph 1 10/11/17| 01/02/18 Cc1 7 83
105956 [MAH TR 1698 Maple SURFACE YSRR 05/16/17| 05/16/17 Cl 4 0
105958 | DAR Adams Township 04/25/17| 06/05/17 Cl 13 41
105959 |SUM Bath Township Sign Grant 04/25/17| 04/26/17 Cl 13 1
105960 | TRU Bazetta Township Sign Grant 04/25/17| 04/28/17 C1 13 3
105961 |STW T2 Grant Roundabouts Confere 04/25/17| 04/26/17 C1 13 1
105962 |OTT Benton Township Sign Program 04/25/17| 04/28/17 C1l 13 3
105964 | DEL Berkshire Township Sign Gran 04/25/17| 04/28/17 C1l 13 3
105965 [FRA Blendon Township Sign Grant 04/25/17| 04/28/17 C1l 13 3
105966 [LOR Brownhelm Township Sign Gran 04/25/17| 05/24/17 C1l 13 29
105968 [COL Butler Township Sign Grant 04/25/17| 05/24/17 C1l 13 29
105969 [MAH Canfield Township Sign Grant 04/25/17| 05/24/17 C1l 13 29
105971 WOO Center Township Sign Grant 04/25/17| 05/24/17 C1l 13 29
105972 [OTT Clay Township Sign Grant 04/25/17| 05/24/17 Cl 13 29
105973 [JAC Coal Township Sign Grant 04/25/17| 05/24/17 Cl 13 29
105974 ROS Concord Township Sign Grant 04/25/17| 05/24/17 C1 13 29
105975 [WAY Congress Township Sign Grant 04/25/17| 05/24/17 Cl 13 29
105976 [AUG Duchouquet Township Sign Gra 04/25/17| 06/05/17 Cl 13 41
105977 |COL Elkrun Township Sign Grant 04/25/17| 06/05/17 Cl 13 41




105978 | TUS Fairfield Township Sign Gran 04/25/17| 04/26/17 Cl 13 1
105981 |ERI Florence Township Sign Grant 04/26/17| 06/05/17 Cl 13 40
105982 | WAY Franklin Township Sign Grant 04/26/17| 06/05/17 Cl 13 40
105983 |WOO Freedom Township Sign Grant 04/26/17| 06/05/17 Cl 13 40
105984 |CLA German Township Sign Grant 04/26/17| 06/05/17 C1 13 40
105985 |MRW Gilead Township Sign Grant 04/26/17| 06/05/17 C1l 13 40
105987 |LOR Grafton Township Sign Grant 04/26/17| 06/05/17 C1l 13 40
105988 |BRO Green Township Sign Grant 04/26/17| 06/06/17 C1l 13 41
105989 [CLA Green Township Sign Grant 04/26/17| 06/09/17 C1l 13 44
105990 |GAL Green Township Sign Program 04/26/17| 06/09/17 C1l 13 44
105991 [HOC Green Township Sign Grant 04/26/17| 06/14/17 C1l 13 49
105993 [FRA Hamilton Township Sign Grant 04/26/17| 06/27/17 Cl 13 62
105994 [COL Hanover Township Sign Grant 04/26/17| 06/27/17 Cl 13 62
105996 [CLA Harmony Township Sign Grant 04/26/17| 06/27/17 Cl 13 62
105997 |ATB Harpersfield Township Sign G 04/26/17| 06/27/17 Cl 13 62
105999 |OTT Harris Township Sign Grant 04/26/17| 06/27/17 Cl 13 62
106000 [PIC Harrison Township Sign Grant 04/26/17| 06/27/17 Cl 13 62
106001 [CUY North Park Blvd 10/30/17| 01/05/18 Cl 12 67
106006 [ PRE Harrison Township Sign Grant 04/27/17| 06/27/17 C1 13 61
106007 [KNO Hilliar Township Sign Grant 04/27/17| 06/27/17 Cl 13 61
106008 [MUS Hopewell Township Sign Grant 04/27/17| 06/26/17 Cl 13 60
106009 |JEF Island Creek Township Sign G 04/27/17| 06/26/17 Cl 13 60
106010|RIC Jackson Township Sign Grant 04/27/17| 06/26/17 Cl 13 60
106011 |MOT Jefferson Township Sign Gran 04/27/17| 06/26/17 C1 13 60
106012 | DEL Kingston Township Sign Grant 04/27/17| 06/26/17 C1 13 60
106013 |COL Knox Township Sign Grant 04/28/17| 06/26/17 C1l 13 59
106014 |LOR LaGrange Township Sign Grant 04/28/17| 06/22/17 C1l 13 55
106015 [FAI Liberty Township Sign Grant 04/28/17| 06/26/17 C1l 13 59
106016 [JAC Lick Township Sign Grant 04/28/17| 06/26/17 C1l 13 59
106017 [SEN Loudon Township Sign Grant 04/28/17| 06/23/17 C1l 13 56
106019 [CHP Mad River Township Sign Gran 04/28/17| 06/23/17 C1l 13 56
106020 WAS Marietta Township Sign Grant 04/28/17| 06/23/17 C1l 13 56
106021 [HAM Miami Township Sign Grant 04/28/17| 06/23/17 Cl 13 56
106022 [BUT Milford Township Sign Grant 04/28/17| 06/23/17 c1 13 56
106023 [MUS Muskingum Township Sign Gran 04/28/17| 06/23/17 Cl 13 56
106024 [TRU Newton Township Sign Grant 04/28/17| 06/23/17 Cc1 13 56
106025 [HIG SR 138 0.00 Drainage 07/06/17| 07/10/17 Cl 9 4
106028 [SUM Northfield Center Township S 05/01/17| 06/22/17 Cl 13 52
106029 [HUR Norwalk Township Sign Grant 05/01/17| 06/22/17 Cl 13 52
106030 |CUY Olmsted Township Sign Grant 05/01/17| 06/22/17 C1 13 52
106032 |BEL Pease Township Sign Grant 05/01/17| 06/22/17 Cl 13 52
106033 |BRO Perry Township Sign Grant 05/01/17| 06/22/17 Cl 13 52
106034 |COL Perry Township Sign Grant 05/01/17| 06/22/17 C1 13 52
106036 |WOO Perrysburg Township Sign Gra 05/01/17| 06/22/17 C1 13 52
106037 |WOO Portage Township Sign Grant 05/01/17| 06/22/17 C1l 13 52
106040 |HUR Ridgefield Township Sign Gra 05/02/17| 06/22/17 C1l 13 51
106041 [CHP Rush Township Sign Grant 05/02/17| 06/22/17 C1l 13 51
106042 [GEA Russell Township Sign Grant 05/02/17| 06/22/17 C1l 13 51
106043 [CHP Salem Township Sign Grant 05/02/17| 06/20/17 C1l 13 49
106044 [SHE Salem Township Sign Grant 05/02/17| 06/20/17 C1l 13 49
106045 [HOL Salt Creek Township Sign Gra 05/02/17| 06/20/17 C1l 13 49
106047 [SAN Sandusky Township Sign Grant 05/02/17| 06/20/17 Cc1 13 49
106048 [PRE Somers Township Sign Grant 05/02/17| 06/19/17 Cc1 13 48
106049 |GRE Spring Valley Township Sign 05/02/17| 06/19/17 Cl 13 48
106050 [LUC Springfield Township Sign Gr 05/02/17| 06/19/17 Cc1 13 48
106052 [TUS Sugarcreek Township Sign Gra 05/02/17| 06/16/17 Cl 13 45
106053 [WIL Superior Township Sign Grant 05/02/17| 06/16/17 Cl 13 45
106054 [CLE Tate Township Sign Grant 05/02/17| 06/16/17 Cl 13 45
106058 [ROS Twin Township Sign Grant 05/03/17| 06/16/17 C1 13 44
106059 |SUM Twinsburg Township Sign Gran 05/03/17| 06/15/17 Cl 13 43
106060 |WAR Union Township Sign Grant 05/03/17| 06/15/17 Cl 13 43
106061 |WAS Warren Township Sign Grant 05/03/17| 06/14/17 C1 13 42
106062 |WOO Washington Township Sign Gra 05/03/17| 06/14/17 C1 13 42
106063 | WAS Waterford Township Sign Gran 05/04/17| 06/14/17 C1l 13 41
106064 |CLE Wayne Township Sign Grant 05/04/17| 06/14/17 C1l 13 41
106066 [MUS Wayne Township Sign Grant 05/04/17| 06/09/17 C1l 13 36
106067 [WAR Wayne Township Sign Grant 05/04/17| 05/22/17 C1l 13 18
106068 [WAY Wayne Township Sign Grant 05/04/17| 05/18/17 C1l 13 14
106069 [COL West Township Sign Grant 05/04/17| 05/15/17 C1l 13 11
106070|COL Yellow Creek Township Sign G 05/04/17| 05/08/17 C1l 13 4
106071 [FUL York Township Sign Grant 05/04/17| 05/08/17 Cl 13 4
106072 [SAN York Township Sign Grant 05/04/17| 05/08/17 Cl 13 4
106074 [CLA N. Belmont/James IORY/WESTCO 05/16/17| 05/16/17 C1l 7 0
106094 [SCI SR 772 1.86 OH17-01 09/25/17| 10/04/17 Cl 9 9
106096 [ CAR Brown Township Sign Grant 05/09/17| 05/15/17 C1l 13 6
106108 |BEL SR 9 11.240 05/02/17| 12/08/17 Cl 11 220




106109 |BEL SR 147 25.400 12/04/17| 12/04/17 Cl 11 0
106110|BEL US 250 7.540 05/10/17| 07/26/17 Cl 11 77
106114 |JEF SR 7 7.360 11/07/17| 11/13/17 Cl 11 6
106148 |BEL US 250 9.180 03/15/18| 03/15/18 Cl 11 0
106168 |FRA EXPO FY18 06/12/17| 06/19/17 Cl 6 7
106182 |STW STIC Best Practices Case Stu 05/23/17| 05/24/17 C1 13 1
106184 |CLA Mad River Gorge Parking Lot 06/05/17| 06/06/17 C1l 7 1
106187|D07 Poly Mod Joints 05/31/17| 06/02/17 Cl 7 2
106190 |CUY HQ Restroom Remodel 05/31/17| 11/17/17 Cl 12 170
106191 |CUY Riveredege FSF Restroom 05/31/17| 11/17/17 C1l 12 170
106193 [CUY Warrensville FSF Siding 05/31/17| 11/17/17 C1l 12 170
106194 [CUY HQ Elevator Replacement 11/03/17| 11/16/17 Cl 12 13
106195 [CUY HQ Hallway Remodel 05/31/17| 11/17/17 Cl 12 170
106196 [CUY HQ Facilities Bldg Roof Rep 05/31/17| 11/17/17 Cl 12 170
106220[(HOC M&R S2 Upgrade PO 06/05/17| 06/05/17 Cl 10 0
106242 [WAR/CLI IR 71 6.96/0.00 11/27/17| 01/12/18 Cl 8 46
106259 |COL CR 430 5.690 06/19/17| 06/27/17 Cl 11 8
106277 MOE CR 44 0.600 05/19/17| 06/26/17 Cl 10 38
106286 (LIC SR 79 03.50 11/13/17| 11/13/17 Cl 5 0
106289 [SHE/AUG 75 0.00/0.00 11/01/17| 11/06/17 Cl 7 5
106301 [PER TR 185 KNWA 06/28/17| 06/28/17 Cl 5 0
106304 |D04 RPM FY2019 01/16/18| 02/21/18 Cl 4 36
106314 |CLI Union Township Sign Grant 06/09/17| 06/28/17 Cl 13 19
106344|D12 FY2018-19 CON INSP3 10/30/17| 11/16/17 Cl 12 17
106347|D11-SP-FY2018(C) 01/29/18| 01/29/18 Cl 11 0
106348 |CRA US 0030 07.51 09/18/17| 09/26/17 Cl 3 8
106349|D12 CPP Reviews 10/30/17| 11/16/17 C1l 12 17
106352 [CUY SRTS FY2021 Cleveland 11/03/17| 11/16/17 Cl 12 13
106358 [CUY SRTS FY2018 Rocky River 11/03/17| 11/16/17 Cl 12 13
106362 [CUY SRTS FY2018 SEuclid-Lyndhrst 10/30/17| 11/16/17 Cl 12 17
106363 [CUY SRTS FY2018 East Cleveland 10/30/17| 11/16/17 Cl 12 17
106364 [CUY SRTS FY2018 Brooklyn 10/30/17| 11/16/17 Cl 12 17
106388 [LAK Erie Street CSX 06/28/17| 06/28/17 Cl 12 0
106403 D05 FY 2018 Ash Tree Removal 12/27/17| 01/30/18 Cl 5 34
106418|D03 GR FY2018 NHS 09/06/17| 10/05/17 Cl 3 29
106420[SUM Stow Rd NS 08/08/17| 08/08/17 Cl 4 0
106421 [SUM Waterloo Rd CSX 09/14/17| 09/14/17 Cl 4 0
106422 [CUY W. Grace St NS/WLE/CCRL 09/14/17| 09/14/17 Cl 4 0
106430(LOG/UNI/FRA-33 Sm Mobil Vehicle 07/26/17| 07/28/17 Cl 6 2
106431 [LOG/UNI/FRA-33-Sm Mobil Public 07/26/17| 07/28/17 Cl 6 2
106432 |LOG/UNI/FRA-33-Sm Mobil Prog Man 07/26/17| 07/28/17 Cl 6 2
106442 |HAR CR 60 Locker Rd CSX 07/21/17| 07/21/17 Cl 1 0
106444 |HAM IR 71 1.51 08/07/17| 10/23/17 Cl 8 77
106457|D12/D3 GES FY2020-2021 Env Srvcs 10/30/17| 11/16/17 Cl 12 17
106458|D12/D3 GES FY2020-2021 Subsurf 10/30/17| 11/16/17 Cl 12 17
106493 |CUY ciCLEvia 2018 10/30/17| 11/16/17 Cl 12 17
106501 [ROS E. Water St. NS 09/14/17| 09/14/17 Cl 9 0
106502 [ROS E. Second St. NS 08/08/17| 08/08/17 C1 9 0
106511 [ROS SR 50 Eastern Ave. NS 09/14/17| 09/14/17 Cl 9 0
106512 [ROS TR 236N Delano Rd NS 09/14/17| 09/14/17 Cl 9 0
106514 [ROS TR 194 Toad Hol Rd NS 09/14/17| 09/14/17 Cl 9 0
106516 [ROS CR 206 Higby Rd NS 09/14/17| 09/14/17 Cl 9 0
106517 [ROS TR188 Southern Ave NS 09/14/17| 09/14/17 Cl 9 0
106519 WAY SR 0021 01.86 08/07/17| 09/26/17 Cl 3 50
106549 [PRE Hueston Wds SP Resfce FY19 11/08/17| 01/04/18 Cl 8 57
106565 |CLE SR 32 1314L 11/20/17| 12/13/17 C1 8 23
106570[KNO Parrot St. CUOH 09/14/17| 09/14/17 Cl 5 0
106604 [CUY Riveredge FSF Masonry 11/03/17| 11/16/17 Cl 12 13
106605 [LAK Painesville FSF Masonry 11/03/17| 11/16/17 Cl 12 13
106612 |LIC Newark Beacons AT 10/18/17| 10/31/17 C1 5 13
106613 |KNO Health Dept Bike Racks 10/31/17| 11/08/17 Cl 5 8
106625 |SUM MetroParks Nimisila Lots 08/21/17| 08/31/17 C1 4 10
106627|D12 SAFETY PO FY2018 11/03/17| 11/16/17 C1l 12 13
106657 |CUY NOACA FY2018 AT Education 10/30/17| 11/16/17 Cl 12 17
106675 |FACDOS LIC HQ LED Parking Area 01/19/18| 01/22/18 Cl 5 3
106676 [FACDOS LIC HQ Furniture Updates 01/19/18| 01/22/18 C1l 5 3
106677 [FACDOS LIC HQ Brine Wiring 01/19/18| 01/22/18 Cl 5 3
106678 [FACDOS LIC Brownsville OP Camera 01/19/18| 01/22/18 Cl 5 3
106679 [FACDOS LIC Utica OP Camera 01/19/18| 01/22/18 Cl 5 3
106680 FACDOS5 LIC Utica OP Brine System 01/19/18| 01/22/18 C1l 5 3
106681 [FACDOS FAI Baltimore OP Brine 01/19/18| 01/22/18 Cl 5 3
106690 |CUY IR 480 25.03 10/30/17| 01/05/18 Cl 12 67
106697 |[MER US 127 22.89 12/19/17| 01/23/18 Cl 7 35
106723 [CUY Strongsville TLCI 10/30/17| 11/16/17 Cl 12 17
106727 |FACDO5 Mus IR 70 WB RA ADA Acces 01/18/18| 01/18/18 c1 5 0
106728 |FACDOS Gue IR 70 EB RA ADA Acces 01/18/18| 01/18/18 Cl 5 0




106738 |FACD05 MUS Duncan Falls OP Brine 01/19/18| 01/22/18 Cl 5 3
106740|FACD05 GUE Old Washington OP Drs 01/19/18| 01/22/18 Cl 5 3
106741|FACD0O5 GUE North Salem OP Doors 01/19/18| 01/19/18 Cl 5 0
106742 |FACDOS COS FS Brine Hopper 01/19/18| 01/19/18 Cl 5 0
106746 |GEA Newcomb Rd TLCI 10/30/17| 01/11/18 Cl 12 73
106748|CUY North Royalton TLCI 11/03/17| 02/21/18 Cl 12 110
106755 |RJ Corman Cleveland Lines 2018 02/15/18| 02/15/18 C1 13 0
106765 |PAU SR 24 1.06 01/26/18| 01/29/18 Cl 1 3
106776 [JEF US 22 5.900 10/23/17| 10/23/17 C1l 11 0
106822 [D06 STW ITS Maint - FY18 11/28/17| 11/29/17 Cl 6 1
106825 |D06 STW Traf Sig Upgrade FY18 02/12/18| 02/23/18 C1l 6 11
106830 [ DEL/FRA-Int Striping FY18 11/28/17| 11/29/17 Cl 6 1
106847 [CUY E. 26th St. NS 11/16/17| 11/17/17 Cl 12 1
106848 WAY TR 145 Chippewa Rd NS 11/16/17| 11/17/17 Cl 3 1
106851 [PUT CR 5 NS 11/16/17| 11/17/17 Cl 1 1
106852 [MAD SR 38 Main St. NS 11/17/17| 11/20/17 Cl 6 3
106853 [BUT CR 152 Trenton Rd NS 11/20/17| 11/20/17 Cl 8 0
106854 [LUC Wenz Rd NS 11/20/17| 11/20/17 Cl 2 0
106855 |STA SR 225 Union Ave NS 11/20/17| 11/20/17 Cl 4 0
106857 [HAM Winton Woods Park Resurface 11/22/17| 12/11/17 Cl 8 19
106882 (D04 LG FY2019 (East) 02/16/18| 02/22/18 Cl 4 6
106884 |MOT Landscape Maint. FY18/19 10/24/17| 11/06/17 Cl 7 13
106913 |HAS USBR 50 Paving 12/05/17| 01/19/18 Cl 11 45
106921 |FACDO7 MOT Shull Rd Heating Rplm 02/28/18| 02/28/18 Cl 7 0
106927 |BRO US 68 44.48 Safety 12/01/17| 12/08/17 Cl 9 7
106928 |MOT IR 75 13.15 Noise Wall 01/23/18| 01/24/18 Cl 7 1
106938 |CAR 2018 Sign Upgrade 10/31/17| 11/08/17 C1l 13 8
106939 [DAR 2018 Sign Upgrade 10/31/17| 11/08/17 C1l 13 8
106940 [FAI 2018 Sign Upgrade 10/31/17| 11/08/17 C1 13 8
106941 |GUE 2018 Sign Upgrade 10/31/17| 11/07/17 Cl 13 7
106942 [HAN 2018 Sign Upgrade 10/31/17| 11/02/17 C1l 13 2
106943 [HOL 2018 Sign Upgrade 10/31/17| 11/06/17 C1l 13 6
106944 [JAC 2018 Sign Upgrade 10/31/17| 11/07/17 Cl 13 7
106945 [LIC 2018 Sign Upgrade 10/31/17| 11/07/17 Cl 13 7
106946 [LOG 2018 Sign Upgrade 10/31/17| 11/07/17 Cl 13 7
106947 [LOR 2018 Sign Upgrade 10/31/17| 11/07/17 Cl 13 7
106948 MAD 2018 Sign Upgrade 10/31/17| 11/06/17 Cl 13 6
106949 [MAR 2018 Sign Upgrade 10/31/17| 11/06/17 Cl 13 6
106950 MOE 2018 Sign Upgrade 10/31/17| 11/06/17 Cl 13 6
106951 [PRE 2018 Sign Upgrade 10/31/17| 11/03/17 Cl 13 3
106952 |BEL 2018 Cirve Sign Upgrade 10/31/17| 11/03/17 Cl 13 3
106953 |CAR 2018 Curve Sign Upgrade 10/31/17| 11/03/17 Cl 13 3
106954 |CRA 2018 Curve Sign Upgrade 10/31/17| 11/03/17 Cl 13 3
106955 | LIC 2018 Curve Sgn Upgrde 10/31/17| 11/03/17 C1 13 3
106956 | MEG 2018 Curve Sign Upgrade 10/31/17| 11/03/17 C1l 13 3
106957 |MOE 2018 Curve Sign Upgrade 10/31/17| 11/03/17 C1l 13 3
106958 [WAY 2018 Curve Sign Upgrade 10/31/17| 11/03/17 C1l 13 3
106964 [MOT Grant Park Nature Nook 11/09/17| 01/30/18 Cl 7 82
106965 [LAW Sign FY2019 11/30/17| 12/08/17 Cl 9 8
106971 MED CR 26 Firestone Rd WLE 11/16/17| 11/17/17 Cl 3 1
107025 [ALL S. Greenlawn Rd CFE 11/16/17| 11/17/17 Cl 1 1
107026 |WAY TR 76 Valley Rd NS 11/16/17| 11/16/17 Cl 3 0
107027 [HAR TR 247 CSX 11/16/17| 11/16/17 Cl 1 0
107028 (RIC Piper Rd CSX 11/16/17| 11/17/17 Cl 3 1
107030(COL TR 703 Bayard Rd NS 11/16/17| 11/17/17 Cl 11 1
107031 |COL TR 704 Essick Rd NS 11/16/17| 11/17/17 C1 11 1
107035[MED TR 68 Old Mill Rd WLE 11/16/17| 11/16/17 Cl 3 0
107036 [TRU Muth Rd CSX 11/15/17| 11/15/17 Cl 4 0
107037 [LUC Norwood Ave NS 11/16/17| 11/16/17 Cl 2 0
107043 |MAH West Newport Drive 01/09/18| 03/12/18 Cl 4 62
107044 |FAY S. Elm Street IORY 11/16/17| 11/16/17 Cl 6 0
107045 |WYA CR 53C CFE 11/15/17| 11/15/17 Cl 1 0
107046 |MOT Old Webster Rd CSX 11/15/17| 11/15/17 C1l 7 0
107047 |WAR CR 27 Morrow-Rossburg IORY 11/15/17| 11/15/17 C1l 8 0
107049 |LAK Painesville FSF Salt Dome 01/19/18| 01/19/18 Cl 12 0
107050 |GEA Munson OG Salt Dome 01/19/18| 01/19/18 Cl 12 0
107051 [CUY Riveredge FSF Salt Dome 01/19/18| 01/19/18 C1l 12 0
107052 [GEA Munson OG Bldg Roof Repl 01/19/18| 01/19/18 C1l 12 0
107064 [Camp Chase Railway Rehab 02/15/18| 03/22/18 C1l 13 35
107118 |DEL US 23 11.430 01/10/18| 01/12/18 Cl 6 2
107122 |CLA N. Burnett Rd IORY 11/30/17| 11/30/17 Cl 7 0
107123 |GUE TR 4382 Hope Ave CUOH 11/30/17| 11/30/17 Cl 5 0
107138 |CUY Camp Industrial Rd WLE 12/19/17| 12/19/17 Cl 12 0
107231 |GRE Xenia Twp RSA Project 12/11/17| 12/15/17 Cl 13 4
107241 |AUG Kuffner Nature Preserve Rsf 12/14/17| 12/21/17 Cl 7 7
107259 |ALL CR 270 Dixie Hwy CSX 12/19/17| 12/19/17 Cl 1 0




107285 |LIC Thornwood Dr CUOH 12/19/17| 12/19/17 Cl 5 0
107290 |FAY/MAD-71/FAY-35 Spot Paving 01/04/18| 01/26/18 Cl 6 22
107337|SUM SR 0093 09.28 01/03/18| 03/05/18 Cl 4 61
107355|MOT IR 75 17.29 01/19/18| 02/12/18 Cl 7 24
107430|SCl Bertha Ave NS 03/02/18| 03/02/18 Cl 9 0
107436 |SCI Waller St. NS 03/02/18| 03/02/18 Cl 9 0
107437|SCl Fourteenth St NS 03/02/18| 03/02/18 Cl 9 0
107438|SClI Spring Lane-Noel Ave NS 03/02/18| 03/02/18 C1l 9 0
107439(SCI Lincoln St. NS 03/02/18| 03/02/18 C1 9 0
107440(D04 TSG FY2018 03/02/18| 03/05/18 C1l 4 3
107488 [CUY Innerbelt NS Excess Land 01/25/18| 02/14/18 Cl 12 20
107606 [BUT Front St CSX 03/29/18| 03/29/18 Cl 8 0
107611 [SHE Walnut St CSX 03/29/18| 03/29/18 Cl 7 0
107616 DAR TR 9 Horatio Harris Crk RICW 03/29/18| 03/29/18 Cc1 7 0
107634 [WYA CR 58C CSX 03/29/18| 03/29/18 Cl 1 0
107635[WOO Sugar Street CSX 03/29/18| 03/29/18 Cl 2 0
107654 |CLA IR 70 20.79 02/16/18| 02/20/18 Cl 7 4
107655 |DAR Metro Parks Material 02/23/18| 02/27/18 Cl 7 4
107665 [STW eConst Pilot for Ohio's LPAs 02/14/18| 02/16/18 Cl 13 2
107666 [STW Ohio GCAT elLearning 02/14/18| 02/16/18 Cl 13 2
107736 |GEA Bainbridge PMB Purchase 03/29/18| 03/29/18 Cl 12 0
107753 |COS/KNO Flood Warning Signs 02/26/18| 02/26/18 Cl 5 0
107765 |LAW SR 7 0.70 ER Rock 02/26/18| 02/27/18 Cl 9 1
107816 |BEL CR 30 5.700 03/29/18| 03/29/18 Cl 11 0
107973 |D04 FEN FY2019 03/15/18| 03/29/18 C1l 4 14
54854

77.69688

54854

92.03691

78 days average

92 days average

67 without re-evals

83 without re-evals



NEPA CE
PID Project Name Start |Approva|CE Level| District Re-Evaluation # Days
Date | Date
90671 [STA 12th Street Bridges 08/04/11|08/07/17 C2 4 Administrative 2195
95393 [MOT Third Street Bridge 02/15/13|10/25/17 C2 7 Administrative 1713
99998 (D12 CU FY2017 10/29/14| 08/03/17 C2 12 Administrative 1009
94149 (BUT SR 748 0.98 12/17/14|05/12/17 C2 8 Administrative 877
90235 [JEFSR 43 4.21 01/01/16|04/25/17 C2 11 Administrative 480
102593 |PUT Belmore Consolidation CSX 03/01/16|09/11/17 Cc2 1 Administrative 559
98313 [COLSR 7 26.620 05/19/16|04/24/17 C2 11 Administrative 340
99976 [TUS SR 39 12.610 06/03/16|01/05/18 C2 11 Administrative 581
98181 [HOL-39/62-4.27/14.94 08/11/16|04/24/17 C2 11 Administrative 256
97910 [MOT West Third Street Enhance 10/24/16(02/20/18 Cc2 7 Administrative 484
101527[HAS SR 9 21.280 11/03/16| 08/10/17 C2 11 Administrative 280
96616 (D01 BM FY18 11/30/16|01/31/18 C2 1 Administrative 427
97900 |MOT Springfield St Recon PH 2 02/02/17|11/21/17 Cc2 7 Administrative 292
99865 (D07 BH FY19 (C) 02/15/17|01/09/18 C2 7 Administrative 328
99866 [DAR SR49/US127 14.65/13.67/14.89 03/13/17] 10/06/17 C2 7 Administrative 207
103793 |CHP US 36 14.88 05/11/17|02/14/18 C2 7 Administrative 279
101500(BEL SR 147 35.760 08/18/15|03/01/18 C2 11 Full 926
102053 |CUY 17/94/480 10.78/10.05/13.96 12/25/15|07/14/17 C2 12 Full 567
101688 (BEL SR 147 12.600 03/21/16|06/06/17 C2 11 Full 442
103393 (BEL SR 647 3.970 05/18/16|03/01/18 C2 11 Full 652
90951 [ASD/WAY BH FY2018 09/14/16|10/25/17 C2 3 Full 406
101568(LIC CR 823 00.00 Multi-use Path 12/19/16|12/14/17 C2 5 Full 360
95500 (VAN SR 81 13.65 05/12/14|08/14/17 C2 1 Supplemental 1190
95549 [DEL CR 615 0.000 05/28/15|03/09/18 C2 6 Supplemental 1016
101501 (BEL SR 148 17.910 06/17/15|02/23/18 C2 11 Supplemental 982
102532 |CUY ANSEL ROAD 03/30/16|06/28/17 C2 12 Supplemental 455
102120(BEL SR 149 16.520 09/09/16|06/22/17 C2 11 Supplemental 286
101940(FRA/FAI-33-30.99/0.00 Noise Wall 09/15/16|04/27/17 C2 6 Supplemental 224
94134 (MAH 224/VAR 18.53/VAR 06/15/17|02/07/18 C2 4 Supplemental 237
106192 [SHE SR 66 10.70 06/19/17|09/06/17 C2 7 Supplemental 79
94206 [ALLIR 759.85 07/05/17|01/30/18 C2 1 Supplemental 209
99861 [LOG US 33 06.96 10/25/17|01/12/18 C2 7 Supplemental 79
102685(MOT SR 741 6.60 12/06/17|03/12/18 C2 7 Supplemental 96
81627 [WAR/GRE US 42 Culverts 02/08/10|05/12/17 C2 8 2650
87660 [STA SR 0687 00.18 04/01/10| 04/24/17 C2 4 2580
90260 [MOT DAY REG Multi-Modal Rail 05/13/13|06/01/17 C2 7 1480
96986 [CUY SR 010 16.13 Steel 11/04/13|11/01/17 C2 12 1458
97389 (GEA SR 608 07.10 06/10/14|08/30/17 C2 12 1177
80674 [MAH Western Reserve Rd. (Phasel) 10/06/14|05/08/17 Cc2 4 945
93796 [BRO SR 125 7.10 Brdg Replace 11/07/14|03/21/18 C2 9 1230
96956 [CUY NORTH MAIN STREET BRIDGE 11/10/14|05/30/17 C2 12 932
99202 |GEA SR 528/608 04.39/0.00 Safety 11/25/14|12/07/17 C2 12 1108
99533 |FRA-Olentangy Trail Extension 12/08/1410/19/17 Cc2 6 1046
102268 |TRU Culverts FY2018 12/15/14|11/28/17 C2 4 1079
102165(BUT SR 748 1.14 12/17/14|10/26/17 C2 8 1044
97197 [FRA US 40 22.160 12/18/14|08/18/17 C2 6 974
90931 (MED SR 0094 18.66 02/24/15]| 10/03/17 C2 3 952
97165 [SUM CR 11 (Home Avenue) 04/01/15|07/27/17 C2 4 848
98600 (D12 BH FY2018 Misc 06/10/15]| 10/06/17 C2 12 849
99618 [ATB/TRU Culverts FY 2018 Various 06/18/15|02/20/18 C2 4 978
101531|TUS SR 800 25.650 07/01/15|06/07/17 C2 11 707
99802 [MAH W Reserve Rd Roundabout 07/17/15| 03/07/18 Cc2 4 964
101479(BEL SR 147 0.010 08/11/15|12/15/17 C2 11 857
99419 (FRA CR 0008 03.67 08/12/15|04/13/17 C2 6 610
99489 (GRESR 4 1.54 09/15/15|04/19/17 C2 8 582
93819 [SUM Howe Avenue (CR-602) 09/25/15|08/21/17 C2 4 696
99999 (D12 CU FY2018 10/30/15|11/02/17 C2 12 734
101977 |POR SR 0014 18.06 11/02/15|11/20/17 C2 4 749
23733 |GEA SR 087 19.75 Safety 12/02/15| 10/06/17 C2 12 674
101482 |TUS US 36 16.800 01/03/16|05/10/17 C2 11 493
100031 [HAM Harrison Ave Bikepath 01/07/16|09/18/17 C2 8 620
97903 [MOT Washington St Reconstruction 02/16/16|04/20/17 Cc2 7 429
93467 [LAK SR 002 03.03 L&R 02/23/16]|10/24/17 C2 12 609
96694 [HAM US 42 14.36 03/10/16|07/07/17 C2 8 484
103092 |ATH SR 144 12.400 04/12/16|05/02/17 C2 10 385
96331 [ERI CR 120 00.71 (Columbus) 04/14/16|11/01/17 C2 3 566




8743 [CUY US 006 02.57 04/21/16|03/16/18 C2 12 694
100171 [LOR Cooper Foster 04/26/16|08/09/17 C2 3 470
25596 |MAD/PIC IR 71 4.56/0.00 05/09/16|05/16/17 C2 6 372
103629 (BEL US 250 7.620 05/16/16|01/26/18 C2 11 620
103396 (BEL SR 149 10.100 05/18/16|09/01/17 C2 11 471
103511 [HAS US 22 14.680 05/18/16|12/06/17 C2 11 567
99586 [TRU North Rd/North River Rd 05/25/16|05/23/17 C2 4 363
102027 [LOR SR 0254 02.03 05/31/16|08/31/17 C2 3 457
103454 (MAH CR 0018 00.96 (Causeway) 06/01/16|09/07/17 C2 4 463
100986 [JAC US 35 25.20 OH15-01 06/01/16|09/08/17 C2 9 464
104513 [HOL County Trail 2018 Repair 06/02/16|12/05/17 C2 11 551
102197 |ALL SR 66 Culverts 06/02/16|05/08/17 C2 1 340
105421[AUG IR 75 3.09 06/09/16|08/07/17 C2 7 424
102301(D12 CU FY2019 06/13/16| 10/05/17 C2 12 479
93274 [KNO US 36 26.92 06/22/16|07/25/17 C2 5 398
97239 [BRO US 52 11.51 Culvert 06/23/16|09/25/17 C2 9 459
84727 [TRU CR 175 (Bedford Rd) 07/18/16|08/31/17 C2 4 409
101091 |FAY US 0022 08.36 07/21/16|10/26/17 C2 6 462
100733 |PUT SR 115 9.89 07/26/16|02/15/18 C2 1 569
103721|STA SR 0021 16.53 07/26/16|03/29/18 C2 4 611
102103 |MAH SR 0046 16.64 07/27/16|10/10/17 C2 4 440
103631 |CUY Euclid Ave/E. 260th St 08/03/16|12/15/17 C2 12 499
100178|MOT SR 741 8.66 08/04/16|05/15/17 C2 7 284
101200{HAM Woodlawn SRTS Riddle Rd 2015 08/08/16| 10/20/17 C2 8 438
101461|TUS SR 416 8.940 08/12/16|08/09/17 C2 11 362
103853 [LOR-Gasholder House Phase 2B 08/16/16|07/05/17 c2 3 323
94491 [HAM ORT Salem to Sutton 08/18/16|02/26/18 C2 8 557
99473 [HAS CR 51 5.30 08/27/16|01/10/18 C2 11 501
96686 [PRE US 35 12.58/15.41/19.86 09/02/16|07/25/17 C2 8 326
104811(MAR-23-16.75/18.15 09/06/16| 10/16/17 C2 6 405
103794 MAH E. Cohasset Drive, Phase 2 09/07/16| 04/20/17 c2 4 225
102120(BEL SR 149 16.520 09/09/16|05/22/17 C2 11 255
98539 [HAM US 27/42 3.58/3.29 09/09/16|05/12/17 C2 8 245
103971 [LOR Blck Rvr Bike Ph 3A Enviro 09/14/16|04/10/17 C2 3 208
22329 |COLCR4300.30 09/28/16|10/20/17 C2 11 387
104042 [SUM Main Street Corridor 10/06/16| 08/28/17 C2 4 326
93446 [FRA IR 71/SR 315 Noise Walls 10/10/16| 10/04/17 C2 6 359
103171|SUM SR 0162 02.24 11/23/16|10/04/17 C2 4 315
100955 (D06 SRTS Upper Arlington 11/23/16|11/29/17 C2 6 371
99910 [UNI TR 0308 00.57 11/25/16|07/26/17 C2 6 243
102040|ADA SR 247 7.76 Slide 12/01/16|07/20/17 C2 9 231
104713 |FRA-315-1.97/Olentangy/Goodale 12/05/16| 04/03/17 C2 6 119
100292 [JAC SR 279 9.94 Culvert Replace 12/09/16| 05/25/17 C2 9 167
101733 |ATB Graham Rd (CR 343) Bridge 12/12/16|01/31/18 C2 4 415
98014 [HIG SR 134 14.43 & 15.38 12/21/16|10/16/17 C2 9 299
103720(MAH SR 0046 14.67 12/22/16|05/02/17 C2 4 131
101650({ASD-60/250-12.15/10.64 12/29/16| 05/02/17 C2 3 124
101648|ASD-58-5.60/7.75 12/29/16| 05/25/17 C2 3 147
101527 [HAS SR 9 21.280 01/03/17|07/28/17 C2 11 206
96001 [COS US 36 05.87 01/04/17|06/05/17 C2 5 152
104615(SHE SR 47 14.51 01/04/17|01/05/18 C2 7 366
96606 [BEL SR 7 0.990 01/05/17|08/30/17 C2 11 237
103811(MOT-Schantz Bridge 01/09/17|04/11/17 C2 7 92
98840 [MAH Lowellville Road Bridge 01/19/17|03/13/18 C2 4 418
91553 [SCI SR 140 15.07 Brdg Replace 01/20/17|05/15/17 C2 9 115
103741(SCI-522-3.42 R/W 01/26/17|04/27/17 C2 9 91
94117 [SUM SR 0091 VAR 01/26/17|11/07/17 C2 4 285
102299[HIG TR 225 2.09 01/31/17]|10/27/17 C2 9 269
97900 [MOT Springfield St Recon PH 2 02/02/17|06/05/17 C2 7 123
102031(D07 CR FY19 (A) 02/07/17|04/03/17 C2 7 55
98773 [TRU Burnett East Road Bridge 02/08/17|09/18/17 c2 4 222
103754 (BUT IR 75 5.35 02/10/17]|10/20/17 C2 8 252
21964 |ADA SR 41 20.28 Brdg Replace 02/10/17|05/15/17 C2 9 94
102446 |ADA SR 348 1.53 Brdg Repair 02/14/17|09/14/17 C2 9 212
99865 (D07 BH FY19 (C) 02/15/17]|10/06/17 C2 7 233
103317 (BUT CR 238 2.59 Lanes Mill D-B 02/17/17|03/29/18 C2 8 405
103743 (BUT SR 732 6.35 02/24/17|07/07/17 C2 8 133
100316 (MOT LYONS RD 03/03/17|09/08/17 C2 7 189
100459 MOT Monument Bike Lane 03/06/17|07/07/17 c2 7 123




96407 [LICUS 62 04.17 03/07/17|08/31/17 C2 5 177
99879 [POR Streetsboro Signals 03/07/17|10/25/17 c2 4 232
105623(FRA CR 17 10.43 03/07/17|09/08/17 C2 6 185
87300 [CLI US 68/Var 0.00/7.09 03/08/17|02/07/18 C2 8 336
93835 [HIG SR 138 31.50 Brdg Replace 03/09/17|07/21/17 C2 9 134
93784 [HIG SR 73 6.57 Brdg Replace 03/09/17|07/21/17 C2 9 134
96119 [MAR-37-7.30 03/13/17|06/21/17 C2 6 100
99866 [DAR SR49/US127 14.65/13.67/14.89 03/13/17|07/28/17 C2 7 137
101645(CRA SR 0103 12.35 03/20/17|08/23/17 C2 3 156
100809 |CLE SR 28 1.84 03/20/17|02/22/18 C2 8 339
95087 [LIC CR 79 00.00 03/21/17]|11/16/17 C2 5 240
100466 [MOT Valley St Realignment 03/27/17|09/08/17 c2 7 165
98692 [MOT SHPWB 20 03/27/17|09/14/17 C2 7 171
103399(SCI SR 104 8.15 03/28/17|09/27/17 C2 9 183
102117 [HAS SR 800 3.670 03/29/17]|12/15/17 C2 11 261
77918 [CLI SR 3800.32 03/31/17]|11/09/17 C2 8 223
98202 [COS SR 93/541/715 19.42/Var/3.20 04/05/17|02/06/18 C2 5 307
98598 [HAM Culverts FY19 04/12/17]01/22/18 C2 8 285
81641 [TRU SR 0005 00.00 04/12/17|09/26/17 C2 4 167
105875(HAM IR 74 12.73 04/14/17|07/13/17 C2 8 90
102007 [ROS SR 159 5.05 J&C 04/14/17|08/02/17 C2 9 110
104268 |ATB Harpersfield Spire Trail Ph1l 04/17/17]|02/21/18 c2 4 310
96102 [KNO US 36 29.49 04/17/17|09/14/17 C2 5 150
94430 [ASD US 0042 00.15 04/20/17|12/27/17 C2 3 251
100049 [JEF SR 43 21.150 04/20/17|01/24/18 C2 11 279
105953 (BEL SR 647 2.150 04/24/17|05/05/17 C2 11 11
103696 [HAN SRTS McComb 05/03/17|03/15/18 C2 1 316
97904 [MOT Belmont Park Bike Path 05/03/17|12/19/17 c2 7 230
103589 |HAR SR 701 0.10/1.37 05/03/17|08/21/17 C2 1 110
103391 |ATH SR 329 5.440 05/09/17]|10/23/17 C2 10 167
105752 [MOT Wilmington Pk Improvements 05/09/17|07/21/17 c2 7 73
99501 [MED US 0224 04.20 GSM 05/09/17|12/28/17 C2 3 233
102660(LOR US 0020 20.47 05/10/17|02/16/18 C2 3 282
92108 [ROS CR 213 0.05 Brdg Replace 05/10/17|10/18/17 C2 9 161
103793 |CHP US 36 14.88 05/11/17|11/16/17 C2 7 189
102047 |FRA CR 3 06.79 05/15/17|01/09/18 C2 6 239
102016(MUS US 22 5.25 05/16/17|09/13/17 C2 5 120
20742 |SCI SR 73 4.28 Brdg Replace 05/18/17|11/27/17 C2 9 193
93786 [HIG US 50 21.55 Brdg Replace 05/19/17|07/14/17 C2 9 56
96783 [ASD/RIC CULVERT FY2018 05/22/17|11/06/17 C2 3 168
97798 [MIA IR 75 14.15/14.57 05/23/17|02/12/18 C2 7 265
106167 [CUY Willow Ave Lift Bridge 05/26/17|06/02/17 C2 12 7
103852 [PIK CR 50 1.95 OH16-01 05/31/17|12/21/17 C2 9 204
103920|WAY SR 0604/0301 20.65/04.50 05/31/17|02/22/18 C2 3 267
83287 [MUS CR 41 Bridge Replacement 06/02/17|01/03/18 c2 5 215
104065(JAC-35-0.41 06/02/17|02/16/18 C2 9 259
99669 [MER CR 22 1.50 06/02/17|08/03/17 C2 7 62
103412 |ALL Delphos 1st/3rd/7th St Brdgs 06/05/17|10/30/17 C2 1 147
104742 [LAW US 52 21.44 Culvert 06/06/17|07/10/17 C2 9 34
103654 [LAW-522-1.40 BRDG REPLACE 06/06/17|12/05/17 C2 9 182
102148 (LAW SR 217 6.97 Brdg Replace 06/08/17|12/21/17 C2 9 196
104145(|DEF CR 424 0.00 06/13/17|02/15/18 C2 1 247
96379 [MUS SR 666 01.95 06/14/17|10/05/17 C2 5 113
103898 |PER MR 172 Pleasant Street Br 06/15/17|01/30/18 C2 5 229
94134 [MAH 224/VAR 18.53/VAR 06/15/17|09/28/17 C2 4 105
101570|GUE US 22 07.36 06/19/17|03/07/18 C2 5 261
106192 [SHE SR 66 10.70 06/19/17|08/04/17 C2 7 46
96696 [HAM US 50 22.30/22.38 06/23/17|02/28/18 C2 8 250
96637 [MAH IR 0680 03.33 06/23/17|12/07/17 C2 4 167
101842 (WAR SR 123 28.77 06/26/17|03/12/18 C2 8 259
106377|COL SR 164 4.480 06/26/17|08/07/17 C2 11 42
104705(D05 CUL FY2019 06/30/17|01/31/18 C2 5 215
105925 [POR SR 0005 06.57 Slide 07/07/17|11/08/17 C2 4 124
97090 [MRG CR 35-S4.79 07/07/17|12/05/17 C2 10 151
106324 |GRE Yellow Springs ADA Curb Ramp 07/18/17|01/24/18 c2 8 190
105499 |ADA SR 125 10.80 Safety 07/20/17]|10/11/17 C2 9 83
102195|ADA CR 10 1.42 OH15-01 08/01/17|10/18/17 C2 9 78
104154 LAW SR 7 3.90 Slide Repair 08/01/17]|10/27/17 C2 9 87
106359(BEL US 250 7.860 08/02/17|11/13/17 C2 11 103




96552 [MAH SR 0534 01.41 08/08/17|12/27/17 C2 4 141
106469 [HAM SR128 Harrison Rd/CLE FY19 08/25/17(02/21/18 C2 8 180
102045 [JAC SR 32 16.58 Slide 09/01/17|10/27/17 C2 9 56
101898 MAH Mercedes Place 09/12/17|02/05/18 C2 4 146
100778 [MIA Troy Recreation Trail 09/14/17|02/09/18 c2 7 148
96955 [ADA US 52 20.61 Brdg Replace 09/28/17|11/27/17 C2 9 60
100431[D07 RW VAR (B) 10/11/17|11/30/17 C2 7 50
99857 [LOG SR 273 0.02 10/12/17|01/12/18 C2 7 92
98392 [STASR 173 0.00 10/12/17|01/02/18 C2 4 82
99972 [CUY US 006 14.56 10/19/17|03/26/18 C2 12 158
99861 [LOG US 33 06.96 10/25/17|01/03/18 C2 7 70
102267 [JAC SR 93 21.06 OH15-01 10/27/17|01/12/18 C2 9 77
106827(D12 MNT FY2018 Tree Removal 10/30/17|12/07/17 C2 12 38
96957 [PIK SR 772 7.90 Brdg Replace 11/02/17|12/18/17 C2 9 46
88885 [RIC SR 0545 09.93 11/06/17|02/12/18 C2 3 98
106415 [FRA-Heil-0.07 11/20/17|02/28/18 C2 6 100
106297 [HAM Glendale CSX Consolidation 11/27/17|01/12/18 C2 8 46
104948[D07 RW VAR (C) 11/27/17|01/30/18 C2 7 64
106817 [ERI SR 0060 03.87 12/04/17]02/26/18 C2 3 84
106140(SEN Tiffin Consolidation CSX 12/05/17|02/21/18 C2 2 78
102685 [MOT SR 741 6.60 12/06/17|03/12/18 C2 7 96
91577 [JAC-124-(23.02)(23.37) 12/08/17|02/12/18 C2 9 66
105408 (MOT SR 201 9.90 12/21/17]|02/06/18 C2 7 47
105825 [AUG SR 197 0.04 01/03/18|02/26/18 C2 7 54
107726(BEL SR 9 9.410 02/20/18|02/26/18 C2 11 6
107990(BEL US 250 7.930 03/14/18|03/15/18 C2 11 1

86961

378.0913|378 days with re-evals

441.4264 441 days without re-evals



NEPA CE
PID Project Name Start |[Approva|CE Level| District Re-Evaluation | # Days
Date | Date

107741|WAS SR 7 42.000 02/22/18|03/02/18 D1 10 Administrative 8
90264 [MAR SR 309 19.59 01/06/12] 02/14/18 D2 6 Supplemental 2231
98557 |FRA CR 0003 12.96 08/24/15] 02/23/18 D1 6 Supplemental 914
98111 [FRA US 33 24.260 12/01/15|09/22/17 D1 6 Supplemental 661
98111 |FRA US 33 24.260 12/01/15( 12/15/17 D1 6 Supplemental 745
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
82370 |CLE SR 32 2.25 03/29/10| 07/05/17 D3 8 2655
88556 |SUM SR 0261 11.33 Intersection 01/01/11|06/15/17 D2 4 2357
85388 [HAM Western Hills Viaduct 05/02/11] 03/27/18 D2 8 2521
85388 |HAM Western Hills Viaduct 05/02/11|03/27/18 D2 8 2521
85388 |[HAM Western Hills Viaduct 05/02/11|03/27/18 D2 8 2521
85388 |HAM Western Hills Viaduct 05/02/11) 03/27/18 D2 8 2521
85388 |[HAM Western Hills Viaduct 05/02/11|03/27/18 D2 8 2521
85388 |HAM Western Hills Viaduct 05/02/11) 03/27/18 D2 8 2521
85388 |[HAM Western Hills Viaduct 05/02/11|03/27/18 D2 8 2521
85388 |HAM Western Hills Viaduct 05/02/11) 03/27/18 D2 8 2521
85388 |HAM Western Hills Viaduct 05/02/11|03/27/18 D2 8 2521
98764 |HAM CR 279 0.00 Sycamore Rd 06/30/11| 05/31/17 D1 8 2162
90264 |MAR SR 309 19.59 01/06/12|09/05/17 D2 6 2069
93496 |FRA IR 71 0.000 08/23/12| 08/16/17 D2 6 1819
100460 |WOO CSX RR brdg ovr Maumee Rvr 02/25/13|01/19/18 D2 2 1789
93385 |TRU Greenway Trailhead Project 04/17/13109/27/17 D1 4 1624
93854 |POR SR 303 (0.70)(1.21) 05/01/13| 10/05/17 D1 4 1618
96698 |FACDO4 POR FS Facility 01/24/14]04/10/17 D1 4 1172
87075 |CUY CLEVELAND TOWPATH TRAIL Ph 4 02/06/14| 10/24/17 D1 12 1356
96605 |DEF SR 15 14.77 07/29/14]05/08/17 D2 1 1014
98109 |HAM Elmore to Central Pkwy Conn 04/09/15(08/17/17 D2 8 861
99852 |FRA CR 0103 02.56 (N. Hamilton) 06/02/15| 08/01/17 D1 6 791
95516 [FRA CR 84 1.360 07/09/15] 08/02/17 D1 6 755
99815 |FRA-Tuttle Crossing Blvd-Extens 08/03/15| 10/26/17 D2 6 815
99885 [FRA SR 104 7.570 10/22/15|08/29/17 D1 6 677
102204 |POR SR 0044 07.71 01/19/16| 08/01/17 D1 4 560
90591 [CUY IR 480 18.42 L&R Deck 01/26/16| 05/10/17 D2 12 470
97346 [MUS CR 32 00.00 (Philo Bridge) 02/03/16| 07/20/17 D2 5 533
102376 |DO1FAC-PAU 105RPX 02/04/16| 07/20/17 D1 1 532
99839 |CLE SR 32 0.63 Bells Ln/Old-74 06/03/16| 08/18/17 D1 8 441
97240 |BRO US 62 9.22 Culvert 09/09/16| 06/20/17 D1 9 284
99737 |LUC IR 475/Dorr St Interchange 09/20/16| 01/29/18 D3 2 496
103909 |MAH SR 0164 05.56 09/28/16|07/27/17 D1 4 302
106099 |MAD Galloway Outpost Envir 10/12/16|05/23/17 D1 6 223
103718 |STA US 0030 32.12 11/30/16|11/15/17 D2 4 350
104674 |FRA IR 670 3.920 01/09/17|12/13/17 D1 6 338
98923 |FACDO03 CRA Old Garage Property 03/23/17|08/25/17 D1 3 155
105766 |LIC SR 157 PCL 009 04/28/17]06/21/17 D1 5 54
103911 |LIC SR 157 Property Disposals 05/09/17| 11/03/17 D1 5 178
106186 |MUS SR 16 02.50 06/05/17| 06/08/17 D1 5 3
106329 |FACD11 CAR FS Disposal-Existing 06/08/17] 08/03/17 D1 11 56
104804 |CUY Metroparks TIGER Projects 07/17/17]03/30/18 D1 12 256
106474 |GRE-35-21.14 Pcls 88E & 91E 07/24/17| 08/04/17 D1 8 11
106153 |MRG SR 37 9.010 08/08/17| 02/05/18 D1 10 181
106707 |LICCR 41 5.25 09/06/17| 09/07/17 D1 5 1
106692 |TUS 416 8.20 Prpoerty Disposal 09/08/17| 10/04/17 D1 11 26
106752 |SUM IR 0277 01.29 RW Disposal 09/20/17|09/25/17 D1 4 5
106614 |MOT-75 UD Arena Excess Land 10/27/17 | 12/11/17 D1 7 45
106560 |PER SR 93 PCL 108WL 11/16/17|03/13/18 D1 5 117
107741|WAS SR 7 42.000 02/22/18) 02/27/18 D1 10 5




107250|MOT Huffman Dam Excess Land 02/27/18] 03/20/18 D1 21
107054 |ATB SR 531 3.39 RW Disposal 03/01/18] 03/29/18 D1 28
83003

1238.85 1239 days with re-evals

1338.76 1339 days without re-evals
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Exception 771.13a
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5669 6/16/2017 re-eval
96331 7/7/2017
93436 8/7/2017
85388 10/23/2017

103317 1/2/2018
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93383 9/26/2017

104026 1/2/2018
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22984 3/20/2018
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Programmatic
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97346

85388

5/8/2017

1/5/2018

Individual Evaluation

Individual Evaluation

100460

85388

10/13/2017

3/9/2018

96986 ?



PID Project Name CE Level| CE Approval Date Section 4(f) Finding 4(f) Date District Notes
96605 | DEF SR 15 14.77 D2 5/8/2017 de minimis 4/19/2017 1
104183 |ATH US 33 14.020 c2 5/8/2017 de minimis 5/5/2017 10
102197 |ALL SR 66 Culverts C2 5/8/2017 de minimis 2/10/2017 1

90591 |CUY IR 480 18.42 L&R Deck D2 5/10/2017 de minimis 5/4/2017 12
101556 |LUC SR2 18.62 Dehumidify C2 7/5/2017 de minimis 6/23/2017 2

95516 |FRA CR 84 1.360 D1 8/2/2017 de minimis 7/20/2017 6

90264 |MAR SR 309 19.59 D2 9/5/2017 de minimis 8/8/2017 6
100466 [MOT Valley St Realignment C2 9/8/2017 de minimis 5/23/2017 7
103787 |FUL Garfield Ave Bridge Replace C2 9/28/2017 de minimis 8/11/2017 2

96379 |MUS SR 666 01.95 c2 10/5/2017 de minimis 10/2/2017 5

98716 |RIC TR 0152 00.20 (Orweiler Rd) Cc2 10/18/2017 de minimis 10/2/2017 3

99879 | POR Streetsboro Signals C2 10/25/2017 de minimis 10/19/2017 4

96331 |ERICR 120 00.71 (C¢ Cc2 11/1/2017 de minimis 7/7/2017 Bl Remove - Cultural Only
101977 |POR SR 0014 18.06 c2 11/20/2017 de minimis 8/18/2017 4
104615 |SHE SR 47 14.51 C2 1/5/2018 de minimis 1/3/2018 7

99737 |LUC IR 475/Dorr St Interchange D3 1/29/2018 de minimis 1/17/2018 2

90264 |MAR SR 309 19.59 D2 2/14/2018 de minimis 8/8/2017 6

8743 |CUY US 006 02.57 C2 3/16/2018 de minimis 3/7/2018 12
103317 |BUT CR 238 2.59 Lanes Mill D-B Cc2 3/29/2018 de minimis 3/19/2018 8 Keep - Both Cultural & Recreational




PID Project Name CE Level Determination Type e WEEMEIEEET || CEEMITEED || Gror CE Status Notes # Days
DRF Submittal Date Approval
83107 c No Use 1/31/2018 2/1/2018 1
88848 =) No Use 5/3/2017 5/5/2017 2
50200 A No Use 5/1/2017 5/14/2017 13
93285 €2 (not 6 [NoUse 2/16/2018 2/16/2018 o
5131 =] No Use 7/10/2017 8/14/2017 35
95816 =) No Use 6/2/2017 6/19/2017 17
95818 a No Use 6/2/2017 6/19/2017 17
96637 =) No Use 10/10/2017 10/23/2017 13
98510 =] No Use 6/12/2017 6/30/2017 18
99564 = No Use 8/23/2017 8/23/2017 0
100183 c No Use 5/18/2017 5/31/2017 13
100251 =) No Use 6/5/2017 6/6/2017 1
100459 =] No Use 6/6/2017 6/22/2017 16
100955 =) No Use 10/19/2017 10/19/2017 0
101555 c No Use 5/16/2017 5/26/2017 10
101568 =) No Use 8/8/2017 8/8/2017 o
101570 =] No Use 12/1/2017 12/22/2017 21
102204 o1 No Use 5/25/2017 5/26/2017 1
102444 =] No Use 3/5/2018 3/5/2018 0
103346 2 fnot 9 [Nouse 4/21/2007 5/1/2017 4
103719 =] No Use 7/28/2017 8/13/2017 17
103793 =) No Use 10/12/2017 10/25/2017 13
103821 =] No Use 11/29/2017 1/2/2018 34
104042 =) No Use 2/17/2017 7/17/2017 0
104476 =] No Use 4/27/2017 5/15/2017 18
104602 =) No Use 3/1/2018 3/1/2018 0
104804 o1 No Use 8/31/2017 5/26/2017 2
104804 o1 No Use 2/14/2018 2/21/2018 7
104932 a No Use 2/13/2018 2/13/2018 0
105623 =) No Use 8/30/2017 3/19/2017 20
105710 c No Use 12/20/2017 12/20/2017 0
105799 21n process No Use 2/15/2018 2/15/2018 o
106324 =] No Use 5/15/2017 11/15/2017 61
106399 =) No Use 3/15/2018 3/20/2018 5
51603 | HAS SR 799 3.910 = por 3/31/2017 3/31/2017 0
91603 | HAS SR 799 3.910 = 4/12/2017 4/12/2017 o
104513 HOL County Trail 2018 Repair o oks por /572017 4/14/2017 9
30591 CUY IR 480 18.42 L&R Deck 02 1/9/2017 5/5/2017 116
104273[LUC Overland Trail o OFs por 4/5/2017 5/15/2017 40
104239 MUS US 22 11.59 = oks 5/2/2017 5/22/2017 20
hird Street Bridge o Re-Evaluation - Tempor o d 5/15/2017 5/30/2017 15
R 1572 8.69 Main St =) Ofs 5/5/2017 6/2/2017 28
elmont Park Bike Path a Enhancement Exception 6/5/2017 6/13/2017 4
710.000 02 5/17/2017 6/21/2017 35
103594 [ CLE CR 98 0.11 c OFs por 5/30/2017 6/29/2017 30
100031 [HAM Harrison Ave Bikepath = oks 7/6/2017 8/3/2017 28
87075 | CUY CLEVELAND TOWPATH TRAILPh4__[p1 NoUse 7/20/2017 8/17/2017 28
98773 | TRU Burnett East Road Bridge =) 7/28/2017 8/16/2017 19
‘53854 | POR SR 303 (0.70)(1.21) o1 por 7/26/2017 8/14/2017 19
104042 | SUM Main Street Corridor = oks 7/11/2017 8/28/2017 8
103454 | MAH CR 0018 00.96 (Causeway) =] OFs Enhancement Exception 8/16/2017 8/29/2017 13
98692 | MOT SHPWS 20 =) 7/31/2017 /772017 38
99533 | FRA-Olentangy Trail Extension =] Re-Evaluation Enhancement Exception 4/4/2017 9/18/2017 167
99510 CLA CR 338 0.00 = 9/15/2017 9/20/2017 5
101085 VAN Jefferson St o OFs por 8/22/2017 5/20/2017 29
101819 |MED-Guilford Bivd Bridge =) Ofs 9/13/2017 9/26/2017 13
59328 FRA-Johnstown Ra-Alum Creek Tri = Enhancement Exception 5/18/2017 10/2/2017 1
96637 | MAH IR 0680 03.33 = 11/13/2017 11/21/2017 8
101476|MOT Five Rivers Metro Parks = OFs Enhancement Exception 10/26/2017 11/22/2017 27
100778 | VIA Troy Recreation Trail =) oks i 12/18/2017 12/20/2017 2
58202 |COS SR 93/541/715 19.42/Var/3.20 a por 11/15/2017 12/26/2017 a1
91071 | SUM SR 0059 00.7R o 1/3/2018 1/5/2018 2
106913 | HAS USER 50 Paving c1 OES Enhancement Exception 1/5/2018 1/10/2018 B
105710| FRA Bike Share Expansion =) Ofs i 1/24/2018 1/31/2018 7
104804 | CUY Metroparks TIGER Projects D1 OES Enhancement Exception 10/25/2017 2/8/2018 106
95459 [MED Champion Creek Bicycle Rt c 2/6/2018 2142018 8
6642 [H ca por 2/1/2018 2/15/2018 14
101822 [FAS US 22 2.640 =) Ofs Tralls, Paths, Bikeways, and Sidewalks Exception 4/25/2018 5/2/2018 7
101181 |WAS SR 32 9.730 =] OFs Enhancement Exception 3/19/2018 3/28/2018 9
99743 | FRA-Olentangy Trail-Bethel Rd = i 12/12/2017 3/30/2018 108




Completion of Section 106

Determination

PID Project Name Determination Type or DRE Submittal Date A District| CE Level CE Status Notes # Days
Cultural
85388 De Minimis - Cultural 10/19/2017 10/23/2017 4
93436 De Minimis - Cultural 8/1/2017 8/7/2017 Not sure why it's not in Kevin's table. 6
96331 De Minimis - Cultural 7/5/2017 7/7/2017 2
102197 De Minimis - Cultural 2/1/2017 2/10/2017 I must have missed this one the first time! 9
This has both cultural and rec 4(1). Kevin's
103317 De Minimis - Cultural 1272018 1/2/2018 table has the rec. [
This was in the widget as 5669. Not sure why
105029 De Minimis - Cultural 6/16/2017 niether PID is in Kevin's table. Probably
6/13/2017 because this is an EA 5o there's no tab, 3
Recreational
8743|CUY US 006 02.57 OES Recreational Determination - de minimis 1/25/2018 3/7/2018 41
90264 MAR SR 309 19.59 OES Recreational Determination - de minimis 8/1/2017 8/8/2017 7
90264 MAR SR 309 19.59 OES Recreational Determination - de minimis 1/25/2018 1/30/2018 5
90591 [CUY IR 480 18.42 L&R Deck OES Recreational Determination - de minimis 1/9/2017 5/4/2017 115
95393 ] Recreational 4f) Re-Evaluation - Temporary No Use and de 5/30/2017
MOT Third Street Bridge minimis 5/15/2017 15
95516 [FRA CR 84 1.360 OES Recreational Determination - de minimis 7/3/2017 7/20/2017 17
96379 [MUS SR 666 01.95 OES Recreational Determination - de minimis 9/18/2017 10/2/2017 14
96605 | DEF SR 15 14.77 OES Recreational Determination - de minimis 12/5/2016 4/19/2017 135
97871[MRG SR 37 9.590 OES Recreational Determination - de minimis 11/29/2017 2/2/2018 65
98716 [RIC TR 0152 00.20 (Orweiler Rd) | OES Recreational Determination - de minimis 9/20/2017 10/2/2017 12
99737 [LUC IR 475/Dorr St Interchange OES Recreational Determination - de minimis 1/10/2018 1/17/2018 7
99879 [ POR Streetsboro Signals OES Recreational Determination - de minimis 9/22/2017 10/19/2017 27
100466 | 107 Valley St Realignment OES Recreational Determination - de minimis 5/31/2017 6/23/2017 Wrong Date of 5/23/17 was entered in C2 Tab 23
101556 [LUC SR2 18.62 Dehumidify OES Recreational 4(f) Determination - de minimis 5/30/2017 6/22/2017 23
101977 [POR SR 0014 18.06 OES Recreational Determination - de minimis 8/1/2017 8/18/2017 17
103317 [BUT CR 238 2.59 Lanes Mill D-B OES Recreational Determination - de minimis 11/30/2017 3/19/2018 109
103787 |FUL Garfield Ave Bridge Replace | OES Recreational Determination - de minimis 7/17/2017 8/11/2017 25
104183 [ATH US 33 14.020 OES Recreational Determination - de minimis 3/23/2017 5/5/2017 43
104615 [SHE SR 47 14.51 OES Recreational Determination - de minimis 11/30/2017 1/3/2018 34
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Completion of Section 106

Determination

PID Project Name. Determination Type District [ CE Level CE Status Notes # Day
J P or DRF Submittal Date Approval &

97346 _|MUS CR 32 00.00 OES Cultural Resources - 4/3/2017 6/7/2017 5 D2 Approved 65

85388 |HAM Western Hills Viaduct OES Cultural Resources - 10/19/2017 12/28/2017 8 D2 Approved 70




Completion of Section 106

Determination

PID Project Name. Determination Ty District [ CE Level CE Status Notes # Day
J e or DRF Submittal Date Approval &

100460 | WOO/LUC CSX RR brdg OES Cultural Resources - Individual 09/07/17 10/13/17 2 D2 Approved 36

85388 | HAM Western Hills Viaduct OES Cultural Resources - Individual 10/19/17 03/09/18 8 D2 Approved 141
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CE Level

District
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Total Wetland

PID Project Name CE Level | CE Approval Date | District
Impacts
96698 [FACDO4 POR FS Facility 1.491 D1 4/10/2017 4
90591 ([CUY IR 480 18.42 L&R Deck 1.92 D2 5/10/2017 12
97240 [BRO US 62 9.22 Culvert 0.087 D1 6/20/2017 9
82370 |CLESR322.25 0.28 D3 7/5/2017 8
97346 |MUS CR 32 00.00 (Philo Bridge) 0.31 D2 7/20/2017 5
93496 ([FRA IR 710.000 0.161 D2 8/16/2017 6
99885 |[FRA SR 104 7.570 0.03 D1 8/29/2017 6
90264 |[MAR SR 309 19.59 0.46 D2 9/5/2017 6
98111 |[FRA US 3324.260 0.099 D1 9/22/2017 6
93385 |[TRU Greenway Trailhead Project 0.94 D1 9/27/2017 4
93854 |POR SR 303 (0.70)(1.21) 0.4 D1 10/5/2017 4
99815 |FRA-Tuttle Crossing Blvd-Extens 0.619 D2 10/26/2017 6
80997 |CUY CLEVELAND TOWPATH TRAIL Ph 1 0.29 2 12/13/2017 12
104674 |FRAIR 670 3.920 0.2 D1 12/13/2017 6
100460 |WOO CSX RR brdg ovr Maumee Rvr 0.037 D2 1/19/2018 2
99737 |LUCIR 475/Dorr St Interchange 0.05 D3 1/29/2018 2
106153 |MRG SR 37 9.010 0.008 D1 2/5/2018 10
90264 |[MAR SR 309 19.59 0.46 D2 2/14/2018 6
98557 |[FRA CR 0003 12.96 0.078 D1 2/23/2018 6
90415 |[SUM SR 0241 04.10 0.19 D1 3/21/2018 4
104804 |CUY Metroparks TIGER Projects 0.032 D1 3/30/2018 12

8.142




PID Project Name

SHPO Effect
Determination

Concurrence
Date
100460 WOO CSX RR brdg ovr Maumee Rvr 01/04/16
97346 MUS CR 32 00.00 (Philo Bridge) 01/06/17
85388 HAM Western Hills Viaduct 05/30/17
99991 OTT SR 51 1.44 (Brdg Rehab) 10/19/17




Date of Formal

Date MOA

PID Project Name .

1 Submittal Executed

100460 |WOO CSX RR brdg ovr Maumee Rvr 01/04/16 09/07/17

97346 |MUS CR 32 00.00 (Philo Bridge) 01/06/17 04/03/17

85388 |HAM Western Hills Viaduct 05/30/17 10/19/17
99991 |OTT SR 51 1.44 (Brdg Rehab) 10/19/17 n/a

612
87
142
n/a

Sec 106 consultation is ongoing
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